

# Third Quarter Risk Update 2023/24

February 2024

Corporate Service PAC Report Author: Uche Olufemi

(Emergency Planning & Resilience Manager)

#### Introduction


A key principle of good governance is managing the *effect of uncertainties on the achievement of our objectives*. Having arrangements in place to identify and manage our risks increases the probability of achieving corporate and operational objectives by controlling risks in balance with resources. Good risk management also increases our ability to cope with developing and uncertain events and helps to instil a culture of continuous improvement and optimisation.

The Risk Management Framework sets out how the Council identifies, manages, and monitors risks. This includes the risk appetite statement, which articulates how much risk the Council is comfortable with and able to bear. The Council has recently updated the Risk Management Framework which will be shared with the Corporate Services Portfolio Holder.


The purpose of this report is to provide an update on the council's risk information considering any changes to existing risk and highlighting emerging ones. This report sets out the Council's corporate risks, describes the risks 'on the horizon' and includes the Council's operational risk profile, detailing the most significant operational risks.

The Council's overall risk profile is pictured in the charts below. These show an increase in the overall number of risks following addition of one red operational risk.

## Current Risk Rating (Nov' 23)



## Current Risk Profile (Feb' 24)



#### **Corporate Risks**

The Council's corporate risks are reported quarterly to the Corporate Services Policy Advisory Committee to ensure effective oversight and monitoring. The risks are reviewed and updated by risk owners to include progress against any related risk actions.

The table below summarises the **15** risks on the corporate risk register. Further details on the corporate risks, including a description of the risk and details of existing and planned controls are included in Appendix A. Appendix B outlines the impact and likelihood scoring criteria.

		Nov' 23	Feb'	2024	Corp	orati	
No	Corporate risk	Current Risk	Current Risk	Mitigated Risk	•	ority	5
1	Financial uncertainty	25	15	12			
2	Election failure / challenge	20	20	16			
3	Construction costs / contractor insolvency	20	20	16	$\sqrt{}$		
4	Housing pressures increasing	20	20	16			
5	Diminished local retail and leisure sector	20	20	16	$\sqrt{}$		
6	Not fulfilling residential property health & safety responsibilities	20	20	12	$\sqrt{}$		
7	Environmental damage	16	16	16	$\sqrt{}$		
8	Cost of Living Crisis	16	16	12			
9	Major unforeseen emergency	15	15	9			
10	Major contractor, supplier, or tenant failure	12	12	9			
11	IT network failure	12	12	9			
12	Ability to access / leverage new funding	12	12	9			
13	Loss of workforce cohesion and talent	9	9	6			
14	Reduced effectiveness of relationships with strategic partners	9	9	6	<b>√</b>		
15	Governance changes	9	9	6			



One corporate risk rating has been downgraded from black to red and a couple of mitigated risk ratings reduced to reflect increased control measures and current situation. Below are the affected risks:

- 1. Financial Uncertainty: The reduced risk rating from a black to red risk acknowledges the council's current positive financial position. The drop in the mitigated risk rating from 16 to 12 reflects the control measures and planned actions detailed in Appendix A of this report.
- 2. Loss of Workforce Cohesion: With an original rating of 9, the reduced mitigated risk rating of 6 reflects strategies, policies, procedures, and activities that are in place and effective controls to mitigate this risk. Details of these controls are captured in Appendix A of this report.
- **3. Failure of Contractor:** While this continues to be a red risk, the mitigated rating is now reduced from 12 to 9. This change in rating reflects measures in place such as contract monitoring arrangements for major contractors, financial sustainability embedded in the procurement process, and on-going financial performance and resilience checks for our contractors and suppliers.


#### **External Threats (horizon scanning)**

Our horizon scanning process identifies external threats over which we have no direct control or ability to manage the impact on delivery of our priorities. Our response to these threats will be an important factor in how we develop our strategies, policies and how we translate that into service delivery.

We will run a horizon scanning workshop in 2024 to further explore global risk reports and the latest thinking on emerging risks. This workshop will be aimed at inspiring conversations about emerging risks to enable us continue to build resilience.

We will keep monitoring these threats and continue to provide updates as part of the quarterly audit report.

The diagram below summarises the current external threats aligned to each of our priorities.



Homes & Communities Thriving Place

The following points provide some more detail on the threats outlined in the diagram above:

- 1. **Changing Demographics** changes in local demographics as local residential development expands and census results become clearer, changes predicted to service provision.
- 2. **Climate change unknowns** some of the implications of climate change are already captured within the corporate risk register. This reflects the possibility of other yet unknown implications from climate change. An emerging risk here is the rising carbon offsetting costs.
- 3. **Community skills and expertise** decline in diversity of skills and expertise within communities.
- 4. **Economic Instability** uncertainty around employment rates, interest rates and inflation increase, and the affect this will have on the local economy, residents' financial position and our operational and contractual costs and wage bill.
- 5. **Political Changes following general election** uncertainty around the changes that could result from the general election.
- 6. The growth of generative Artificial Intelligence the growing interest in the use of AI comes with potential threats. A team is in the process of exploring this further and developing an AI policy for the council.
- 7. **Rising health inequalities** increasing inequality in access to health care provisions.
- 8. **Stakeholder engagement** heightened sensitivity to Council plans leading to increased intolerance and complaints.
- 9. **Utilities Resilience** loss of water, electricity, or telecoms over a wide area in the Borough.
- 10. **Worsening Town Centre and Retail Instability** Uncertainty around how many more major retailers could potentially leave the town centre and the resulting impact.

- 11. **New Consumer Regulations for Affordable Housing** As the council pursues the 1,000 affordable homes programme, there will come a point where we will be a registered provider and subject to the new consumer standards. New consumer standards will go live in April 2024.
- 12. Local Government Reform the potential implications of implementing local government reforms.

### **Operational Risks**

The following matrix sets out the operational risk profile of the Council including shared service risks. It shows the 'business as usual' position (*current risk*) and the position once all planned actions are implemented (*mitigated risk*). Compared to November 2023, the overall number of operational risks has increased by 1 from 156 to 157.



The single black operational risk is detailed below:

Causes  Risk Respo	
Insufficient number of licensed surveyors to carry out the operational duties.  • All staff being supported and working towards attaining accreditation by April 2024  • Arrangements in place to recruit agency staff if needed  Inability to deliver the service or train staff  A need for agency staff leading to increased costs Inability to carry out statutory functions.  • We now have a clear the implications of the Act  • Trainee/ Apprenticeship programme to recruit and train new staff  • Staff on training couraccreditation	understanding o e Building Safety

# Appendix A Corporate Risk Register

The following table shows details of the Council's Corporate Risks including the current rating and the rating after the introduction of planned controls (the mitigated rating).

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
General financial uncertainty. Unexpected changes to government funding, failure to achieve income or savings targets, and increases in inflation and contractor costs and deteriorating economic environment places further financial restrictions on the Council resulting in difficulty maintaining standards or meeting aims.	Mark Green	<ul> <li>Agreed work programmes in transformation and commissioning</li> <li>Budget monitoring in place</li> <li>MTFS in place and monitored</li> <li>Scenario planning in budget setting</li> <li>Strategies for maintaining income (e.g. pricing policies and proactive management of property portfolio)</li> <li>Holding reserves to mitigate impact of financial restrictions</li> <li>Robust risk assessment of new business opportunities</li> <li>Cost recovery through bidding for additional government support for one-off costs and strategic investments</li> <li>Maximise Council Tax to referendum limit</li> <li>Early start to budgetary process for 24-25 to agree key areas</li> </ul>	(3 x 5) 15	<ul> <li>Lobbying to avoid unfavourable financial changes to government funding</li> <li>Identifying measures to address future budget gaps</li> </ul>	(4 x 3) 12
Elections Act 2022 implications in terms of Voter ID, Postal Votes and Overseas Voters could lead to greater challenge or failure for a general election in the next year	Angela Woodhouse	<ul> <li>All usual election risk mitigations are in place including project planning, contingency planning, and risk assessments.</li> <li>DES Manager on DLUHC BCN group working on Elections Act 2022 implementation and liaising with AEA.</li> <li>Several actions completed around increasing the number of elections staff (including having staff on standby) and more targeted training.</li> <li>Targeted communication plans and training for staff plus increasing the number of staff with electoral administration knowledge</li> </ul>	(5 x 4) 20	Contingency planning for post-election challenge impacts.	(4 x 4) 16

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating
Changes to national shopping patterns and other economic impacts leading to <b>Diminished local retail and leisure sector,</b> limiting the appeal of Maidstone town centre threatening business rates income.	William Cornall	<ul> <li>Regular network meetings with town centre retailers</li> <li>Public realm improvement work</li> <li>Supporting One Maidstone Business Improvement District</li> <li>Work commissioned to promote Maidstone as business destination</li> <li>Planning Guidelines documents have now been approved by SPI for the Five town Centre Opportunity sites. Planning permissions have now been granted on two of these and preapplication advice given in respect of land parcels on Maidstone Riverside.</li> <li>Active management of Lockmeadow to enhance the local economy</li> <li>Support delivered to the sector through Business Rates grants and assistance grants</li> <li>Town Centre Opportunity guidance published and actively being used</li> <li>Successful bid to the safer streets fund which has secured £565k investment for community safety in the town centre.</li> <li>Acquisition of key property (Grenada House)</li> </ul>	<b>(4 x 5)</b> 20	<ul> <li>Development of a Town Centre strategy to guide the reallocation of land uses within the Town Centre (including retail).</li> <li>The Council has now received a circa £1.2m Shared Prosperity Fund allocation for the next three years. Officers are in the process of preparing a draft investment plan for the monies for consideration by Members</li> <li>Town Centre Strategy now underway with "We Made That" appointed and work scheduled to complete by Dec 2024.</li> <li>Commencement of Grenada House refurbishment works in Q4 2023/24</li> </ul>	(4 x 4) 16

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
Inflation continues to rise and a significant economic event (e.g. further pandemic impacts, BREXIT, supply chain issues) causes significant changes in construction costs which may also result in a contractor insolvency, as they are generally locked into delivering schemes at a fixed price, and so need to manage their exposure to rising costs in their supply chain. For the Council, this leads to a narrowing gap between build price and end of property values, increased costs to the Council and a possible time lag in delivery of 1000 affordable new homes, owing to a lack of capacity in the construction sector.	William Cornall	Use of "off-site" and other Modern Methods of Construction where possible to ensure schemes are delivered efficiently     Designing buildable efficient schemes     Financial stability and overall exposure checks for contractor     Performance bonds and quality monitoring     Realistically set financial scheme approval hurdle rates     Appointment of a single architect, employers' agent and development management specialist as a consistent professional team to support the Council in it delivery of the 1,000 homes programme     Internal team has been strengthened by the creation of and recruitment into three new roles	(4 x 5) 20	<ul> <li>Exploration of suitable contractor frameworks to access.</li> <li>Managing exposure levels to different contractors as the programme gathers momentum.</li> <li>Delaying the letting of key contracts if tendering does not yield VFM proposals that are financially robust.</li> <li>Careful scheme design evolution to enhance the "buildabilty" of new projects.</li> </ul>	(4 x 4) 16

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
Increased impacts from climate change (including flooding, severe storms, heatwaves, and drought) causes environmental damage reducing residents' quality of life and increasing adaptation support required from the Council.	Angela Woodhouse	<ul> <li>Air Quality Action Plan in place</li> <li>Emergency planning arrangements in place</li> <li>Parks and open spaces strategy to reduce risk of damage from trees and nature-based mitigation of climate impacts</li> <li>Budget available to deliver actions and additional funding allocated</li> <li>Communication / engagement activities to increase resilience and awareness of residents and businesses for adverse weather events</li> <li>Use of Severe Weather Impacts Monitoring System (SWIMS) to understand impacts of severe weather in borough</li> <li>Member of the Kent Climate Change Network</li> <li>Permanent Biodiversity and Climate Change Manager in post</li> <li>Permanent Biodiversity and Climate Change engagement officer in post to support public and business adaptation to climate change</li> <li>Part of Medway Flood Partnership and Kent Resilience Forum</li> <li>Strong governance arrangements in place with operational board chaired by Director of Strategy Insight and Governance, Fortnightly oversight meetings with the Leader and quarterly reports to Corporate Leadership Team, Policy Advisory Committee, and the Executive</li> <li>KPIs in place and a dashboard of performance has also been developed</li> </ul>	(4 x 4) 16	<ul> <li>Implementation of the B&amp;CC strategy and action plan to engage with public and businesses to adapt to and mitigate impacts of climate change</li> <li>Review of our own estate in line with ambition to be carbon neutral by 2030, and work with partners to reduce carbon, implement a Nature Recovery Strategy to reduce surface run off and increase natural solutions, enhance, and expand wetland coverage to mitigate impacts of climate change and pollution.</li> <li>Partner with KCC, other Kent districts and private landowners on widescale tree planting and nature recovery to mitigate impacts of climate change</li> <li>Conduct Borough Climate Impact Assessment and work with Medway Flood Partnership to identify and develop actions, including natural flood management (nature-based solutions and sustainable urban drainage), which can help to reduce flooding, drought, and urban hotspot.</li> <li>Ensure Local Plan review considers level of current and future projected flood/drought risk and that new developments are planned accordingly.</li> <li>Work with the Kent Resilience Forum, spatial planners and other partners to enhance adaptation and emergency planning contingencies for severe weather and other climate impacts. 'Strengthening' of power and water supply and other critical infrastructure should be a priority alongside ensuring more resilient settlements</li> </ul>	(4 x 4) 16

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
The broader housing and cost-of- living crisis leads to housing pressures increasing on the Council, affecting both costs associated with homelessness and ability to meet wider housing needs in the borough.	William Cornall	<ul> <li>Homelessness prevention team in place with increased resource</li> <li>Closer working with private sector &amp; housing associations</li> <li>Key policies are in place: Temporary Accommodation Strategy</li> <li>Implementation of Housing Management Team</li> <li>We work closely with the voluntary sector and community partners</li> <li>New Housing Strategy adopted</li> <li>Undertaking roadshows with colleagues from Revs &amp; Bens and other stakeholders to support those in financial/housing difficulty</li> <li>Use of government grants specifically to support households in financial difficulty because of cost-of-living crisis</li> <li>Maximise use of government grants to assist those in financial difficulty</li> <li>Increase the use of OneView to identify households who may become homeless</li> <li>Trinity now open offering Mon-Fri services for immediate intervention and support/guidance</li> <li>Officers have appointed BEAM to help secure move-on accommodation in the PRS</li> <li>The Cabinet has now approved for the council to enter into a grant funding agreement with Homes England and the council has received firm allocations for grant funding on our net 5 schemes.</li> </ul>	(4 x 5) 20	<ul> <li>Leader of Council ambition to build 1000 new Council homes as soon as possible and plans to meet this aspiration have been approved and the programme is underway with the second major new land acquisition. Around 40% of the required plots are now either acquired or approved by the Executive.</li> <li>Improve access to private rented sector through the MBC incentive scheme</li> <li>The Council continues to work with Homes England to promote the 5,000 home Heathlands Garden community through the Local Plan Review, with a view to the project delivering new homes from the late 2020's.</li> <li>Review of the Home Finder Scheme offer to landlords to increase the supply of stock at our disposal.</li> <li>Capital programme for 23/24 allows for c30 TA units to be acquired this year.</li> </ul>	(4 x 4) 16

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating
Major unforeseen emergency with national / international impact (e.g. new pandemic, environmental disaster)	Alison Broom	<ul> <li>Strong existing emergency planning framework</li> <li>Active engagement with Local Resilience Forum</li> <li>Flexible and committed workforce appropriately trained in various roles to support the council's response to incidents.</li> <li>Quarterly oversight &amp; monitoring through the Emergency Planning &amp; Business Continuity Group chaired by the Director for Finance, Resources &amp; Business Improvement.</li> <li>Some financial reserves</li> <li>Good partnership working as demonstrated during Covid-19 pandemic</li> <li>Continued update to Business Continuity Plans and arrangements</li> <li>Regular reports to CLT on improvements to the business continuity arrangements</li> <li>Embedded arrangements over the quarterly review of emergency threats and risks through the Emergency Planning and BC Group including horizon scanning and early warnings.</li> <li>Plans in place for dealing with different types of major emergencies and their impacts.</li> <li>Business Continuity Management Policy</li> <li>Increased resilience for the Emergency Planning &amp; Resilience team by the recruitment of a permanent Resilience Officer.</li> <li>Annual Business Continuity exercise</li> <li>Annual Winter Preparedness workshop and briefing to key responders (including Corporate Leadership Team)</li> <li>Annual refresher courses for Emergency Planning Responder roles</li> </ul>	(5 x 3) 15	Continue to collaborate with partners within the Kent Resilience Forum to implement good practice and strengthen mutual aid arrangements.	( <b>3 × 3</b> ) 9

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
Security breach or system weakness leading to IT network failure results in wide-spread system unavailability, increased legal and financial liability and reputational damage.	Georgia Hawkes	<ul> <li>Regular backup programmes</li> <li>External testing of IT security by specialists –resulting findings and actions are implemented and tested</li> <li>ICT policies &amp; staff training, including disaster recovery plan</li> <li>Mandatory cyber security training was rolled out and completed</li> <li>CLT monitoring of performance indicators, including ICT incidents</li> <li>Nessus scanning software reporting daily on system vulnerabilities</li> <li>New firewall tested and installed</li> <li>Ongoing programme of awareness raising through Cyber events, training, and tests</li> <li>Ongoing programme of IT campaigns including phishing</li> <li>IT Business Continuity Plan which prioritises the systems that need to be bought back online.</li> <li>Bulk messaging system to ensure adequate communication lines available. Gov.notify used and an awareness campaign run to encourage staff to sign up.</li> <li>Cyber Security Incident BC Exercise undertaken in November 2022 and a power outage/loss of systems exercise in November 2023</li> <li>New role of Security manager is now in post to support the implementation of the Zurich Cyber Security report.</li> <li>Business Impact Assessments have been reviewed and updated. These have been used to update BC Plans</li> </ul>	(4 x 3) 12	Continue to keep up to date and investigate best practice in the corporate approach for dealing with and responding to cyber incidents when they occur.	(3 x 3) 9

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating
Insufficient awareness / expertise leads to not fulfilling residential property and health and safety responsibilities resulting in possible health & safety breaches.	William Cornall	<ul> <li>New Contractors appointed DMS (repairs and voids) and Clareglow (gas) to deliver a more tailored service for the Council</li> <li>Faithfull Farrell &amp; Timms have been retained as a critical friend to allow the new housing management function to up skill.</li> <li>The MBC residential portfolio is now being managed by a single team within Housing &amp; Communities, where previously it was split between Housing &amp; Property.</li> <li>H&amp;S KPIs are now recorded and reported through a permanent software solution.</li> <li>The H&amp;S KPIs are reported monthly to Corporate Leadership Team.</li> <li>Good level of awareness from officers around H&amp;S obligations and compliance</li> <li>Excellent levels of compliance being reported to the CLT monthly.</li> <li>New Residential Portfolio Manager, and associated team appointed and in place since Sept 22, working exclusively on housing management and compliance.</li> </ul>	(4 x 5) 20	<ul> <li>Eventual goal of real time reporting in terms of gas safety</li> <li>Review of existing resources and skills underway to support the housing portfolio and management of properties.</li> <li>Implementation of new specialist housing management software to support the growing portfolio.</li> <li>The Council has almost completed a significant reinvestment package of works of its two publicly owned G&amp;T sites and works nearing completion.</li> <li>Staff being supported to obtain the required HSE accreditation.</li> </ul>	(4 x 3) 12
Failure of a major contractors, suppliers or tenants: As a result of market pressures one of the Councils contractors goes into liquidation / administration or seeks to negotiate an increase in the cost of the contract. Leading to disruption and increased costs.	Mark Green	Regular contract monitoring and communication with major contractors  Procurement expertise made available through the Partnership with Tunbridge Wells  Financial performance and sustainability embedded into the procurement process  Contractor business continuity plans in place and alternative contractors may be available  'Exit plan' included as a requirement in the ITT document for all relevant contracts  Ongoing financial performance and resilience checks of our suppliers and contractors	(4 x 3) 12	Risk register being completed for each of the Council's strategic contracts Increased consideration of in-house provision or alternative commissioning routes Explore additional resource dedicated to contract monitoring	(3 x 3) 9

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
Difficulties in recruiting and retaining the right skills and adapting to hybrid working leads to a loss of workforce cohesion and talent. This results in a loss of productivity.	Georgia Hawkes	<ul> <li>Workforce strategy updated</li> <li>Training &amp; development programme</li> <li>Occupational health, employee support and HSE Stress Survey</li> <li>Recruitment process that includes ability to adjust pay and market supplement for hard to recruit jobs</li> <li>Rewards package reviewed regularly</li> <li>Commissioning specialist external support as required</li> <li>Online onboarding of new staff</li> <li>Use of ClearReview to encourage continuous conversations and clear objective setting</li> <li>Hybrid Policy in place</li> <li>Market Supplement Policy reviewed and updated</li> <li>graduate microsite has been created to allow the council to recruit graduates in less skilled roles to provide the training to increase skill levels to progress in the role</li> <li>Obtaining information on best practice on recruitment processes and options for hard to recruit roles</li> </ul>	(3 × 2) 6	Use results of 2024 staff survey to feed into staff motivation and retention activities and strategies.	(3 x2) 6
Uncertainties relating to the Council's ability to access new funding and availability of PWLB loans increases difficulty securing and leveraging funding to help stabilise and support the delivery of our capital programme.	Mark Green	<ul> <li>Access to professional networks to identify opportunities for funding</li> <li>Experienced officer capacity</li> <li>Good relationships with funding partners, e.g. Homes England</li> <li>Obtaining forward borrowing</li> <li>Maintaining good financial standing to ensure the council has good credit rating.</li> <li>Investment of one-off resources for putting together funding bids</li> </ul>	(3 x 4) 12	<ul> <li>Investigate alternative sources of funding.</li> </ul>	(3 x 3) 9

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating
As a result of significant changes to the Councils' governance (including moving to executive model and the boundary review) sound governance processes may not be maintained during the change or poor processes may be introduced.  Leading to delays in decision making, reputational damage or legal implications.	Angela Woodhouse	<ul> <li>Monitoring Officer in place to oversee Council activities and provide advice</li> <li>Code of Conduct</li> <li>Timeline agreed for the Local Government Boundary Commission review and work overseen by the Director of Finance and Business Improvement</li> <li>Software to facilitate consultation on ward boundaries</li> <li>Templates and system for agendas and decision publication updated</li> <li>New constitution agreed and in place</li> <li>Training carried out with Officers and Members on the new governance arrangements</li> </ul>	(3 x 3) 9	<ul> <li>Recruit two additional officers into Democratic Services to support the new model</li> <li>Log of issues kept by Democratic Services – contributed to by the Monitoring Officer, Democratic Services and Director of Strategy, Insight and Governance</li> </ul>	(3 x 2) 6

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating (I x L)
Reduced effectiveness of relationships with strategic partners Financial constraints and requirements from Government or regulators change the priorities or commitments of our strategic partners or their capacity to work with us. This causes a dislocation with our work and increases Member pressure to highlight concerns.	Alison Broom	<ul> <li>Participation in Kent One Public Estate Board</li> <li>Maidstone Inclusion Board</li> <li>Good integration with County-wide networks</li> <li>Regular programme of Anchor Institutions and stakeholder meetings.</li> <li>Collaboration agreement with Homes England for the proposed Heathlands Garden Community</li> <li>Umbrella agreement with Homes England concerning grant support for affordable and social rent housing</li> <li>Strategic engagement with health partners including the West Kent Health and Care Partnership and the ICP primary care and estates teams</li> <li>Participation in the Medway Valley Countryside Partnership to complement our parks and open spaces service</li> <li>Mid Kent Services and associated collaboration agreements</li> <li>Collaboration agreement with Ashford and Swale borough councils concerning waste collection</li> <li>Professional team for regeneration projects in place and contractors in place for delivery of 2024/5 programme</li> <li>Relationships established and working well with the Department for Work and Pensions</li> <li>Implementation of shared arrangement for emergency planning and resilience with Swale BC</li> </ul>	(3 × 3) 9	<ul> <li>Continue to explore ways to develop, grow and strengthen partner relationships</li> <li>Dialogue with West Kent Authorities on scope for future working together options</li> <li>Reduced participation in the Kent Resource Partnership</li> <li>Review of agency agreement for parking enforcement</li> <li>Review of inter authority agreement between MBC as waste collection authority and KCC as waste disposal authority.</li> <li>Implementation of decision to extend the Mid Kent Services' shared Revenues and Benefits Service</li> <li>Dialogue with licensing partnership authorities to agree common internal audit approach</li> <li>Seeking improvements to working arrangements with the Valuation Office and Hm Courts and Tribunal Service (to strengthen MKS Revenues and Benefits service)</li> </ul>	(3 x 2) 6

Risk (title & full description)	Risk Owner	Key Existing Controls	Current rating (I x L)	Planned Actions	Mitigated rating
More residents moving from comfortable and making ends meet into financial crisis. If the current cost of living crisis continues and potentially intensifies there will be an increase in the need for support and demand for services. Leading to Increased financial pressures for residents of the Borough; Homelessness increased; Resident debt increased; Increased stress and mental health problems; Increased demand for support from us and the voluntary and community sector	Angela Woodhouse	<ul> <li>Anchor Institutions Partnership established and meeting regularly</li> <li>Working with the VCS on volunteering and fund-raising initiatives</li> <li>Investment has been made in Trinity Foyer and it has opened as a Community Hub</li> <li>Love Where You Live &amp; Get Involved project has been launched and continues to be delivered</li> <li>Financial Inclusion Strategy</li> <li>The Community resilience fund</li> <li>Agreed part funding with the Citizens Advice Bureau for a Debt Management post</li> <li>Community Sector newsletter established</li> <li>VCS repository is live and under review to ensure it is kept up to date</li> <li>An action plan is in place – a welfare post has been appointed to and a hardship fund created</li> <li>LIFT Dashboard in place – using available data to proactively reach out and offer support to resident in financial crisis or at risk</li> <li>Quarterly Inclusion Board</li> </ul>	(4 x 4) 16	<ul> <li>Review of the financial inclusion strategy</li> <li>Initiatives focussed on prevention, sign posting and advice as well as reactive measures using Household Support Fund and our Community Resilience Grant. Plan is to bring this work together under a new strategy and action plan, with identified and coordinated resourcing</li> <li>Pursuing 'No Wrong Door Campaign</li> <li>Increasing proactive community liaison work to ensure strength of engagement between council and VCS</li> </ul>	(4 x 3) 12

# Appendix B Impact and Likelihood Definitions

Risks are assessed for impact and likelihood. So that we achieve a consistent level of understanding when assessing risks, the following definitions were agreed and have been used to inform the assessment of risks on the risk register.

# **RISK IMPACT**

Level	Service	Reputation	H&S	Legal	Financial	Environment
Catastrophic (5)	Ongoing failure to provide an adequate service	Perceived as a failing authority requiring intervention	Responsible for death	Litigation almost certain and difficult to defend Breaches of law punishable by imprisonment	Uncontrollable financial loss or overspend over £500k	Permanent, major environmental or public health damage
Major (4)	Failure to deliver Council priorities Poor Service, 5+ days disruption	Significant adverse national publicity	Fails to prevent death, causes extensive permanent injuries or long term sick	Litigation expected and uncertain if defensible Breaches of law punishable by significant fines	Financial loss or overspend greater than £250k	Long term major public health or environmental incident (1+ yrs)
Moderate (3)	Unsatisfactory performance Service disrupted 3- 5 days	Adverse national publicity of significant adverse local publicity	Fails to prevent extensive permanent injuries or long term sick	Litigation expected but defensible Breaches of law punishable by fines	Financial loss or overspend greater than £50k	Medium term major public health or environmental incident (up to 1 yr)
Minor (2)	Marginal reduction in performance Service disrupted 1- 2 days	Minor adverse local publicity	Medical treatment required Long term injuries or sickness	Complaint or litigation possible Breaches of regulations or standards	Financial loss or overspend greater than £10k	Short term public health or environmental incident (weeks)
Minimal (1)	No performance reduction Service disruption up to 1 day	Unlikely to cause adverse publicity	First aid level injuries	Unlikely to cause complaint Breaches of local procedures	Financial loss or overspend under £10k	Environmental incident with no lasting detrimental effect

## **RISK LIKELIHOOD**

Level	Probability	Description
Almost Certain (5)	90% +	Without action is likely to occur; frequent similar occurrences in local government / Council history
Probable (4)	60% - 90%	Strong possibility; similar occurrences known often in local government / Council history
Possible (3)	40% - 60%	Might occur; similar occurrences experienced in local government / Council history
Unlikely (2)	10% - 40%	Not expected; rare but no unheard of occurrence in local government / Council history
Rare (1)	0% - 10%	Very unlikely to occur; no recent similar instances in local government / Council history