

MAIDSTONE BOROUGH COUNCIL
JOINT TRANSPORTATION BOARD

23RD JANUARY 2013

Report of the Director of Highways and Transportation

Member Highway Fund program update for Maidstone Borough.

The following schemes are those which have been approved by both the relevant Member and have been approved by John Burr, the Director of Highways and Transportation. This information is up to date as of 11th January 2013.

For any further information on any of the schemes below, please liaise with the Member Highway Fund Officer.

Paul Carter – Maidstone Rural North

Scheme	CSM	Cost	Status
Yeoman Way, Bearsted – Reinstatement of tree on central island	16900466	£510	Programmed for completion by end of Jan – weather dependant
The Orchard, Bearsted – Installation of safety related restrictions	12400499	£650	Programmed – awaiting date
Church Lane, Boxley – Installation of Salt Bin	12400498	£350	Completed
Walderslade Woods Road – Installation of Safety Improvements and alteration of speed limit	16900346	£15,000	Works On-Site
Cuckoowood Ave – Installation of Parking Restrictions	16900337	£1500	Further works required
Groewood Drive South – Installation of 2No. sets of dropped kerbs	16900336	£1300	Completed
Restharrow Road, Grove Green – Installation of Street Light and warning signage	16900335	£2500	Awaiting residents feedback
Various Locations in Boxley – Installation of Salt Bins	16900889	£1050	Completed
Bearsted Green – Restoration of fingerpost sign	16900819	£1500	Works ordered
Boxley Parish – Provision of 2No. Salt Spreaders	16900815	£2118	Ordered

Boxley Parish – Contribution to White Lining in the Parish	16900813	£1000	Contribution completed – with Operations for delivery
Bearsted – Contribution to White Lining in the Parish	16900814	£4000	Contribution completed – with Operations for delivery

Alan Chell – Maidstone South

Scheme	CSM	Cost	Status
PROW KB22 and KB33 – Surfacing improvements	16900408	£9980	Complete
Mangravet Avenue, Maidstone – Installation of brown tourism signage	10206427	£901.12	Complete
Tovil Road, Tovil – Contribution to pedestrian crossing installation	10206424	£40,000	Complete
Maidstone Rural South – General Housekeeping in the area	16900888	£5000	Programmed – with operations for delivery
Farleigh Hill, Tovil – To plane out and resurface sections of Farleigh Hill/Tovil Hill/Wharf Road	16900887	£7500	Programmed – with operations for delivery

Ian Chittenden – Maidstone North East

Scheme	CSM	Cost	Status
Chatham Road, Ringlestone – Maintenance work on existing bollards together with a traffic order to stop overnight parking.	12400818	£4,000	Programmed – with operations for delivery. MBC undertaking the TRO
Calder Road, Ringlestone – Installation of safety improvements	169000382	£10,000	Completed
Shaw Close – Installation of Salt Bin	16900799	£350	With operations for delivery
Sandling Lane – Removal of dead trees	16900123	£1354.18	Investigation underway
Netley Close – Replacement of Dead Trees	16900544	£1500	Awaiting programme date
Maidstone North East – Refreshment of White Lining in the area	16900543	£1000	Works underway
Maidstone North East – Contribution to Kent County Council Road Safety Campaign	16900490	£1000	Complete
Various Schools in Maidstone – Installation	10207007	£4521	Programmed

of SKC Markings			for Huntsman's Lane, investigation ongoing for Peel St.
Calder Road, Ringlestone – Replacement of damaged trees	13000651	£7058.92	

Gary Cooke – Maidstone South East

Scheme	CSM	Cost	Status
A20/Otham Lane – Installation of HGV signage identifying the narrowness of the route	16900628	£800	Complete
Avery Lane j/w Honey Lane - Refurbish 3 way fingerpost sign.	16900076	£1000	Complete
Downswood/Otham/Leeds – Highway Improvements in the 3 Parishes	16900822	£10,000	Underway
M20 Directional Signage – Installation of HGV signage on the A20 in the vicinity of junction 8	16900529	£350	Awaiting a programme date
Sutton Road, Maidstone – Installation of barrier making the route a 'No Through Road'	13000690	£6000	Letter drop undertaken
B2163 Leeds – Gateway Improvements	10206524	£2927	Scheme partially completed

Dan Daley – Maidstone Central

Scheme	CSM	Cost	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	16900419	£500	Partially completed
Mote Avenue – Reduction of Lime Trees	16900252	£3325	Programmed
Adisham Drive – Protect and replace Rose Bushes	16900379	£3600	Completed
Newbury Avenue – Installation of Bend Warning Signage and Carriageway Markings	16900891	£1000	Awaiting a programme date
Maxwell Drive and Hildenborough Crescent – Installation of Bus Shelters	16900073	£14,000	Complete
Farleigh Lane – Plane out and resurface sections of Farleigh Lane	16900834	£2500	Ordered
Postley Road, Maidstone – 20Mph Trial	13000715	£10,000	Complete
Maidstone Road Safety Campaign – Contribution towards the work	13000699	£1250	Complete
Newbury Avenue - Plane out and resurface sections of Farleigh Lane	16900809	£6000	Ordered
Maidstone Town Centre de-cluttering – Contribution to MBC scheme	13000700	£500	Complete
Marigold Way, Maidstone – Request for One Way section of road	10207223	£2109	Ordered subject to decision
Allington Ward – Installation of 5xSaltBins	16900797	£1813	Ordered

and Provision of Salt Spreaders			
Cherry Orchard Way - Plane out and resurface sections of Cherry Orchard Way	16900832	£5000	Ordered
Queens Road, Maidstone – 20Mph School Trial	10205816	£8500	Complete Parking restrictions to be resolved subject to decision
Adisham Drive – Phase 2 of Tree Replacement	16900381	£2500	Awaiting sign off

Eric Hotson – Maidstone Rural South

Scheme	CSM	Cost	Status
Staplehurst Village – Installation of Fingerpost Signs	16900265	£500	Ordered
Loose Village – Installation of Weight Limit on Old Loose Hill	16900369	£2000	Consultation Ongoing
Loose Road – Installation of 4No. Bollards	16900656	£1000	Complete – remedial works required
Boughton Monchelsea Primary School – Installation of SKC Markings	16900367	£1000	Awaiting Installation date
A274/Horseshoes Lane, Langley – Installation of Interactive Sign	16900366	£6000	Complete
Horseshoes Lane, Langley – Installation of Salt Bin	16900350	£350	Ordered
Marden Road, Staplehurst – Extension of 30Mph Speed Limit	10204186	£10,196	Awaiting Installation date

Rob Bird – Maidstone Central

Scheme	CSM	Cost	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	16900419	£500	Partially completed
Mote Avenue – Reduction of Lime Trees	16900252	£3325	Programmed
Adisham Drive – Protect and replace Rose Bushes	16900379	£3600	Completed
Farleigh Lane – Plane out and resurface sections of Farleigh Lane	16900834	£2500	Ordered – with Operations for delivery
Newbury Avenue - Plane out and resurface sections of Newbury Avenue	16900809	£6000	Ordered

Allington Ward – Installation of 5xSaltBins and Provision of Salt Spreaders	16900797	£1813	Ordered
Postley Road, Maidstone – 20Mph Trial	13000715	£10,000	Complete
Cherry Orchard Way - Plane out and resurface sections of Cherry Orchard Way	16900832	£5000	Ordered
Adisham Drive – Phase 2 of Tree Replacement	16900381	£2500	Awaiting sign off from DD
Marigold Way, Maidstone – Request for One Way section of road	10207223	£2109	Ordered subject to decision
Queens Road, Maidstone - 20Mph School Trial	10205816	£8500	Complete Parking restrictions to be resolved subject to decision
High Street, Maidstone – Request for lockable bollard	10205796	£650	Works ordered
Buckland Hill, Maidstone – Installation of Dropped Kerb	16900859	£750	Outstanding works

Paulina Stockell – Maidstone Rural West

Scheme	CSM	Cost	Status
St Margaret's School, Collier Street – Installation of Interactive Sign and parking restrictions in the vicinity of St Margaret's School	16900179	£4800	VAS installed – parking restrictions outstanding
Yalding/Marden/Hunton and East Farleigh – Installation of experimental Weight Limit	16900664	£11,500	Ordered
East Farleigh – Installation of Village Gateways	16900592	£3500	Works on site
St Helen's Lane, East Farleigh – Installation of HGV Signage	16900511	£1000	Ordered
Maidstone Road, Nettlestead – Installation of Interactive Sign	10207220	£6325	Alternative site needs to be found
A274 Interactive Sign – Interactive sign to be installed on the A274	10206030	£6000	Complete
Maidstone Area – O&D surveys	10205417	£2361	Complete

West Street, Hunton – Installation of Village Gateways	10205093	£8757	Outstanding issues to be resolved
---	----------	-------	-----------------------------------

Jenny Whittle – Maidstone Rural East

Scheme	CSM	Cost	Status
Wormshill to Sittingbourne – Funding of transport	16900380	£4420	complete
South Green Lane – Removal of Unsuitable of HGV Signage	16900858	£250	Ordered
Eyhorne Street – Installation of Interactive Sign	12400581	£4200	Complete
Grafty Green Village – Installation of an Interactive Sign	13000712	£3500	Complete
Thurnham Lane – Installation of Interactive Sign	13000655	£3500	Complete
Ham Lane, Lenham – 20Mph Trial	10206927	£4300	Complete
Liverton Hill – Request for Speed Limit alterations	10205888	£4552	Complete
Ulcombe Hill – Request for Village Gateways	10205164	£6434	Outstanding issues to be resolved
Headcorn Road, Boughton Malherbe – Give way to oncoming traffic signage	10204069	£6404	Awaiting member comments