

**To:** Maidstone Joint Transportation Board

**By:** Tim Read, Head of Transportation

**Date:** 17<sup>th</sup> April 2013

**Subject:** Member Highway Fund Program Update for Maidstone Borough

**Classification:** Information only

---

**Summary:** This report outlines the Member Highway Fund Schemes within Maidstone Borough.

---

The following schemes are those which have been approved by the relevant Member and John Burr, Director of Highways and Transportation. This information is up to date as of 2<sup>nd</sup> April 2013.

Further detail on the schemes below can be found within the individual Member update sheets which are available for each Member to access online.

**Paul Carter – Maidstone Rural North**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
<b>Yeoman Way, Bearsted</b> – Reinstatement of tree on central island	16900466	£510	Completed
<b>The Orchard, Bearsted</b> – Installation of safety related restrictions	12400499	£650	Completed
<b>Church Lane, Boxley</b> – Installation of Salt Bin	12400498	£350	Completed
<b>Walderslade Woods Road</b> – Installation of Safety Improvements and alteration of speed limit	16900346	£15,000	Completed
<b>Cuckoowood Ave</b> – Installation of Parking Restrictions	16900337	£1500	Completed
<b>Groewood Drive South</b> – Installation of 2No. sets of dropped kerbs	16900336	£1300	Completed
<b>Restharrow Road, Grove Green</b> – Installation of Street Light and warning signage	16900335	£2500	Completed
<b>Various Locations in Boxley</b> – Installation of Salt Bins	16900889	£1050	Completed
<b>Bearsted Green</b> – Restoration of fingerpost sign	16900819	£1500	Completed

<b>Boxley Parish</b> – Provision of 2No. Salt Spreaders	16900815	£2118	Completed
<b>Boxley Parish</b> – Contribution to White Lining in the Parish	16900813	£1000	Programmed
<b>Bearsted</b> – Contribution to White Lining in the Parish	16900814	£4000	Programmed

#### **Alan Chell – Maidstone South**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
<b>PROW KB22 and KB33</b> – Surfacing improvements	16900408	£9980	Complete
<b>Mangravet Avenue, Maidstone</b> – Installation of brown tourism signage	10206427	£901.12	Complete
<b>Tovil Road, Tovil</b> – Contribution to pedestrian crossing installation	10206424	£40,000	Complete
<b>Maidstone Rural South</b> – General Housekeeping in the area	16900888	£5000	Completed
<b>Farleigh Hill, Tovil</b> – To plane out and resurface sections of Farleigh Hill/Tovil Hill/Wharf Road	16900887	£7500	Programmed

#### **Ian Chittenden – Maidstone North East**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
<b>Chatham Road, Ringlestone</b> – Maintenance work on existing bollards together with a traffic order to stop overnight parking.	12400818	£4,000	Programmed
<b>Calder Road, Ringlestone</b> – Installation of safety improvements	169000382	£10,000	Completed
<b>Shaw Close</b> – Installation of Salt Bin	16900799	£350	Completed
<b>Sandling Lane</b> – Removal of dead trees	16900123	£1354.18	Completed
<b>Netley Close</b> – Replacement of Dead Trees	16900544	£1500	Programmed
<b>Maidstone North East</b> – Refreshment of White Lining in the area	16900543	£1000	Completed
<b>Maidstone North East</b> – Contribution to Kent County Council Road Safety Campaign	16900490	£1000	Completed
<b>Various Schools in Maidstone</b> – Installation of SKC Markings	10207007	£4521	Programmed
<b>Calder Road, Ringlestone</b> – Replacement of damage trees	13000651	£7058.92	Completed

#### **Gary Cooke – Maidstone South East**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
---------------	------------	-------------	---------------

<b>A20/Otham Lane</b> – Installation of HGV signage identifying the narrowness of the route	16900628	£800	Complete
<b>Avery Lane j/w Honey Lane</b> - Refurbish 3 way fingerpost sign.	16900076	£1000	Complete
<b>Downswood/Otham/Leeds</b> – Highway Improvements in the 3 Parishes	16900822	£10,000	Programmed
<b>M20 Directional Signage</b> – Installation of HGV signage on the A20 in the vicinity of junction 8	16900529	£350	Completed
<b>Sutton Road, Maidstone</b> – Installation of barrier making the route a 'No Through Road'	13000690	£6000	Programmed April 2013
<b>B2163 Leeds</b> – Gateway Improvements	10206524	£2927	Programmed April 2013

#### Dan Daley – Maidstone Central

Scheme	CSM	Cost	Status
<b>Newbury Ave &amp; Allington Way</b> – Installation of warning signage and associated carriageway markings	16900419	£500	Programmed April 2013
<b>Mote Avenue</b> – Reduction of Lime Trees	16900252	£3325	Programmed
<b>Adisham Drive</b> – Protect and replace Rose Bushes	16900379	£3600	Programmed
<b>Newbury Avenue</b> – Installation of Bend Warning Signage and Carriageway Markings	16900891	£1000	Complete
<b>Maxwell Drive and Hildenborough Crescent</b> – Installation of Bus Shelters	16900073	£14,000	Complete
<b>Farleigh Lane</b> – Plane out and resurface sections of Farleigh Lane	16900834	£2500	Complete
<b>Postley Road, Maidstone</b> – 20Mph Trial	13000715	£10,000	Complete
<b>Maidstone Road Safety Campaign</b> – Contribution towards the work	13000699	£1250	Programmed
<b>Newbury Avenue</b> - Plane out and resurface sections of Farleigh Lane	16900809	£6000	Complete
<b>Maidstone Town Centre de-cluttering</b> – Contribution to MBC scheme	13000700	£500	Programmed
<b>Marigold Way, Maidstone</b> – Request for One Way section of road	10207223	£2109	Programmed April 2013
<b>Allington Ward</b> – Installation of 5xSaltBins and Provision of Salt Spreaders	16900797	£1813	Completed
<b>Cherry Orchard Way</b> - Plane out and resurface sections of Cherry Orchard Way	16900832	£5000	Programmed April 2013
<b>Queens Road, Maidstone</b> – 20Mph School Trial	10205816	£8500	Complete Parking restrictions to be resolved
<b>Adisham Drive</b> – Phase 2 of Tree Replacement	16900381	£2500	Programmed

#### Eric Hotson – Maidstone Rural South

Scheme	CSM	Cost	Status
<b>Staplehurst Village</b> – Installation of Fingerpost Signs	16900265	£500	Awaiting Installation
<b>Loose Village</b> – Installation of Weight Limit	16900369	£2000	Complete

on Old Loose Hill			
<b>Loose Road – Installation of 4No. Bollards</b>	16900656	£1000	Complete
<b>Boughton Monchelsea Primary School – Installation of SKC Markings</b>	16900367	£1000	Complete
<b>A274/Horseshoes Lane, Langley – Installation of Interactive Sign</b>	16900366	£6000	Complete
<b>Horseshoes Lane, Langley – Installation of Salt Bin</b>	16900350	£350	Ongoing
<b>Marden Road, Staplehurst – Extension of 30Mph Speed Limit</b>	10204186	£10,196	Awaiting Installation
<b>Chart Sutton - Erection of Unsuitable for HGV Signage</b>	16900954	£1500	Completed

### Rob Bird – Maidstone Central

Scheme	CSM	Cost	Status
<b>Newbury Ave &amp; Allington Way – Installation of warning signage and associated carriageway markings</b>	16900419	£500	Programmed April 2013
<b>Mote Avenue – Reduction of Lime Trees</b>	16900252	£3325	Programmed
<b>Adisham Drive – Protect and replace Rose Bushes</b>	16900379	£3600	Programmed
<b>Farleigh Lane – Plane out and resurface sections of Farleigh Lane</b>	16900834	£2500	Complete
<b>Newbury Avenue - Plane out and resurface sections of Newbury Avenue</b>	16900809	£6000	Programmed
<b>Allington Ward – Installation of 5xSaltBins and Provision of Salt Spreaders</b>	16900797	£1813	Complete
<b>Postley Road, Maidstone – 20Mph Trial</b>	13000715	£10,000	Complete
<b>Cherry Orchard Way - Plane out and resurface sections of Cherry Orchard Way</b>	16900832	£5000	Programmed April 2013
<b>Adisham Drive – Phase 2 of Tree Replacement</b>	16900381	£2500	Programmed
<b>Marigold Way, Maidstone – Request for One Way section of road</b>	10207223	£2109	Programmed April 2013
<b>Queens Road, Maidstone - 20Mph School Trial</b>	10205816	£8500	Complete Parking restrictions to be resolved
<b>High Street, Maidstone – Request for lockable bollard</b>	10205796	£650	Complete

<b>Buckland Hill, Maidstone</b> – Installation of Dropped Kerb	16900859	£750	Programmed
--	----------	------	------------

#### **Paulina Stockell – Maidstone Rural West**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
<b>St Margaret's School, Collier Street</b> – Installation of Interactive Sign and parking restrictions in the vicinity of St Margaret's School	16900179	£4800	Ongoing
<b>Yalding/Marden/Hunton and East Farleigh</b> – Installation of experimental Weight Limit	16900664	£11,500	Complete
<b>East Farleigh</b> – Installation of Village Gateways	16900592	£3500	Complete
<b>St Helen's Lane, East Farleigh</b> – Installation of HGV Signage	16900511	£1000	Complete
<b>Maidstone Road, Nettlestead</b> – Installation of Interactive Sign	10207220	£6325	Ongoing
<b>A274 Interactive Sign</b> – Interactive sign to be installed on the A274	10206030	£6000	Complete
<b>Maidstone Area</b> – O&D surveys	10205417	£2361	Complete
<b>West Street, Hunton</b> – Installation of Village Gateways	10205093	£8757	Programmed April 2013

#### **Jenny Whittle – Maidstone Rural East**

<b>Scheme</b>	<b>CSM</b>	<b>Cost</b>	<b>Status</b>
<b>Wormshill to Sittingbourne</b> – Funding of transport	16900380	£4420	Complete
<b>South Green Lane</b> – Removal of Unsuitable of HGV Signage	16900858	£250	Complete
<b>Eyhorne Street</b> – Installation of Interactive Sign	12400581	£4200	Complete
<b>Grafty Green Village</b> – Installation of an Interactive Sign	13000712	£3500	Complete
<b>Thurnham Lane</b> – Installation of Interactive Sign	13000655	£3500	Complete
<b>Ham Lane, Lenham</b> – 20Mph Trial	10206927	£4300	Complete

<b>Liverton Hill</b> – Request for Speed Limit alterations	10205888	£4552	Complete
<b>Ulcombe Hill</b> – Request for Village Gateways	10205164	£6434	Ongoing
<b>Headcorn Road, Boughton Malherbe</b> – Give way to oncoming traffic signage	10204069	£6404	Ongoing

**Contact officer:** Ben Hilden  
Tel: 08458 247800