

MAIDSTONE BOROUGH COUNCIL
JOINT TRANSPORTATION BOARD

18TH JULY 2012

Report of the Director of Kent Highway Services

Member Highway Fund program update for Maidstone Borough.

The following schemes are those which have been approved by both the relevant Member and have been approved by Bryan Sweetland the Cabinet Member for Environment, Highways and Waste. This information is up to date as of 10th July 2012.

More detail on the schemes below can be found within the individual Member update sheets sent to County Councillors. For any further information please liaise with the Member Highway Fund Officer.

Paul Carter – Maidstone Rural North

Scheme	CSM	Cost	Status
The Orchard, Bearsted – Installation of safety related restrictions	12400499	£650	Ongoing
Church Lane, Boxley – Installation of Salt Bin	12400498	£350	Completed
Walderslade Woods Road – Installation of Safety Improvements and alteration of speed limit	16900346	£15,000	Ongoing
Cuckoowood Ave – Installation of Parking Restrictions	16900337	£1500	Awaiting Installation
Groewood Drive South – Installation of 2No. sets of dropped kerbs	16900336	£1300	Completed
Restharrow Road, Grove Green – Installation of Street Light and warning signage	16900335	£2500	Ongoing
Boarley Lane – Installation of salt bins	16900277	£700	Ongoing
Ashford Road, Bearsted – Resurface Ghost Island	10207537	£6000	Completed
Hurstwood Road, Bredhurst – Surface Treatment	10207536	£4000	Completed
Bearsted – Request for 5No. Salt bins within the parish	10206863	£2977.6 5	Completed
Provender Way, Grove Green – Contribution towards the installation of a pedestrian crossing	10206534	£16,000	Completed

Dunn Street Road, Bredhurst – Contribution towards the cost of a Build-Out	10206212	£3750	Complete
Ashford Road, Bearsted – Installation of dropped kerbs	10205704	£3468	Complete
Impton Lane, Boxley – Installation of New Footpath	10204489		Withdrawn
Blue Bell Hill, Aylesford – Installation of new Bus Stop	16900016	£16,853	Completed

Alan Chell – Maidstone South

Scheme	CSM	Cost	Status
Mangravel Avenue, Maidstone – Installation of brown tourism signage	10206427	£901.12	Complete
Tovil Road, Tovil – Contribution to pedestrian crossing installation	10206424	£40,000	Ongoing
Grove Road, Maidstone – Installation of Parking Bays	10206018	£17,432	Complete
West Park Road, Maidstone – Upgrade of Roundabout	10206017	£5,150	Complete

Ian Chittenden – Maidstone North East

Scheme	CSM	Cost	Status
Chatham Road, Ringlestone – Maintenance work on existing bollards together with a traffic order to stop overnight parking.	12400818	£4,000	Ongoing
Calder Road, Ringlestone – Installation of safety improvements	169000382	£10,000	Ongoing
Fintonagh Drive, Maidstone – Installation of junction warning sign and SLOW carriageway markings	16900181	£650	Complete
Sandling Lane – Removal of dead trees	16900123	£1354.18	Ongoing
Fairmeadow – Vegetation clearance	13000701	£1500	Complete
Borough Wide – Contribution toward Road Safety Initiative	13000699	£3500	Ongoing
TudorAve/HeathfieldRd and EmsworthGr – Installation of parking restrictions	13000695		Ongoing
Borough Wide – Vegetation Clearance of PROW	13000694	£1500	Complete

Pepper Alley - Vegetation Clearance of PROW	13000693	£1500	Complete
Snowdon Avenue – Installation of dropped kerbs	10207633	£690.68	Complete
Station Road, Maidstone – Installation of dropped kerbs	10207625	£850	Complete
Langton Close, Maidstone – Resurfacing of footway	10207241	£13,712	Complete
Various Schools in Maidstone – Installation of SKC Markings	10207007	£4521	Complete
Foxglove Rise, Maidstone – Salt Bin Installation	10206809	£350	Complete
Various Road in Maidstone – Request for new trees	10206577	£816	Complete
Alkham Road, Maidstone – Installation of Bus Shelter	10205880	£8153	Complete
St Lukes Road, Maidstone – Replacement of trees	10205873	£2698	Complete
Sittingbourne Road, Maidstone – Installation of Dropped Kerbs and improvements to the Centre Island	10205872	£3228	Complete
Hampton Road, Maidstone – Installation of short footway section	10204070	£2855	Complete
Curzon Road, Maidstone – Request for 6No. Trees	10204031	£4158	Complete
Commodore Road, Maidstone – Removal of Tree Stump	10204033	£473	Complete
Penenden Heath Road – Removal of dead trees and planting of 5No new trees	10204034	£2365	Complete
Penenden Heath Road – Installation of traffic improvements	10204041	£3118	Complete
Boxley Road, Maidstone – Replacement of damaged verge marker posts	10204029	£2554	Complete
Calder Road, Ringlestone – Replacement of damage trees	13000651	£7058.92	Ongoing

Gary Cooke – Maidstone South East

Scheme	CSM	Cost	Status
Shropshire Terrace – Installation of Dropped Kerbs	16900082	£400	Complete
Avery Lane j/w Honey Lane - Refurbish 3 way fingerpost sign.	16900076	£1000	Complete
Woolley Road, Maidstone – Installation of 2 Salt Bins	16900075	£350	Complete
Leeds, Otham and Downswood - Request a housekeeping crew for 2 weeks	13000691	£6000	Complete
Lower Road, Leeds – Request for Salt Bin	10207156	£595.53	Complete
Willow Rise, Downswood – Request for 3No. Salt Bins	10206976	£1786.59	Complete
B2163 Leeds – Gateway Improvements	10206524	£2927	Ongoing
B2163 Leeds – 20Mph Trial	10205688	£16,200	Ongoing
Brogden Crescent, Leeds – Request for Salt Bin	10204861	£595.53	Complete

Stoneacre Lane – Installation of Salt Bin	10204594	£1191.06	Complete
Murrain Drive, Downswood – Request for 2No. Salt Bins	10204595	£2191.06	Complete
Maidstone - Contribution to de-cluttering survey	10207406	£500	Ongoing
Caring Lane – Bridge Improvements	10207375	£ 4161.40	Complete

Dan Daley – Maidstone Central

Scheme	CSM	Cost	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	16900419	£500	Ongoing
Mote Avenue – Reduction of Lime Trees	16900252	£3325	Ongoing
Adisham Drive – Protect and replace Rose Bushes	16900379	£3600	Ongoing
Western Road, Maidstone - Request for dropped kerbs	16900171	£375	Complete
Maxwell Drive and Hildenborough Crescent – Installation of Bus Shelters	16900073	£14,000	Consultation underway
Scrubbs Lane - Cleansing and maintenance of the lane	16900052	£320	Complete
Postley Road, Maidstone – 20Mph Trial	13000715	£10,000	Awaiting Programme Date
Maidstone Road Safety Campaign – Contribution towards the work	13000699	£1250	Ongoing
Fairmeadow, Maidstone - Vegetation Clearance	13000701	£1500	Completed
Maidstone Town Centre de-cluttering – Contribution to MBC scheme	13000700	£500	Ongoing
Marigold Way, Maidstone – Request for One Way section of road	10207223	£2109	Ongoing
StationRd/BrewerSt/WeekSt, Maidstone - Request for saltbin	10207222	£2915	Completed
Hermitage Lane, Barming Heath - Request for installation of new footpath	10205856	£7000	Completed
Queens Road, Maidstone – 20Mph School Trial	10205816	£8500	Ongoing
Adisham Drive, Maidstone – Replacement of Trees	10205724	£10,855	Complete
Poplar Grove, Maidstone – Installation of 6No dropped kerbs	10205240	£1750	Complete
Buckland Lane, Maidstone – Request for bollards	10205039	£4793	Complete
Tonbridge Road, Maidstone – Request for Width Restriction Signage	10203733	£5812	Complete
High Street, Maidstone – Request for lockable bollard	10205796	£650	Complete
Bower Street, Maidstone – Request for Saltbin	10205729	£595.53	Complete

Eric Hotson – Maidstone Rural South

Scheme	CSM	Cost	Status
Langley Village – Installation of Gateway Features	16900370	£2400	Complete
Loose Village – Installation of Weight Limit on Old Loose Hill	16900369	£2000	Ongoing
Market Street, Staplehurst - Installation of bollards	16900368	£1300	Awaiting Programme date
Busbridge Road, Loose – Funding of Speed Survey	16900345	£600	Complete
Brishing Lane, Boughton Monchelsea – Construction of footpath	16900266	£10,000	Complete
Boughton Monchelsea – Unsuitable for HGV Signage	10207538	£3141.24	Complete
Boughton Monchelsea Primary School – Installation of SKC Markings	16900367	£1000	Ongoing
A274/Horseshoes Lane, Langley – Installation of Interactive Sign	16900366	£6000	Awaiting Installation date
Horseshoes Lane, Langley – Installation of Salt Bin	16900350	£350	Ongoing
Beresford Hill, Boughton Monchelsea – Contribution toward installing a new footpath	10207865	£2000	Complete
Southways, Sutton Valence – Installation of Parking restrictions	16900349	£1000	Awaiting Installation date
A229 Loose Road – Installation of pedestrian improvements in the vicinity of Loose Primary School	10207255	£6000	Complete
Staplehurst Village – Request for 2No. Salt Bins	10206605	£1191.06	Complete
Bottlescrew Hill, Boughton Monchelsea – Installation of new kerb line	10205318	£10,167	Complete
Leeds Road, Langley – Installation of dropped kerbs	10204739	£1200	Complete
Offens Drive, Staplehurst – Health Centre Signage	10204187	£908	Complete
Marden Road, Staplehurst – Extension of 30Mph Speed Limit	10204186	£10,196	Awaiting Installation
Station Approach, Staplehurst – Installation of 5No. sets of dropped kerbs	10204181	£3575	Complete
The Quarries, Boughton Monchelsea – Installation of warning signage	10203996	£438	Complete
Warmlake Road, Sutton Valence - Reinstatement of footway	10206606	£6265	Complete

Malcolm Robertson – Maidstone Central

Scheme	CSM	Cost	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	16900419	£500	Ongoing
Mote Avenue – Reduction of Lime Trees	16900252	£3325	Ongoing
Adisham Drive – Protect and replace Rose Bushes	16900379	£3600	Ongoing
Western Road, Maidstone - Request for dropped kerbs	16900171	£375	Complete
Maxwell Drive and Hildenborough Crescent – Installation of Bus Shelters	16900073	£14,000	Consultation underway
Scrubbs Lane - Cleansing and maintenance of the lane	16900052	£320	Complete
Postley Road, Maidstone – 20Mph Trial	13000715	£10,000	Awaiting Programme Date
Maidstone Road Safety Campaign – Contribution towards the work	13000699	£1250	Ongoing
Fairmeadow, Maidstone - Vegetation Clearance	13000701	£1500	Complete
Maidstone Town Centre de-cluttering – Contribution to MBC scheme	13000700	£500	Ongoing
Marigold Way, Maidstone – Request for One Way section of road	10207223	£2109	Ongoing
Queens Road, Maidstone - 20Mph School Trial	10205816	£8500	Ongoing
High Street, Maidstone – Request for lockable bollard	10205796	£650	Complete
Bower Street, Maidstone – Request for Saltbin	10205729	£595.53	Complete
Adisham Drive, Maidstone – Replacement of Trees	10205724	£3921.50	Complete
Poplar Grove, Maidstone – Installation of 6No dropped kerbs	10205240	£1750	Complete
Poplar Grove and Maxwell Drive – Installation of Verge parking TRO and signage	10205238	£5009	Complete
Beaver Road, Maidstone – Request for Salt Bin	10204704	£595.53	Complete

Romney Place, Maidstone – Improve highway safety at entrance to The Mall car park	10204689	£5631	Complete
London Road, Maidstone – Funding of CCTV camera for UTM	10204813	£6500	Complete
Hermitage Lane, Barming Heath - Request for installation of new footpath	10205856	£7000	Complete
StationRd/BrewerSt/WeekSt, Maidstone - Request for saltbin	10207222	£2915	Complete

Paulina Stockell – Maidstone Rural West

Scheme	CSM	Cost	Status
St Margaret's School, Collier Street – Installation of Interactive Sign and parking restrictions in the vicinity of St Margaret's School	16900179	£4800	Ongoing
Valley Court, Tonbridge Road, Teston – Contribution toward the cost of a new footway	10207810	£2000	Ongoing
Charlton Lane, West Farleigh – Installation of a 30Mph Speed Limit	10207535	£4000	Ongoing
Blind Lane, Yalding – Contribution toward clearance of PROW	10207422	£200	Complete
Maidstone Road, Nettlestead – Installation of Interactive Sign	10207220	£6325	Ongoing
Church Green, Teston – Installation of Salt Bin	10206932	£595.53	Complete
Barn Hill, Hunton - Installation of Salt Bin	10206813	£595.53	Complete
Beverley Road, Maidstone – Installation of School Directional Sign	10206526	£116	Complete
Linden Road, Coxheath - Installation of Salt Bin	10206499	£595.53	Complete
Amsbury Road, Coxheath – Amendments to the existing dropped kerb	10206498	£2486	Complete
Maidstone Road, Nettlestead – Village Gateway enhancements	10206104	£3762	Complete
St Helens Lane, West Farleigh – Request for Salt Bin	10206091	£595.53	Complete
A274 Interactive Sign – Interactive sign to be installed on the A274	10206030	£6000	Awaiting installation date

Maidstone Riverside Path – Footpath Upgrade	10205985	£5000	Complete
Teston Lane, West Farleigh – Request to contribute towards new footpath	10205979	£1500	Complete
Maidstone Area – O&D surveys	10205417	£2361	Complete
Tonbridge Road, Teston – Removal of trees	10205226	£2450	Complete
Bishops Close, Maidstone – Request for Salt Bin	10205165	£595.53	Complete
West Street, Hunton – Installation of Village Gateways	10205093	£8757	Ongoing
Livesey Street, Teston – Request for Salt Bin	10204879	£595.53	Complete
Heath Road, Coxheath – Contribution to Bus Shelter	10204884	£7494 (Investigated)	Complete
Gibbs Hill, Nettlestead – Request for new signage	10204769	£440	Complete
High Street, Yalding – Maintenance on PROW	10204693	£1500	Complete
Belmont Close, Barming – Request for SKC Markings and associated safety measures.	10204382	£7556	Complete

Jenny Whittle – Maidstone Rural East

Scheme	CSM	Cost	Status
Wormshill to Sittingbourne – Funding of transport	16900380	£4420	Ongoing
The Garden of England Park – Request for new Salt Bin	16900363	£350	Complete
Ulcombe – PROW Clearance	16900232	£1000	Cancelled
Mercer Drive, Harrietsham – Installation of Salt Bin	16900189	£350	Complete
Grafty Green Village – Installation of an Interactive Sign	13000712	£3500	Awaiting Installation Date
Thurnham Lane – Installation of Interactive Sign	13000655	£3500	Awaiting Installation Date

West Street – Request for Salt Bin	10207585	£595.93	Complete
Mercer Drive, Maidstone – Request for Salt Bin	10207583	£595.93	Complete
Fairbourne Lane, Harrietsham – Installation of Salt Bin	10207581	£595.53	Complete
Caring Lane, Maidstone – Unsuitable for HGV Signage to be installed on the A20	10207521	£1200	Complete
Wormshill to Sittingbourne – Funding of transport services	10207463	£2925	Complete
Wormshill to Sittingbourne – Funding of transport services	10207100	£1064.06	Complete
Ham Lane, Lenham – 20Mph Trial	10206927	£4300	Awaiting Installation Date
Hogbarn Lane, Harrietsham – Installation of Salt Bin	10206855	£595.53	Complete
Fairbourne Lane, Harrietsham – Installation of build out to emphasise existing Weight Limit	12026857	£9989	Complete
Whitehill Road, Detling – Installation of 2No. Salt Bins	10206856	£1191.06	Complete
Hockers Lane, Detling – Undertaking of Traffic Survey and installation of new kerb line	10203825	£8188	Complete
Lenham and Harrietsham – Request for Salt Bin	10206712	£595.53	Complete
Wormshill – Request for Salt Bins	10206634	£595.53	Complete
Grafty Green – Contribution to Speedwatch	10205889	£500	Complete
Liverton Hill – Request for Speed Limit alterations	10205888	£4552	Ongoing
Malthouse Close, Lenham – Installation of wooden bollards	10205621	£220	Complete
Chippendayle Drive, Harrietsham – Request for Salt Bin	10205391	£595.53	Complete
Windmill Lane, Hollingbourne – Resurfacing of PROW	10205189	£1000	Complete
Ulcombe Hill – Request for Village Gateways	10205164	£6434	Ongoing

Lenham Road, Lenham – Contribution towards Speedwatch Equipment	10203828	£500	Complete
Wormshill – Sittingbourne – Funding of Taxi Service	10204351	£2665	Complete
Dickley Lane, Harrietsham – Installation of Dropped Kerbs	10204137	£1430	Complete
Eyhorne Street, Hollingbourne – Gateway Improvements	10204077	£4900	Complete
Headcorn Road, Boughton Malherbe – Give way to oncoming traffic signage	10204069	£6404	Ongoing
Smarden Road, Headcorn – Installation of Duck Warning Signage	10204068	£550	Complete
Hockers Lane, Detling – Commission of Traffic Survey	10203825	£2465	Complete
Croft Gardens, Lenham – Request for dropped kerb	10203580	£935	Complete
Lenham Road, Lenham – Request for Dropped Kerbs	10203584	£935	Complete
Ham Lane, Lenham – Request for Dropped Kerbs	10203583	£935	Complete
Loder Close, Lenham – Request for Dropped Kerbs	10203582	£935	Complete