

To: Maidstone Joint Transportation Board
By: KCC Highways and Transportation
Date: 22nd January 2014
Subject: Highway Works Programme 2013/14

Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction in 2012/13

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2013/14

Footway and Carriageway Improvement Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Conclusion

1. This report is for Members information.

Contact Officers:

The following contact officers can be contacted on **0845 8247 800**

Carol Valentine	Highway Manager (West)
Richard Emmett	Maidstone District Manager
John Farmer	Major Capital Project Manager
Mary Gillett	Resurfacing Manager
Sue Kinsella	Street Lighting Manager
Katie Lewis	Drainage Manager

Appendix A – Footway and Carriageway Improvement Schemes

These schemes are weather dependent operations; in the event that it is not possible for them to be carried out on the planned date a new date will be arranged and the residents informed by a letter drop to their homes.

Surface Treatments - <i>Contact Officer Neil Tree</i>			
Micro Asphalt Schemes			
Road Name	Parish	Extent of Works	Current Status
Buckland Road	Maidstone	From Buckland Hill to the school entrance	Completed
Machine Resurfacing – <i>Contact Officer Russell Boorman</i>			
Road Name	Parish	Extent of Works	Current Status
Tonbridge Road	Barming	At its junction with Queens Road	Completed
A26 Tonbridge Road	Barming	At its junction with Fountain Lane	Programmed to start Spring 2014
Detling Hill	Detling	At its junction with Scragged Oak Road	Completed
M20 J7 Roundabout	Boxley	A249 Detling Hill	Completed
Footway Improvement - <i>Contact Officer Wendy Boustead</i>			
Road Name	Parish	Extent and Description of Works	Current Status
Gabriels Hill	Maidstone	Both sides from the junction with High Street to the junction with Palace Avenue – relaying blockwork on a concrete base and replacing where necessary	This is still in the design stages and yet to be programmed
Upper Fant Road	Maidstone	From its junction with Hackney Road to its junction with Bower Lane – Replacement of asphalt surface and kerbs where necessary	Completed
Charles Street	Maidstone	Whole length and including outside numbers 1 to 7 Reginald Road. Replacement of asphalt surface and kerbing where required.	Completed

Glebe Lane	Barming	From its junction with Tonbridge Road to its junction with Farleigh Lane - Replacement of asphalt surface and kerbing where required.	Completed
Eyhorne Street	Hollingbourne	From Musket Lane and Hasteds - Replacement of asphalt surface and kerbing where required. This scheme is still in the design stages	Due to the need for a closure to carry out these works we have had to postpone this due to another road closure in the area.

Appendix B – Drainage Repairs & Improvements

Drainage Repairs & Improvements - <i>Contact Officer Katie Lewis</i>			
Road Name	Parish	Description of Works	Current Status
Smith's Hill	West Farleigh	Installation of new gullies and kerbs	Completed
Tonbridge Road	Teston	Addition of deepbore to existing soakaway	Completed
Bonnington Road	Vinters Park	Installation of new Soakaway and gullies	Completed

Appendix C – Street Lighting

Street Lighting Column/Lamp Replacement – Contact Officer <i>Al Tanriverdi</i>			
Road Name	Column Ref	Location	Status
M20	KFRE001	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE002	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE003	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE004	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE005	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE006	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE007	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE008	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE009	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE010	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE011	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE012	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE013	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE014	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE015	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE016	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE017	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE018	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014
M20	KFRE019	Junction 7, junction with A249 roundabout	w/c 27 Jan 2014

Works programmed for week commencing 27 January 2014 subject to weather conditions and Highway Agency approving traffic management on M20 fast lanes

Appendix D – Bridge Works

Bridge Works – Contact Officer Tony Ambrose			
Road Name	Parish	Description of Works	Current Status
Chart Hill Road	Staplehurst	Bridge refurbishment/repair Road closed 8 th – 12 th November.	Completed

Appendix E – ITS

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across the county based upon age and fault history. The delivery of these schemes is dependent upon school terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter drop of the exact dates when known.

Traffic Systems - Contact Officer: Toby Butler		
Location	Description of Works	Current Status
A20 High Street near Fairmeadow	Refurbishment of traffic signal controlled crossing.	Works completed during September 2013 as part of High St improvements.

1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contact: Carol Valentine / Richard Emmett 08458 247 800