

Member Highway Fund

Member Highway Fund programme update for the Maidstone District.

The following schemes are those which have been approved for funding by both the relevant Member and by John Burr, Director of Highways and is up to date as of 13th January 2014.

The details below are for Highway Schemes only and do not detail contributions Members have made to other groups such as Parish or District Councils.

More detail on their schemes can accessed by each Member via the online database or by contacting their Member Highway Fund Engineer.

Overview of 2012/13 Schemes

Gary Cooke – Maidstone South East

Scheme	Status
B2163 Leeds – Gateway Improvements	Awaiting implementation

Dan Daley – Maidstone Central

Scheme	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	Programmed Feb 2014

Eric Hotson – Maidstone Rural South

Scheme	Status
Marden Road, Staplehurst – Extension of 30Mph Speed Limit	Awaiting TRO & implementation

Rob Bird – Maidstone Central

Scheme	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	Programmed Feb 2014

Paulina Stockell – Maidstone Rural West

Scheme	Status
St Margaret's School, Collier Street – Installation of Interactive Sign and parking restrictions in the vicinity of St Margaret's School	Awaiting implementation

Overview of 2013/14 Schemes

Brian Clark

Scheme	Status
Contribution to the KM Safety Campaign	MHF3 Handed over for Delivery
To plant 1 mature tree to replace one which was felled - Parkway	MHF3 Handed over for Delivery
KB49 Pathway resurface Old Drive to Anglesea Avenue	Works Completed
Installation of 2 no. timber bollards – Cripple Street	Works Completed
To reconstruct ramps either side of table top plus a 3m length of carriageway in the landing area either side of ramp feature.	MHF3 Handed over for Delivery

Dan Daley

Scheme	Status
To install pedestrians in road ahead lit warning signs on lamp columns either side of existing informal crossing point -Buckland Hill	MHF3 Handed over for Delivery
Carry out improvements to signing – Marigold Way	MHF3 Handed over for Delivery
Provide down-lighting at crossing point and warning sign for traffic coming round bend from Tonbridge Rd	MHF3 Handed over for Delivery
Provide Warning Sign on Upper Fant Rd for traffic travelling westwards into Hackney Rd together with SLOW marking on roadway	Works Completed

Eric Hotson

Scheme	Status
New 30mph interactive speed sign – A229 by Church Green	MHF3 Handed over for Delivery
To install timber bollards to prevent parking on the footway – Gybbon Rise	MHF3 Handed over for Delivery

Gary Cooke

Scheme	Status
Installation of timber bollards to prevent inconsiderate parking at school pick up and drop off times – Wexford Place	Works completed
An additional parking bay in Buckingham Row	Works completed
To install Unsuitable for HGVs signage in Downswood	MHF3 Handed over for Delivery

Ian Chittenden

Scheme	Status
Contribution for the replacement of 2 flower beds, including new trees and shrubs – Heathorn Street	Works completed
To install a directional sign for Maidstone Football Club	Works completed
To replace or remove trees within this division	MHF3 Handed over for Delivery

Jenny Whittle

Scheme	Status
To install Unsuitable for HGVs signage – Rayners Hill	MHF3 Handed over for Delivery
To install Unsuitable for HGVs signage – A20 before the Broomhill Road junction	MHF3 Handed over for Delivery

Paul Carter

Scheme	Status
Installation of 'Cyclists Dismount' signs – Ragstone Road	Works completed
To make a contribution to PROW for resurfacing the top 20 metres of path - Pathway KM79 in Bearsted by the BP Garage.	Works completed

Paulina Stockell

Scheme	Status
To install village gateway with welcome to Hunton sign, remove redundant posts, relocate existing footpath sign and install marker posts	MHF3 Handed over for Delivery
Installation of School Warning signs – Lower Road, near St Helens school	Works completed
Road marking improvements – various locations in	MHF3 Handed over for Delivery

East Farleigh	
---------------	--

Rob Bird

Scheme	Status
Install pedestrians in road ahead lit warning signs on lamp columns either side of existing informal crossing point. Existing lamp columns are unable to house the new lit signs installations so will be replaced as part of the works -Buckland Hill	MHF3 Handed over for Delivery
Carry out improvements to signing – Marigold Way	MHF3 Handed over for Delivery
Provide down-lighting at crossing point and warning sign for traffic coming round bend from Tonbridge Rd	MHF3 Handed over for Delivery
Provide Warning Sign on Upper Fant Rd for traffic travelling westwards into Hackney Rd together with SLOW marking on roadway	MHF3 Handed over for Delivery