

Member Highway Fund

Member Highway Fund programme update for the Maidstone District.

The following schemes are those which have been approved for funding by both the relevant Member and by John Burr, Director of Highways and is up to date as of 11 August 2014.

The details below are for Highway Schemes only and do not detail contributions Members have made to other groups such as Parish or District Councils.

More detail on their schemes can accessed by each Member via the online database or by contacting their Member Highway Fund Engineer.

Overview of 2012/13 Schemes

Gary Cooke – Maidstone South East

Scheme	Status
B2163 Leeds – Gateway Improvements	Complete

Dan Daley – Maidstone Central

Scheme	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	Complete

Eric Hotson – Maidstone Rural South

Scheme	Status
Marden Road, Staplehurst – Extension of 30Mph Speed Limit	Programmed August 2014

Rob Bird – Maidstone Central

Scheme	Status
Newbury Ave & Allington Way – Installation of warning signage and associated carriageway markings	Complete

Paulina Stockell – Maidstone Rural West

Scheme	Status
St Margaret's School, Collier Street – Installation of Interactive Sign and parking restrictions in the vicinity of St Margaret's School	Consultation now complete. Awaiting programming

Overview of 2013/14 Schemes

Brian Clark

Scheme	Status
To plant 1 mature tree to replace one which was felled - Parkway	Complete
KB49 Pathway resurface Old Drive to Anglesea Avenue	Complete
Installation of 2 no. timber bollards – Cripple Street	Complete
To reconstruct ramps either side of table top plus a 3m length of carriageway in the landing area either side of ramp feature.	Complete
York Road – Replacement of post rail and fencing	Complete
Straw Mill Hill – 4 no. bollards	Complete
Bus Shelter replacement – Tovil Hill	Awaiting Installation by MBC
Installation of 'SLOW' road markings – Burial Ground Lane	Complete

Dan Daley

Scheme	Status
To install pedestrians in road ahead lit warning signs on lamp columns either side of existing informal crossing point -Buckland Hill	Works Completed
Carry out improvements to signing – Marigold Way	Works Completed
Provide down-lighting at crossing point and warning sign for traffic coming round bend from Tonbridge Rd	Handed over for Delivery
Provide Warning Sign on Upper Fant Rd for traffic travelling westwards into Hackney Rd together with SLOW marking on roadway	Installation of SLOW marking – Complete Installation of Warning Sign - ongoing
Buckland Road – Consultation with residents to improve access for emergency vehicles	Consultation On-going
Palace Wood School, Ash Grove – Traffic regulation order to amend the markings outside the school	TRO complete, awaiting installation of associated lining works
Bower Lane – Remove a section of parking restrictions and install further parking bays	TRO complete, awaiting installation of associated lining works

Eric Hotson

Scheme	Status
New 30mph interactive speed sign – A229 by Church Green	Completed
To install timber bollards to prevent parking on the footway – Gybbon Rise	Completed
Church Hill outside Boughton Monchelsea CPS – New footpath	On Site
A229 Sutton Valance – Commission to carry out a feasibility study for a pedestrian crossing and footway link to Haven Farm	Complete and with Eric Hotson for review

Gary Cooke

Scheme	Status
Installation of timber bollards to prevent inconsiderate parking at school pick up and drop off times – Wexford Place	Completed
An additional parking bay in Buckingham Row	Completed
To install Unsuitable for HGVs signage in Downswood	Completed
To investigate and implement a reduced weight limit restriction of 7.5 tons on the B2163 Leeds	Traffic survey and consultation complete. Analysis of the consultation responses currently on-going

Ian Chittenden

Scheme	Status
Contribution for the replacement of 2 flower beds, including new trees and shrubs – Heathorn Street	Completed
To install a directional sign for Maidstone Football Club	Completed
To replace or remove trees within this division	Completed
St Paul's School, Hatherall Road – Extension of school keep clear zig zag markings	Consultation Complete. Awaiting Installation

Jenny Whittle

Scheme	Status
To install Unsuitable for HGVs signage – Rayners Hill	Completed
To install Unsuitable for HGVs signage – A20 before the Broomhill Road junction	Completed
Five Wents and Chegworth Road – Installation of signage	Handed over for Delivery
To install 'Unsuitable for HGVs' signs in Broomfield Road and the A20	Completed
Lenham Road, Kingswood – Installation of 2 no. bend warning signs	Awaiting Completion

Paul Carter

Scheme	Status
Installation of 'Cyclists Dismount' signs – Ragstone Road	Completed
To make a contribution to PROW for resurfacing the top 20 metres of path - Pathway KM79 in Bearsted by the BP Garage.	Completed
Boxley Road – Lining refreshment	Handed over for Delivery
Dunn Street Road – Lining refreshment	Completed
Yeoman Lane – Concrete post and rail replacement	Completed
Bearsted, Boxley and Bredhurst – Various works by Community Operations	Handed Over for Delivery

Paulina Stockell

Scheme	Status
To install village gateway with welcome to Hunton sign, remove redundant posts, relocate existing footpath sign and install marker posts	Handed over for Delivery
Installation of School Warning signs – Lower Road, near St Helens school	Completed
Road marking improvements – various locations in East Farleigh	Awaiting completion of road markings at Forge Lane / Dean Street.
Contribution towards the remedial works carried out by the Traffic Schemes Team	Handed over for Delivery
Replacement of a multi-lingual sign in East Farleigh	Completed
Sheephurst Lane – To reduce the speed limit along the entire length to 40 mph.	Awaiting Completion
Dean Street – To extend the existing 30 mph.	Design and costing of additional measures underway

Rob Bird

Scheme	Status
To install pedestrians in road ahead lit warning signs on lamp columns either side of existing informal crossing point -Buckland Hill	Works Completed
Carry out improvements to signing – Marigold Way	Works Completed
Provide down-lighting at crossing point and warning sign for traffic coming round bend from Tonbridge Rd	Handed over for Delivery
Provide Warning Sign on Upper Fant Rd for traffic travelling westwards into Hackney Rd together with SLOW marking on roadway	Installation of SLOW marking – Complete Installation of Warning Sign - ongoing
Buckland Road – Consultation with residents to improve access for emergency vehicles	Consultation On-going
Palace Wood School, Ash Grove – Traffic regulation order to amend the markings outside the school	TRO complete, awaiting installation of associated lining works
Bower Lane – Remove a section of parking restrictions and install further parking bays	TRO complete, awaiting installation of associated lining works