
To:             Maidstone Joint Transportation Board

By:             KCC Highways and Transportation

Date: 17th October 2018

Subject:  Highway Works Programme 2018/19 

Classification: Information Only 

Summary: This report updates Members on the identified schemes approved for construction in 2018/19 

1. Introduction 

This report provides an update and summarises schemes that have been programmed for delivery in 
2018/19 

Footway and Carriageway Improvement Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Appendix D – Transportation and Safety Schemes – See Appendix D

 Casualty Reduction Measures – See Appendix D1

 Integrated Transport Schemes – See Appendix D2

Developer Funded Works – Appendix E

Bridge Works – see Appendix F

Traffic Systems – see Appendix G

Combined Member Fund – see Appendix H

Road Safety Report – Maidstone Bridges Gyratory (see separate item on the agenda)

Conclusion 

1. This report is for Members information.

Contact Officers:

The following contact officers can be contacted on 03000 418181
 
Kirstie Williams Mid Kent Highway Manager
Susan Laporte Maidstone District Manager
Sue Kinsella Street Lighting Manager
Earl Bourner Drainage & Structures Manager
Alan Casson Resurfacing Manager 
Toby Butler                                Traffic Systems



Appendix A – Footway and Carriageway Improvement Schemes

The delivery of these schemes is weather dependent; should it prove not possible to carry out these 
works on the planned dates, new dates will be arranged and the residents will be informed by a letter 
drop to their homes.

Machine Resurfacing – Contact Officer Mr Byron Lovell

Road Name Parish Extent of Works Current Status

St Michaels Road Maidstone Whole Length

Now postponed to 
2019/20 works as a 

result of A26 
Tonbridge Road works

A249 Sittingbourne Road 
(Northbound)

Detling From first layby after junction 7 to 
Scragged Oak Road

Programmed 18th 
September 2018

Lower Road East Farleigh Dean Street to Priory Close Programmed 28th 
September 2018

Footway Improvement - Contact Officer Mr Neil Tree

Road Name Parish Extent and Description of 
Works

Current Status

Mote Road Maidstone
From the junction with Square Hill 

Road to Willow Way (Northern side)
(Footway Reconstruction)

In Design and to be 
programmed. 

Banky Meadow Barming Entire length
(Footway Protection).

Completed

Maplesden Close Barming Entire length
(Footway Protection).

Completed

Long Rede Lane Barming
From the junction with Banky Meadow 

to o/s No’s 40 and 17
(Footway Protection).

Completed

Surface Treatments – Contact Officer Mr Clive Lambourne

Micro Surfacing 

Road Name Parish Extent and Description of 
Works

Current Status



Straw Mill Hill Tovil From Tovil Hill to Fire 
Headquartes Completed

A229 Cranbrook 
Road

Staplehurst From Pinnock Lane to the Knox 
Bridge Completed

Hunton Hill (And 
Upper Hunton Hill)

Hunton Heath Road to junction with 
East Street Programmed for 9th 

October

Heath Road Coxheath From Woodlands to Coxheath 
crossroads 

Completed

Hawkenbury Road Staplehurst & 
Hawkenbury

Yew Tree Farm junction with 
four oaks roads to 2 
Hawkenbury Villas.   

Completed

Headcorn Road Staplehurst & 
Hawkenbury

From River Bridge to Slaney 
Road         

Completed

Butt Green Lane Linton A229 Linton Hill to the Stream 
Boughton Bottom Cottage                                                                                                                                         

Completed

Five Oak Lane Staplehurst Five Ash Lane to Goudhurst 
Road                                  

Completed

Faversham Road Lenham Maidstone Road (Lenham 
Town square) to A20

Completed

The Street Boxley Village Gateway to Styles Lane Completed

South Green Sittingbourne Detling Hill to Rumsted Road Completed

Church Lane Barming TBC Completed

Maidstone Road Lenham High Street to A20 Ashford 
Road

Completed

Cornwallis Avenue Linton Whole length Completed

Goudhurst Road Marden West End Completed

Surface Treatments – Contact Officer Mr Jonathan Dean

Surface Dressing 



Road Name Parish Extent and Description of 
Works

Current Status

Ashford Road Hollingbourne Hospital Road to Penfold Road
Completed

Flint Lane Lenham Burchells Wood Road/Flint 
Lane to Stede Hill Completed

Queen Street (And 
Darman)

Paddock 
Wood

From Lucks Lane to Pikefish 
Lane (Darman Lane - Pikefish 

Lane to Claygate Road) Completed

Appendix B – Drainage

No outstanding drainage works over £5k to be reported 

Appendix C – Street Lighting

Structural testing of KCC owned in hand and the list of replacement works will be available for 
the next JTB report. 

Appendix D – Transportation and Safety Schemes

APPENDIX D1 – CASUALTY REDUCTION MEASURES - identified to address a known history of 
personal injury crashes

Location Parish Description of Works Lead officer Current Status

Great Danes 
Roundabout

Rural Signing and road marking 
improvements

Jennie 
Watson

Scheme handed over to 
the contractor – Awaiting 
date for completion

Mill Street/Palace 
Avenue

Urban Lining refreshing Jennie 
Watson

Job raised for completion 
before the end of October 
2018

Station 
Road/Tonbridge Road

Urban Lining refreshing and 
possible relocation of bus 
shelters

Jennie 
Watson

Awaiting outcome of 
development brief works

Back Lane/Weirton 
Lane, 

Rural Lining refreshing, 
maintenance and 
replacement of signing

Jennie 
Watson

Job to be raised and 
completed before the end 
of October 2018

Loose Road/Park 
Way

Urban Lining Refreshing Jennie 
Watson

Job raised for completion 
before the end of October 
2018

Long term plans - 
Commission raised for 
junction improvement via 
SELEP as part of the 



Maidstone Integrated 
Transport Package.

A229 Linton Hill Rural Lining refreshing/sign 
maintenance and 
replacement/cats eye 
replacement/installation of 
new verge marker posts 
and maintenance of 
existing

Jennie 
Watson

Works Complete

A20 Ashford Road, 
Lenham

Rural Scheme to make changes 
to junction

Jennie 
Watson

Scheme handed over to 
Contractor.  Due to other 
works currently taking 
place along the A20 
unable to start works.  
Awaiting date for 
construction 

Appendix D2 – Integrated Transport Schemes

All other LTP funded non-casualty reduction schemes

APPENDIX D2 – INTEGRATED TRANSPORT SCHEMES – all other LTP funded non-casualty 
reduction schemes

Location Parish Description of Works Lead officer Current Status

Old Chatham Road Boxley
Implementation of 
improved pedestrian 
and cycle facilities

Jennie Watson

Works substantially 
complete – However, 
there are a number of 
items still to be rectified  

Tonbridge Road Barming
Upgrade zebra 
crossing to puffin 
crossing

Jennie Watson Works currently under 
construction

East Farleigh Bridge East 
Farleigh

Upgrade of signing 
and lining Paul Leary

Works handed over to 
contractor for delivery 
within 3 months

Appendix E – Developer Funded Works

Developer Funded Works (Section 106 Works) 

File Ref.
Road Name Parish

Description of 
Works Current Status

1819-S106-MA-
486

A20 Ashford 
Road

Harrietsham Village improvement 
works including 
speed limit, lining, 
crossing points

Works started on site 
on 17 September for 30 
weeks



Developer Funded Works (Section 278 Agreement Works) Maidstone Borough
Contact Officer Claremarie Vine, ( Additional Officers for sites Jamie Hare, Aaron Divall, Steven Noad & Sarah Sims)

Scheme Name File Ref. Officer Parish Description of 
Works Current Status

BP Tudor Service 
Station, London 

Road
MA003072 CV Allington Alterations to 

existing access

Works almost 
complete, 

developer has 
submitted a revised 

planning 
application for 

pedestrian crossing 
point and additional 

signage

Bell Farm, North 
Street MA003098 SN Barming

New accesses 
to split sites, 

shared surface 
and new 

crossing point

Technical approval 
granted

Cross Keys MA003100 JH Bearstead

New access, 
crossing point 
and parking 

area

Agreement signed

Heath Road/Church 
Street MA003111 SS Boughton 

Monchelsea 

New access, 
footway works, 
yellow lines and 

crossing 
upgrade

Works Commenced 
on Site

Hubbards Lane MA003084 CV Boughton 
Monchelsea

Two accesses 
to minor 

developments

Works completed 
on both accesses, 

pedestrian crossing 
point to add

Langley Park, 
Sutton Road MA003028 AD Boughton 

Monchelsea

New 
roundabout and 

associated 
ancillary works 

for new 
development

Adopted

Maidstone Studios, 
New Cut Road MA003110 SS Boxley

Zebra crossing 
and pedestrian 
crossing points

Technical Approval 
Granted

St Michaels Close, 
Aylesford MA003103 SS Boxley

Waitrose car 
park, new 

access

All works 
completed



Goya Development, 
St Michaels Close, 

Aylesford
MA003123 SS Boxley

New access 
and footway 
works to new 
commercial 
properties

Technical Approval 
given

Heath Road

(North side)
MA003063 CV Coxheath

New access 
and Footway 

works

Works completed 
and in maintenance

Linden Farm, 
Stockett Lane MA003107 SS Coxheath

Access to new 
development 
and footway 

link to 
community hall

Techincal Approval 
Granted

Forstal Lane Ma003141 SS Coxheath

Widening of 
road and new 
footpath with 

access to new 
development

Awaiting Technical 
Approval

Bell Farm, Ashford 
Road MA003094 CV Harrietsham

Realignment of 
Church Road to 

form new 
access onto 
A20. New 

footway along 
A20

Works along lower 
part Church Road 
(East Street) and 

A20 junction 
completed. New 

footway along A20 
also completed. 

Works in 
maintenance.

Ashford Road (opp 
West St Village ctr) MA003058 CV Harrietsham

Upgrade of 
existing 

bellmouth 
junction

Works adopted

Mayfield Nursery, 
Ashford Road MA003135 SS Harrietsham

New access 
and alterations 

to existing 
Highway to 

adjoin 
upcoming 

Scheme Works

Technical Approval 
given

Lenham Road 
(North side) MA003062 CV Headcorn

New Footway 
to site and 

extend speed 
limit boundary

Works completed 
and in Maintenance 

Lenham Road 
(South side) MA003057 CV Headcorn New footway Agreement 

prepared



Grigg Lane, 
Lenham Road, MA003050 CV Headcorn

Access onto 
Grigg Lane and 
Lenham Road. 

Footway on 
Grigg Lane 

New accesses at 
Grigg Lane and 
Lenham Road in 

place, New footway 
Grigg Lane 
completed

Oak Lane and 
Wheeler Street MA003048 CV Headcorn

New footway 
plus junction 

improvements

Works completed 
and in maintenance

Wheeler Street, 
Hearcorn MA003137 SS Headcorn

2 new accesses 
1 off Wheeler 
Street another 
off Kingsland 

Grove

Awaiting Techincal 
Approval

Ulcombe Road MA003150 SS Headcorn Access to new 
development

Awaiting Technical 
Approval

Ledian Farm MA003086 JH Leeds

Proposed new 
access to 

development 
site at Ledian 

Farm

Letter of 
Agreement signed.

Caring Wood House 
Caring Road MA003083 CV Leeds New minor 

access Adopted

8 Faversham Road MA003032 CV Lenham New access In maintenance

Old Ashford Road MA003018 CV Lenham New footway 
plus access

Approaching end of 
maintenance, bus 

stop location to 
amend.

Week St/Gabriel’s 
Hill MA003120 SS Maidstone

Town Centre 
Public Realm 
improvements

Works commenced

The Lodge, Beaver 
Road MA003091 AD Maidstone

New Footway 
and crossing 

point
Works complete

Wallis Avenue 
Phase 3, Parkwood MA003085 CV Maidstone

Some stopping 
up of highway 
completed for 

redevelopment 
of old carpark 

and shops area 
opp. Longshaw 

Road

Works to 3 
realigned accesses 
completed. F/way 

resurfacing 
completed.

The Coppice, A274 
Sutton Road MA003076 AD Maidstone New Toucan 

crossing
Works mostly 

complete, awaiting 
signals 



commisioning

Hermitage Lane/ 
Howard Drive MA003070 AD Maidstone

New access for 
development 
(opposite the 

quarry 
entrance)

Works complete

Hermitage Lane, 
(opp. Maidstone 

Hospital)
MA003060 JH Maidstone New Traffic 

signal junction
In maintenance 

period

Bridge House 
Nursery, London 

Road
MA003051 AD Maidstone

Traffic signal 
junction 

alterations at 
Beaver Road

Adopted

Oakapple Lane/ 
Hermitage Lane MA003046 AD Maidstone

New bellmouth 
junction and 
associated 

ancillary works 
for new 

development 
including new 

bus stop

Main works 
complete, remedial 

works awaited

531 Tonbridge 
Road MA003045 CV Maidstone

Service layby 
for new retail 

unit
In maintenance

Brooklyn Yard MA003041 CV Maidstone New access Adopted

Land to the north of 
Sutton Road (The 

Coppice)
MA003040 AD Maidstone

New right turn 
lane and 
bellmouth 
junction

Works completed

Imperial Park MA003017 AD Maidstone

New right turn 
lane and 
bellmouth 

junction, plus 
associated 

footway works

Works substantially 
complete

McDonalds drive-
through, Hart Street MA003013 CV Maidstone

New access, 
improvements 
to Hart Street.

Approaching the 
end of maintenance 

– a structure 
affecting the 

highway requires 
maintenance 
agreement, 

ongoing



Heath Road, 
Coxheath MA003134 SS Maidstone

New access 
and new 
footway

Technical Approval 
given

Maidstone School 
of Science, New 

Cut Road
MA00 SS Maidstone

New access to 
School and 

New 
roundabout and 

alterations to 
Highway

Submission 
Received

Hartnup Street MA003138 SS Maidstone New Access Awaiting Technical 
Approval

Royal Engineers 
Road MA003127 SS Maidstone New footpaths 

to development
Awaiting Structures 

Approval

Goudhurst Road, 
Church Green 
(Plain Road 

development)

MA3118 CV Marden
Install Zebra 
crossing near 

rail station. 
Agreement signed.

Howland Road MA003088 SN Marden
New 

development 
access

Agreement signed, 
highway works 

commenced

Goudhurst 
Road/West End 

(Plain Road 
Development)

MA3118 CV Marden

Refurbish 
Zebra crossing 
outside school 

and Bus 
Borders to add 

by Library 
stops.

Agreement signed

Napoleon Drive and 
Plain Road MA003079 CV Marden

New access on 
each road for 
new housing 
development

Works to Plain 
Road access 

carried out. New 
bus stop waiting 

area may have pole 
and flag. Napoleon 

Drive near 
completion.

The Parsonage, 
Goudhurst Road

MA003066

MA003067
CV Marden

New access 
and associated 
upgrade works

Access 
substantially 

completed, village 
gateway to be 

agreed

MAP Depot, 
Goudhurst Road MA003012 CV Marden

New bellmouth 
junction and 

footway

Works in 
maintenance. 

Remedial works 
near completed 
and interactive 



speed sign awaiting 
installation

Albion Road, 
Marden

Ma00303132
/MA003133 SS Marden

New Access 
and 

development

Technical Approval 
given

Spencers Field, 
Goudhurst Road MA003151 SS Marden Access to new 

development
Awaiting Technical 

Approval

Hen and Duckhurst 
Farm, Marden Road MA003109 CV Staplehurst

New 
Roundabout for 

development 
access

Agreement ready 
for signing

Fishers Farm (East) 
Headcorn Road 

(Redrow)
MA3106 SS Staplehurst

Realignment 
and new 
access at 
Headcorn 

Road/Pile Lane 
junction

Access complete. 
Re-connection to 

Pile lane to be 
completed 
separately.

Fishers Farm 
(West), Headcorn 

Road (Bovis)
SS Staplehurst

New access 
onto Headcorn 

Road

Awaiting Technical 
Approval

Woodford Park MA003099 SS Staplehurst New access for 
9 dwellings

Agreement signed, 
Awaiting works to 

start

Bell Lane MA003030 CV Staplehurst

Upgrade of 
existing access 

for new 
development

Works complete. In 
maintenance

Oliver Road 
Staplehurst MA003019 CV Staplehurst

Ped crossing to 
Marden Road, 

junction 
markings and 
bus boarders

Works completed

The Oaks, 
Maidstone Road MA003078 CV Sutton 

Valence

Upgrade 
existing Vehicle 
crossing access 

to Bellmouth 
with tactile 
crossing.

Works complete

Valdene Industrial 
Estate MA003054 CV Sutton 

Valence

Upgrade of 
existing 

bellmouth plus 
extension to 

footway

Footway works 
carried out, access 

still to do.



Southfield Stables MA003131 SS Sutton 
Valence

New access to 
Private 

development

Awaiting Technical 
Approval

Appleacres, 
Maidstone Road MA003152 SS Sutton 

Valence

Access to new 
development 
and footway 

works

Awaiting Technical 
Approval

Tovil Green Lane MA003095 CV Tovil

New Footway 
and crossing 

point to side of 
site

Remedials 
completed – in 
maintenance

Cripple Street 
Maidstone MA003093 CV Tovil

New access to 
development, 
widening and 
footway works

In maintenance

Gatland House, 
Gatland Lane MA003081 CV Tovil

Parking 
restrictions, 

signage, road 
markings and 

tactile crossings 
for new school

Works completed, 
Remedials to do

Site opposite 
cottages 129-147 

Dean 
Street/Farleigh Hill

MA003007 CV Tovil

New access 
and speed limit 
relocation, new 

footway and 
bus stop 
provision

Works completed 
and in maintenance

Hampstead Lane MA3101 SS Yalding

Relocate 
access to new 
development at 
old depot adj. 
station. Minor 
footway works

Agreement signed, 
some works 

completed but 
remainder due 

October half term

Vicarage Road MA003121 SS Yalding

New access to 
development 
and speed 

restraints on 
existing 
Highway

Technical Approval 
Granted



Appendix F – Bridge Works

Bridge Works – contact officer Katie Moreton

Road Name Parish Description of Works Current Status

No works planned

Appendix G – Traffic Systems

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across 
the county based upon age and fault history. The delivery of these schemes is dependent upon school 
terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter 
drop of the exact dates when known. 

Traffic Systems - Contact Officer: Toby Butler

Location Description of Works Current Status

A229 Royal Engineers Way by Dickens 
Road

Refurbishment of traffic signal 
controlled junction Complete

B2162 Twyford Bridge, Yalding Refurbishment of traffic signals Proposed 
September 2018



Appendix H – Combined Member Fund – programme update for the Maidstone District

Combined Members Grant (Highways) programme update for the Maidstone 
District

The following schemes are those that have been approved for funding by both 
the relevant Member and by Simon Jones, Director of Highways, Transportation 
and Waste. The list only includes schemes, which are
 in design
 at consultation stage
 about to be programmed, or
 have recently been completed on site.

The list is up to date as of 1st October 2018 

The details given below are for highway projects only.  This report does not 
detail 

 Contributions Members have made to other groups such as parish councils,
 Highway studies,
 Traffic/non-motorised user surveys funded by Members, or
 Requests for tree planting to be funded by Members

More information on the schemes listed below can be found by contacting the 
Schemes Planning and Delivery team. 

Dan Daley and Rob Bird

Details of Scheme Status
18/19-CMG-MA-532 - Queens Avenue, Maidstone

Traffic Regulation Order consultation for part one-way street and corner 
protection

 
TRO progressed to 
has made – Order 
sealed

18/19-CMG-MA-722 – Queens Avenue, Maidstone

Part one way and implementation of corner protection
Part one way at design 
stage – Order raised 
for double yellow lines



Eric Hotson

Details of Scheme Status
17/18-CMG-MA-561 - Hunton Road, Chainhurst, Marden

Traffic Regulation Order Application for extension to 40mph speed limit
Order Sealed

18/19-CMG-MA-731 – Hunton Road, Chainhurst, Marden

Relocating terminal signs and posts to extend speed limit Works complete

Ian Chittenden

Details of Scheme Status
18/19-CMG-MA-659 – Granville Road junction Boxley Road, Salisbury 
Road junction Boxley Road, Grecian Street junction Boxley Road and 
Banniser Road junction Hillary Road

Traffic Regulation Order application for double yellow lines and corner 
protection

Intent to make raised 
objections – Ian 
Chittenden to contact 
objectors and advise 
on how to proceed
 

Paul Carter

Details of Scheme Status
18/19-CMG-MA-730 – Provender Way 

Traffic Regulation Order application for corner protection on roads off 
Provender Way

TRO to be progressed 
shortly
 

Contact: Susan Laporte 03000 418181


