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Initial targeted research

Appointment of gallery designers and storylining

Design Process and continuing specific research

Object and image research

Decant of current gallery and documentation

Object conservation of up to 12 objects

Gallery build, fit out and object installation

Marketing campaign

New Learning materials produced

Community engagement projects

Launch


