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This document is produced by

Maidstone Borough Council

This Local Development Scheme comes into effect on 16
May 2012 and replaces all previous versions of the
Scheme

All enquiries should be addressed to:

Spatial Policy
Maidstone Borough Council
Maidstone House
King Street
Maidstone
Kent

ME15 63JQ
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Telephone: 01622 602000

Email: LDF@maidstone.gov.uk
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APPENDIX A

1 Introduction to the Local Development Scheme

What is the Local Development Scheme?

1.1 The Local Development Scheme (LDS) is a project plan that sets the
timetable for the production of the Maidstone Borough Council Local Plan and
explains how the Council will resource and manage documents. It includes a
risk assessment of events that might impact on the programme. together with
an explanation of how the Council will deal with those risks. The scheme needs
to ensure that the Local Plan is put into place systematically, that it is kept up
to date, and that the community is actively involved in the process. The LDS
makes the planning authority more accountable, and it offers the wider community
some certainty about when and how it can engage in the plan making process.

1.2 The LDS includes a programme for the preparation of local plans, including
the Core Strategy and other plans formerly known as development plan
documents. These documents are subject to sustainability appraisal and public
examination. There is no duty to include a timetable for the production of
supplementary planning documents, but the Council has identified key SPDs in
the LDS that are a priority to support the delivery of Core Strategy policies in
order to provide clarity for the public.

1.3 The Local Development Scheme 2012-2015:

e Contains a brief profile of Maidstone Borough

e Reviews the progress of the Local Development Scheme (2011-2015)

e Sets out the amended programme for 2012 to 2015

e Assesses the risks to the new programme and explains how the risks will be
managed

e Contains individual project plans for each local plan contained in the scheme

e Includes a glossary of terms and acronyms used throughout this document

The Development Plan

1.4 The Development Plan is central to the planning system and is needed
to guide the decision making process for land uses and development proposals.
The development plan includes adopted local plans, neighbourhood plans and
regional strategies.

1.5 The Development Plan for Maidstone comprises a number of local and
strategic documents: the South East Plan, which is the regional spatial strategy;
adopted development plan documents (DPD), which are now called local plans;
saved policies from the adopted Maidstone Borough-wide Local Plan; and saved
policies from the Kent Minerals and Waste Local Plans that are prepared by Kent
County Council.
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1.6 Maidstone's development plan currently comprises:

South East Plan (May 2009)

Affordable Housing DPD (December 2006)

Open Space DPD (December 2006)

Maidstone Borough-wide Local Plan Saved Policies (September 2007)
Kent Minerals Local Plans Saved Policies (May 1986, December 1993 &
December 1997)

e Kent Waste Local Plan Saved Policies (March 1998)

1.7 The South East Plan remains part of the development plan until such time
as regional strategies are abolished in accordance with the Localism Act. The
Affordable Housing and Open Space DPDs, together with the saved policies of
the Maidstone Borough-wide Local Plan, will progressively be phased out and
superseded by policies contained in the Core Strategy and the Development
Delivery Local Plan. The programme for the production of these documents is
set out in this Local Development Scheme. The Kent Minerals and Waste Local
Plans will be replaced by the emerging Kent Minerals and Waste Core Strategy.

The Local Plan

1.8 The Local Plan is the plan for the future development of Maidstone and
it forms part of the borough's development plan. It includes previously adopted
development plan documents and saved policies from the Maidstone Borough-wide
Local Plan, all of which will eventually be superseded by new local plans. Local
plans outline the key development objectives of the local planning policy
framework. Their production is dependent on community and stakeholder
involvement, public consultation, sustainability appraisal and independent
examination. The Core Strategy is the principal local plan, setting out the spatial
vision, objectives and key policies for the delivery of the framework. The Core
Strategy also plays a key part in delivering the spatial objectives of the Council’s
Sustainable Community Strategy and the Strategic Plan.

1.9 The Policies Map is a map of the borough which illustrates areas of
protection and site specific proposals set out in the Local Plan. Maidstone has
an interactive policies map that can be accessed through its website.

1.10 Supplementary Planning Documents (SPD) expand or add detail to
local plan policies and are prepared with stakeholder and public participation and
engagement. They are not subject to sustainability appraisal or examination
because the local plan policy they support will have gone through this process.
SPDs are a material consideration in the determination of planning applications,
but they do not form part of the development plan or the Local Plan. Adopted
Supplementary Guidance that meets the disciplines of SPD production will also
be a material consideration in decision making processes.

1.11 In addition to the Local Development Scheme, the Statement of
Community Involvement (SCI) and annual Monitoring Reports are a crucial
part of the plan making system. The SCI explains how and when local
communities and stakeholders will become involved in the preparation of
documents. Annual monitoring reports measure the success of local plan
objectives, targets and adopted policies.
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1.12 Maidstone's local planning policy framework comprises:

Local Development Scheme (2012)

Statement of Community Involvement (2006)

Annual Monitoring Reports (2004 to 2011)

Affordable Housing DPD (2006)

Open Space DPD (2006)

Saved policies from the Maidstone Borough-wide Local Plan (2007)

Sustainable Construction: Using Water SPD (2006)

Loose Road Character Area Assessment SPD (2008)

London Road, Bower Mount Road, Buckland Hill Character Area Assessment

SPD (2008)

Residential Extensions SPD (2009)

e Kent Downs Area of Outstanding Natural Beauty Management Plan 2009-2014
(endorsed March 2009)

e Kent Design Guide 2005/06 (endorsed May 2009).
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2 Challenges for Maidstone

2.1 The borough of Maidstone covers 40,000 hectares and is located in the
heart of Kent. It has a large urban area to the north west of the Borough and
is surrounded by a substantial rural hinterland. Maidstone is the County Town
of Kent and over 70% of the borough's population of approximately 148,500
people live in the town's urban area. Maidstone is strategically located between
the Channel Tunnel and London, and has direct connections to both via the M20
and M2 motorways. There are rail connections to London, the coast, and to the
Medway Towns through three central railway stations in the town. These railways
also serve the rural service centres of Harrietsham and Lenham. The railway
line to the south of the borough provides access to London and the coast for the
rural service centres of Marden, Staplehurst and Headcorn. Whilst the Channel
Tunnel Rail Link runs through the Borough, there are no stations to access the
Link. There are a number of main transport routes in the borough, including the
A229, A249, A274, A20 and A26.

2.2 The town centre has a strong commercial and retail centre, and Maidstone
is one of the largest retail centres in the south east. Economically the borough
is relatively prosperous with a considerable employment base and a lower than
average unemployment rate compared to Kent and the south east. However,
Maidstone also has a low wage economy, which leads to out-commuting for
higher paid work. The local housing market flows across district boundaries and
is influenced by London, resulting in relatively high local house prices. Some
areas in central Maidstone are in need of regeneration, and there are also pockets
of deprivation in the suburban areas, most notably in North, High Street, Shepway
North, Shepway South and Park Wood wards.

2.3 The rural area of the borough is characterised by a large number of villages
and hamlets. The rural service centres of Harrietsham, Lenham, Marden,
Headcorn and Staplehurst provide services and facilities to the rural hinterland,
although smaller villages also play a vital role. There are some significant centres
of economic activity in and around the larger rural settlements, and smaller
commercial premises are scattered throughout the borough.

2.4 Large tracts of Maidstone's countryside have special nature and landscape
designations to protect their value. There are many places and buildings of
historic value, and much of the rural area is classed as best and most versatile
agricultural land. The River Medway courses through the borough and the town
centre and, together with its tributaries, is one of Maidstone's prime assets.

2.5 Consistent with Maidstone's growth role, the Council's priorities for the
borough are to achieve a growing economy and to ensure Maidstone is a decent
place to live?), Maidstone's emerging Core Strategy policies seek to provide for
economic growth and prosperity and the provision of affordable housing to meet
local needs. Key to delivering these aims is the provision of supporting
infrastructure. The direction of Maidstone's growth is constrained by a high
quality environment, the extent of its flood plain, and the limitations of its

1 Strategic Plan 2011 to 2015




2 . Challenges for Maidstone

transport and infrastructure system (including water supply and waste water).
There are also concerns about the loss of open space and the intense scale of
development in the urban area.

2.6 The challenge for the local planning policy framework in Maidstone is how
to manage the potential impacts from future growth, and allow for more
employment and residential development to take place in a sustainable manner
to assist the local economy whilst protecting the valued landscape, biodiversity
and countryside of the borough.

5
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3 The Local Development Scheme

Review of the Local Development Scheme 2011-2015

3.1 Maidstone's local development scheme (LDS) was first adopted in 2005
and, following reviews, was updated in 2007, 2009 and 2011. Since 2011 a
number of events have resulted in delays to the programme for plan production
and have also led to the need for this further review of the scheme.

3.2 The delays to the programme predominantly relate to the publication of
the National Planning Policy Framework (NPPF), the requirement to undertake
more detailed transport modelling, and further work that has been commissioned
in response to the representations that were received during the public
participation consultation on the Core Strategy. The number of comments
submitted is a reflection of the success of the consultation, but investigating a
number of the more complex issues raised has been time consuming. Part of
this work has included an update of the Gypsy, Traveller and Travelling
Showpeople Accommodation Assessment, so that a pitch target can be set to
the end of the Core Strategy plan period.

3.3 The timing of the publication of the National Planning Policy Framework
(NPPF) in March 2012 offers an opportunity for the Council to test the conformity
of the Core Strategy with this document, and the current stage of Core Strategy
production also enables it to proceed under new plan making regulations that
came into force on 6 April 2012(®.

3.4 In 2011, the Council included 3 key documents in its scheme: the Core
Strategy DPD, the Development Delivery DPD and the Central Maidstone AAP.
The Council successfully met the key milestone for the Core Strategy Public
Participation consultation in September 2011 but, due to programme delays, did
not meet the milestone for Publication consultation in March 2012. The
programme for the remaining two documents is not due to commence until July
2012. As with previous years, the Council met the December target for the
submission of its Annual Monitoring Report (2011) to the Secretary of State.

3.5 The Core Strategy Local Plan, which sets the Council's spatial vision
and objectives for future development in the borough, is the lynch pin of
Maidstone’s local planning policy framework and its adoption is a priority for the
Council. Public Participation consultation was undertaken for 6 weeks from 2
September 2011, and the Council has completed further work in the intervening
period to ensure it can fully respond to all of the representations received. In
order to address a number of concerns that were raised by respondents, and
also to ensure the Core Strategy is in conformity with the NPPF, the Council has
decided to include strategic site allocations within the strategic development
areas identified on the key diagram of the public participation draft of the Core
Strategy (2011). This will require the Council to undertake an additional stage
of consultation for the Core Strategy, as set out in the LDS, before proceeding
to "Publication” stage consultation.

2 SI 2012 No. 767 Town and Country Planning (Local Planning) (England) Regulations 2012
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3.6 In May 2012 the Council will undertake a public "call for sites" exercise,
asking landowners, developers and their agents to submit any available sites
that fall within the strategic development areas identified on the key diagram.
"Preparation" stage consultation (Regulation 18) on strategic site allocations will
be undertaken in August/September 2012 before proceeding to "Publication"
consultation (Regulation 19) on the entire Core Strategy Local Plan in December
2012.

3.7 The NPPF gives a clear steer for local authorities to move towards a single
local plan for their area. Consequently, the Council has merged the Development
Delivery DPD and the Central Maidstone AAP into a single plan called the
Development Delivery Local Plan. Regeneration of the town centre, which
is a key issue for the Council, will be given prominence in this local plan. This
change will have a positive impact on staff and budgetary resources.

3.8 The LDS (2011) named a suite of Supplementary Planning Documents
(SPD) that are required to add detail to policies contained in the Core Strategy
and other local plans. This list remains pertinent. Whilst a parking strategy will
underpin the Transport Strategy, a Parking Standards SPD is required to set
local parking standards for new commercial and residential development. A
Landscape Character Guidelines SPD is required to develop a "toolkit" to
assist with the determination of planning applications within the landscape areas
identified in the Council's Landscape Character Assessment (2012). An
Affordable Housing SPD will deliver the detail of the Core Strategy affordable
housing policy.

7
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Monitoring and Review

3.9 The Council will continually assess and build on its robust evidence base
to ensure it has sufficient social, environmental, economic and physical
information to identify the spatial characteristics and needs of the borough to
inform the preparation of local plans. Each local plan will explain how its policies
will be delivered and implemented, and will identify performance indicators
against which the success of policies will be monitored. A number of the
performance indicators will be monitored through the annual Monitoring Reports,
and the Council will monitor and review the LDS timetable to ensure that the
key stages for document production set out in the scheme are met.

3.10 If a future revision of the LDS is necessary, the Council will explain the
reasons for changes to the production of local plans and any amendments to the
timetable for their preparation.
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4 Risk Management

4.1 The adoption of the local plans set out in the LDS programme will reduce
the risk of inappropriate development and will provide a clear policy direction to
Members, landowners, developers and members of the public. The Council is
continually assessing the staffing and financial resources available to produce
its local planning policy framework, and progress is periodically reported to the
Council’'s Cabinet in line with budget bids. However, there are still several
problems which might be encountered in keeping the LDS programme on course,
and the Council must assess how these risks might be minimised.

4.2 New national planning legislation and advice has been published in recent
months, including the Localism Act, the NPPF, Planning Policy for Traveller Sites
and new plan making regulations. The Council will keep a watching brief on the
introduction of further national policy or regulatory changes. Counsel has been
retained to offer legal advice on document content and processes, to ensure that
all risks to the preparation of plans are appropriately considered.

4.3 The number and complexity of representations at consultation stages will
remain a risk because, despite the Council's comprehensive and robust evidence
base to support its local plans, objectors may raise issues that require further
consideration. To mitigate against a potential delay to the programme, time has
been built into the programme to consider and respond to representations, an
on-line consultation system is in place to manage the volume of representations,
and the Council has prioritised and resourced the production of the Core Strategy.

4.4 Risks to the adoption of the Core Strategy and other local plans are
generally associated with meeting the tests of soundness at Independent
Examination. Although the government has set out its intention to abolish
regional strategies in the Localism Act, the Council has obtained legal advice to
ensure the Core Strategy is in general conformity with the South East Plan.
Additionally, advice in respect of the supporting evidence and processes for the
Core Strategy has been sought from the Planning Inspectorate and the Planning
Advisory Service.

4.5 Political and stakeholder co-operation is essential for the Council to meet
key target dates. A number of plans involve partnership working with other
agencies, such as the infrastructure providers (health, education, water, electric,
gas, etc.), the Highways Agency, Kent County Council, the Environment Agency,
and relevant landowners regarding land delivery. The Council is minimising this
risk to the programme by fully engaging with stakeholders through a number of
working groups, and by setting up a series of Member meetings to steer
documents through the plan making process. The Council will also satisfy its
duty to cooperate with its partners, including adjacent local authorities.

4.6 The LDS takes into account current staffing levels and the Council will
endeavour to recruit and retain skilled and experienced staff who are necessary
to deliver the scheme. Specialist consultants and contractors will be engaged
periodically, as required. The Council can take action to mitigate against
shortages in an area of skills scarcity, but cannot plan for all interruptions through




4 . Risk Management

vacancies, sickness and maternity leave. A recent restructure of the Planning
Department offers a greater flexibility and movement of staff resources where
required.

4.7 A dedicated budget to deliver the local planning policy framework has been
identified through the Council's medium term financial strategy. The Council will
ensure that the budget is managed efficiently and effectively, and will identify
any likely deficiencies at an early stage.
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5 Document Project Plans

12

Core Strategy

4 [~ comeswmamey |
i
o
‘}' Subject Sets the spatial vision and strategy for the future
ﬁ development of Maidstone to 2026
g Status Local Plan
“E) Coverage Maidstone borough
_?:) Content e The Council's spatial vision, spatial objectives,
(@ and strategy for the distribution of development
JU’_, 2006 to 2026
c e The delivery of growth targets for housing
GE) provision, together with supporting infrastructure
a e Provision of sustainable employment
O opportunities to create 10,000 jobs
0>J e The identification of broad locations for
Q development, illustrated by a key diagram
- e The allocation of strategic development sites
© within identified locations, defined on the policies
8 map
— e Provision for housing needs through appropriate
: dwelling mix, affordable housing and local needs
'O housing
% e Acriteria based policy and pitch target for gypsy
o and traveller needs
O e The delivery of quality and sustainable new
-& development
- e Town centre and suburban regeneration
o Designation of rural service centres
8 Protection and enhancement of the environment
) and the borough's heritage and natural assets
g e Delivery of sustainable transportation and other
o infrastructure
% Chain of Conformity |RSS (the South East Plan) and central government
S policy and guidance. Regard to the Maidstone
Sustainable Community Strategy, Strategic Plan,
Economic Development Strategy, Housing Strategy
and Regeneration Statement. The Core Strategy
Local Plan sets the strategy with which all local plans
must comply.
Policies Map To be amended to reflect the adoption of the Core
Strategy DPD
Timetable
SA Scoping Report August 2009
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Public Participation
(former Reg 25, new Reg
18)

September/October 2011

Preparation - partial
consultation for strategic
sites (Reg 18)

August/September 2012

Publication (Reg 19)

December 2012/January 2013

Submission (Reg 22) March 2013
Pre Examination Meeting | May 2013
Examination July 2013

(estimate)(Reg 24)

Fact Checking
Inspector's Report

September 2013

Receipt of Inspector's
Report

October 2013

Adoption (estimate)(Reg
26)

December 2013

Arrangements for
Production

Internal Partners

Teams within the directorates of Change, Planning &
the Environment and Regeneration & Communities,
Corporate Leadership Team, Member Advisory Group
(Local Development Document Task & Finish Scrutiny
Panel)

External Partners

Appropriate national consultees, Town Centre
Management, parish councils, adjacent local
authorities, and other stakeholders and community
groups set out in the SCI

External Resources

KCC Highways, infrastructure providers, the HCA,
and use of external consultants to provide evidence
(as required)

Table 5.1

3
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Development Delivery

Subject Inclusion of policies and land allocations for the
regeneration of the town centre; identification of
borough wide site specific land allocations for new
housing, business, retail and infrastructure;
designation of protection areas; and development
management policies.

14

Status Local Plan
Coverage Maidstone borough
Content e Enhancement of the vitality and character of the

town centre

e The redevelopment and regeneration of defined
areas in terms of land use, design, phasing and
the implementation of schemes

e Identification of sites for new land allocations to
meet the housing, employment, retail, tourism,
public open space, community and infrastructure
needs of the borough in accordance with the
development strategy defined by the Core
Strategy

e Safeguarding of identified employment areas

e The delivery of quality and sustainable new
development

e Conservation and environmental protection

e Safeguarding and enhancing biodiversity
(including designations)

e Appraisal of the riverside potential

e Development management policies

Chain of Conformity |RSS (the South East Plan) and central government
policy and guidance. Regard to the Maidstone
Sustainable Community Strategy, Strategic Plan,
Economic Development Strategy, Housing Strategy
and Regeneration Statement, and the Core Strategy

Maidstone Borough Council | Local Development Scheme 2012-2015

Local Plan.

Policies Map To be amended to reflect the adoption of the
Development Delivery Local Plan

Timetable

SA Scoping Report April 2013

Preparation (Reg 18) February/March 2014
Publication (Reg 19) October/November 2014
Submission (Reg 22) March 2015
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Pre Examination May 2015
Meeting
Examination July 2015

(estimate)(Reg 24)

Fact Checking
Inspector's Report

September 2015

Receipt of Inspector's
Report

October 2015

Adoption
(estimate)(Reg 26)

December 2015

Arrangements for
Production

Internal Partners

Teams within the directorates of Change, Planning &
the Environment and Regeneration & Communities,
Corporate Leadership Team, Member Advisory Group
(Local Development Document Task & Finish Scrutiny
Panel)

External Partners

Appropriate national consultees, Town Centre
Management, parish councils, adjacent local
authorities, and other stakeholders and community
groups set out in the SCI

External Resources

KCC Highways, infrastructure providers, the HCA, and
use of external consultants to provide evidence (as

required)

Table 5.2

5
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6 Glossary of Terms

The Act

The Planning and Compulsory Purchase Act 2004,
as amended by the Planning Act 2008.

Development
Plan

The Development Plan includes adopted local
plans, neighbourhood plans and regional plans
(until such time as they are abolished).

Partnership

DPD Development A DPD is a spatial planning document that is
Plan Document |subject to independent examination. Under new
regulations, DPDs are now known as local plans.
HCA Homes and The national housing and regeneration agency,
Communities responsible for providing funding for affordable
Agency housing, bringing land back into productive use,
and raising standards in the physical and social
environment.
KCC Kent County The county planning authority, responsible for
Council producing the Kent Minerals and Waste Local Plans
and the County's local planning policy framework.
Local Maidstone Borough Council Member committee
Development set up to steer and advise on the production of
Document Task | LDF documents.
and Finish
Scrutiny Panel
LDS Local The LDS is a business programme or timetable
Development listing the documents the Council will produce
Scheme under the local planning policy framework, and
explaining how documents will be prepared and
when they will be published.
LEP Local Enterprise | LEPs are locally-owned partnerships between local

authorities and businesses. LEPs play a central
role in determining local economic priorities, and
undertaking activities to drive economic growth
and the creation of local jobs

Localism Act

The Localism Act was published in 2011 and
introduces new freedoms and flexibilities for local
authorities and communities.

Local Plan

The plan for the future development of the local
area, drawn up by a local authority in consultation
with the community. The Local Plan includes DPDs
adopted under the Act, Core Strategies and other
local plan documents, and saved policies. The
Local Plan does not include SPDs or supplementary
guidance, although these documents are material
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considerations in development management
processes.

MBC Maidstone The local planning authority responsible for
Borough Council | producing the local planning policy framework.
Monitoring Report | The Monitoring Report provides a framework with

which to monitor and review the effectiveness of
local plans and policies.

Neighbourhood Neighbourhood plans were introduced by the

Plan Localism Act, and are plans prepared by a parish
council or neighbourhood forum for a particular
neighbourhood area.

Policies Map The policies map uses an ordnance survey map
base to show all land use policies and proposals,
and is updated as each new local plan is adopted
so that it reflects the up-to-date planning strategy
for the borough. Maidstone has an on-line
interactive policies map.

Saved policies Policies from the Maidstone Borough wide Local
Plan that were saved in 2007 under the Act.

RSS Regional Spatial | The RSS sets out the region's policies for the
Strategy development and use of land. The RSS currently

forms part of the development plan and the South
East Plan is the RSS for the region.

SA Sustainability The SA is a tool for appraising policies to ensure

Appraisal they reflect sustainable development objectives,
including social, economic and environmental
objectives. An SA must be undertaken for all local
plans.

SCI Statement of The SCI specifies how the community and
Community stakeholders will be involved in the process of
Involvement preparing local planning policy documents.

SCS Sustainable The SCS is produced by local authorities with the
Community aim of improving the social, environmental and
Strategy economic well being of their areas. The actions

of the local public, private, voluntary and
community sector are coordinated through the
SCS.

SEA Strategic SEA is a generic term used to describe the
Environmental environmental assessment of policies, plans and
Assessment programmes. The European SEA Directive

requires a formal environmental assessment of
certain plans and programmes, including those in

the field of planning and land use.
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SoS

Secretary of
State

Secretary of State for Communities and Local
Government.

Supplementary
Guidance

Local authorities can endorse publications
prepared by regional or strategic bodies as
supplementary guidance. These documents are
a material consideration in planning decisions but
are not part of the development plan or the local
plan. If subject to adequate stakeholder and
public consultation, supplementary guidance can
carry commensurate weight with SPDs in decision
making processes.

SPD

Supplementary
Planning
Document

An SPD provides further detail to policies set out
in local plans. SPDs are a material consideration
in planning decisions but are not part of the
development plan or the local plan.
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