
To:              Maidstone Joint Transportation Board  
 
By:              KCC Highways, Transportation and Waste 
 
Date:    22nd July 2015 
 
Subject:   Highway Works Programme 2015/16  
 
Classification:  Information Only  
 

 
Summary: This report updates Members on the identified schemes approved for construction in 2015/16  
 

 
1. Introduction  
 
This report provides an update and summarises schemes that have been programmed for delivery in 
2015/16  

 
Footway and Carriageway Improvement Schemes – see Appendix A 
  
Drainage Repairs & Improvements – see Appendix B 
 
Street Lighting – see Appendix C 
 
Appendix D – Transportation and Safety Schemes – See Appendix D 
 

• Casualty Reduction Measures  – See Appendix D1 
 

• Integrated Transport Schemes – See Appendix D2 
 

Developer Funded Works – Appendix E 
 
Bridge Works – see Appendix F 
 
Traffic Systems – see Appendix G 
 
Combined Member Fund – see Appendix H 
 
 
Conclusion  
 

1. This report is for Members information. 
 
Contact Officers: 
 
The following contact officers can be contacted on 03000 418181 
  
Carol Valentine    West Kent Highway Manager 
Richard Emmett   Maidstone District Manager 
Sue Kinsella     Street Lighting Manager 
Katie Lewis    Drainage Manager 
Alan Casson    Resurfacing Manager  
Tony Ambrose    Structures Manager 
Toby Butler                                 Traffic Systems

 

 

 
 



Appendix A – Footway and Carriageway Improvement Schemes 
 
The delivery of these schemes is weather dependent; should it prove not possible to carry out these 
works on the planned dates, new dates will be arranged and the residents will be informed by a letter 
drop to their homes. 
 

 
Machine Resurfacing – Contact Officer Mr Byron Lovell 

Road Name Parish Extent of Works Current Status 

 

Willington Street 

 

Maidstone 
From its junction with 

Beauworth Park to 
Chapman Avenue 

Completed 

 

Willington Street 

 

Maidstone 
From its junction with 
Madginford Road to 
A20 Ashford Road 

Completed 

A274 Sutton Road Maidstone 
Wheatsheaf PH to 

Longfield Place 
Completed 

Ware Street Bearsted 
The Green to Ash 

Tree Gardens 
Completed 

 

Willington Street 

 

Maidstone 
From its junction with 
Northumberland Road 
to Deringwood Drive 

Works programmed 
for Summer 

Holidays 2015 

Florence Road Maidstone Full Length 
Works to be 
programmed 

 
Footway Improvement - Contact Officer Mr Neil Tree 

Road Name Parish 
Extent and 

Description of Works 
Current Status 

Poplar Grove Maidstone 

From its junction with 
Ash Grove to the 

junction with Maple 
Avenue (Footway 
Reconstruction) 

Works completed 

South Road Marden 

Various sections from 
the junction with 
Howland Road to 

outside Property No. 
10 South Road 

(Footway 
Reconstruction – both 

sides) 

To be programmed 



North Down Staplehurst 
Entire Length 

(Footway 
Reconstruction) 

To be programmed 

Tomlin Close Staplehurst 
Entire Length 

(Footway 
Reconstruction) 

To be programmed 

Brooklands Headcorn 
Entire Length 

(Footway 
Reconstruction) 

To be programmed 

Linton Hill Linton 

From its junction with 
Redwall Lane to the 

junction with Wheelers 
Lane adjacent to the 
bus stop (Footway 

protection treatment) 

To be programmed 
(Works are subject 

to specialist 
contractor 

assessment) 

Norrington Road Maidstone 
Entire Length 

(Footway protection 
treatment) 

To be programmed 
(Works are subject 

to specialist 
contractor 

assessment) 

Ashford Road Maidstone 

From its junction with 
New Cut Road to its 

junction with 
Willington Street 

(Footway protection 
treatment) 

To be programmed 
(Works are subject 

to specialist 
contractor 

assessment) 

Surface Treatments – Contact Officer Mrs Wendy Boustead 

Micro Surfacing Schemes 

Boxley Road/Pilgrims Way Boxley 
From its junction with 
Styles Lane to Hairpin 

bends 
To be programmed 

East Street Hunton 

From its junction with 
Hunton Hill to its 

junction with Stonewall 
Chainhurst 

Programmed for 16th 
July 2015 

Eyhorne Street Hollingbourne 
From its junction with 

Tilefields to its junction 
with A20 

Programmed for 23rd 
July 2015 

Eyhorne Street Hollingbourne 

From its junction with 
Greenway Court Road 
to the war memorial by 

the school 

Programmed for 23rd 
July 2015 



Heath Road 
Boughton 

Monchelsea/Chart 
Sutton 

From its junction with 
Brishing Lane to its 
junction with A274 

Sutton Road 

Currently on site 

Maidstone Road Marden 

From its junction with 
Chantry Road to 
property called 

“Hartridge” 

Programmed for 15th 
July 2015 

Mallings Lane Bearsted 

From its junction with 
The Street to its 

junction with Fremlins 
Road 

Completed 

Roundwell/A20 Ashford Road Thurnham/Bearsted 
From its junction with 
Water Lane and to its 

Junction with A20 

Programmed for the 
21st and 22nd July 

Water Lane Thurnham/Bearsted 

From its junction with 
Roundwell to its 

junction with Pilgrims 
Way 

Completed 

Yalding Hill and High Street 
Yalding 

Yalding/West 
Farleigh 

From its junction with 
Benover Road and 

Lughorse Lane 

To be 
reprogrammed 

Surface Dressing Schemes 

Ashford Road Harrietsham 
From its junction with 
Holm Mill Lane and 
Chippendayle Drive 

Completed 

Biddenden Road Headcorn 
From a property named 
‘Tile Barn Farm’ to its 
junction with Bell Lane 

Completed 

Fairmeadow Maidstone 

From its junction with 
Stacey Street (White 

Rabbit Roundabout) to 
its junction with St 

Peter’s Bridge 

Completed 

Harp Farm Road Boxley 

From its junction with 
Lidsing Road to its 
junction with A2045 
Walderslade Woods 

Completed 

Headcorn Road Sutton Valence 

From its junction with 
Hoestead to a point 
200m South of New 

Barn Road 

Completed 



Hill Top Hunton/Yalding 
Included with Shingle 

Barn Lane 
Completed 

Linton Road Loose 

From its junction with 
Heath Road 

Crossroads to its 
junction with 

Rosemount Close 

Completed 

Maidstone Road Staplehurst 

From its junction with 
George Street to its 

junction with Chart Hill 
Road 

 
Completed 

Maidstone Road Headcorn 

From its junction with 
East Sutton Road 

(Plumtree Road) to its 
junction with West 
View (Nr Headcorn 

Bowls Club) 

Completed 

Shingle Barn Lane Yalding/Hunton 

From its junction with 
Smiths Hill to its 

junction with upper 
Barn Hill 

Completed 

The Street and Pilgrims Way Boxley 

From its Junction with 
Styles Lane and the 

Hairpin bend where it 
joins Lidsing Road 

 
Programmed for 
22nd July 2015 

 
 

Appendix B – Drainage 
 

Drainage Works – Contact Officer Kathryn Lewis 
 

Road Name Parish Description of Works Current Status 

No Drainage works planned over £5000 

 
 
 
 
 
 
 
 
 
 
 



Appendix C – Street Lighting 
 

Structural testing of KCC owned street lights has identified the following as requiring replacement 
this financial year. A status of complete identifies that the column replacement has been carried out. 
Programme dates are identified for those still requiring replacement.    

 

 
Street Lighting Column Replacement – Contact Officer Sue Kinsella 
 

Road Name Column Ref Ward Status 

College Road KCFC001 High Street August 

Heath Grove KHCE003 Heath August 

Howard Drive KHFD003 Allington Completed 

Loose Road KLCQ092 Loose Completed 

Loose Road KLCQ067 Loose Completed 

Loose Road KLCQ063 Loose August 

Loose Road KLCQ204 Loose Completed 

Pickering Street KPBK005 South Completed 

Queens Road KQAG042 Heath Completed 

Randall Street KRAC002 North Completed 

Shirley Way KSBP901 Bearsted Completed 

Sutton Road KSGG021 Shepway South Completed 

Sutton Road KSGG022 Shepway South Completed 

Sutton Road KSGG024 Shepway South Completed 

Sutton Road KSGG026 Shepway South Completed 

Sutton Road KSGG027 Shepway South Completed 

Sutton Road KSGG028 Shepway South Completed 

Sutton Road KSGG029 Shepway South Completed 

Sutton Road KSGG030 Shepway South Completed 

Sutton Road KSGG031 Shepway South Completed 

Sutton Road KSGG032 Shepway South Completed 

Sutton Road KSGG034 Shepway South Completed 



Sutton Road KSGG036 Shepway South Completed 

Sutton Road KSGG037 Shepway South Completed 

Sutton Road KSGF003 Shepway South Completed 

Allington Way KAAR003 Allington August 

Allington Way KAAR006 Allington August 

Allington Way KAAR009 Allington August 

Westmarsh Close KWBT005 Shepway South August 

Maxwell Drive KMBW002 Allington August 

Maxwell Drive KMBW006 Allington August 

Maxwell Drive KMBW011 Allington August 

Odiham Drive KOBM004 Allington August 

Tichborne Close KTBK003 Allington August 

Trevor Drive KTCI019 Allington August 

Quinion Close KQAK002 Boxley August 

Spenlow Drive KSHZ002 Boxley August 

Spenlow Drive KSHZ006 Boxley August 

The Spinney KTCZ002 Boxley August 

Woodlands KXEF004 Boxley August 

Woodlands KXEF006 Boxley August 

Woodlands KXEF007 Boxley August 

Elvington Close KEAW001 Bridge August 

Langdale Rise KLAJ002 Bridge August 

Langdale Rise KLAJ004 Bridge August 

Langdale Rise KLAJ016 Bridge August 

Chamberlain Avenue KCAY001 Fant August 

Chamberlain Avenue KCAY007 Fant August 

Prospect Place KPDJ003 Fant August 

Tonbridge Road KTBU008 Fant August 



Tonbridge Road KTBU018 Fant August 

Tonbridge Road KTBU021 Fant August 

Tonbridge Road KTBU023 Fant August 

Tonbridge Road KTBU028 Fant August 

Tonbridge Road KTBU040 Fant August 

Tonbridge Road KTBU041 Fant August 

Tonbridge Road KTBU043 Fant August 

Tonbridge Road KTBU044 Fant August 

Tonbridge Road KTBU048 Fant August 

Tonbridge Road KTBU056 Fant August 

Tonbridge Road KTBU057 Fant August 

Tonbridge Road KTBU058 Fant August 

Tonbridge Road KTBU060 Fant August 

Tonbridge Road KTBU061 Fant August 

Tonbridge Road KTBU062 Fant August 

Tonbridge Road KTBU063 Fant August 

Grovewood Drive South KGCV036 Detling & Thurnham August 

Bargrove Road KBAL006 East August 

Bedgebury Close KBBK002 East August 

Bedgebury Close KBBK008 East August 

Bedgebury Close KBBK010 East August 

Bedgebury Close KBBK011 East August 

Bonnington Road KBDS002 East August 

Brewer Street KBEX001 High street August 

Brewer Street KBEX002 High street August 

Brewer Street KBEX005 High street August 

Claremont Road KCDZ004 East August 

Heathfield Road KHCU011 East August 



Newenden Close KNAM002 East August 

Newenden Close KNAM003 East August 

Union Street KUBM011 High street August 

Union Street KUBM015 High street August 

Union Street KUBM023 High street August 

Waterlow Road KWAT001 High street August 

Linton Road KLBS014 Loose August 

Howland Road KHFE006 Marden &Yalding August 

West End KWBH002 Marden & Yalding August 

West End KWBH011 Marden & Yalding August 

Maidstone Road KMAD003 Marden & Yalding August 

Albert Street KAAG002 North August 

Bannister Road KTAR008 North August 

Barnhurst Road KBAR002 North August 

Becksbourne Close KBBH002 North August 

Chattenden Court KCBZ001 North August 

Chattenden Court KCBZ002 North August 

Granville Road KGBG004 North August 

Hope Street KHEZ001 North August 

Ashford Road KABO066 Leeds August 

Bicknor Road KBCG019 Park Wood August 

Bicknor Road KBCG035 Park Wood August 

Bicknor Road KBCG036 Park Wood August 

Bircholt Road KBCP013 Park Wood August 

Bircholt Road KBCP024 Park Wood August 

Wallis Avenue KWAD042 Park Wood August 

Wallis Avenue KWAD044 Park Wood August 

Chapman Avenue KCBG001 Shepway North August 



Claygate KCEB002 Shepway North August 

Cranborne Avenue KCGL001 Shepway North August 

Cranborne Avenue KCGL004 Shepway North August 

Cumberland Avenue KCHB017 Shepway North August 

Lincoln Road KLBL005 Shepway North August 

Otterbourne Place KOBC001 Shepway North August 

Ufton Close KUAA002 Shepway North August 

Essex Road KEBB201 Shepway South August 

Hereford Road KHDA001 Shepway South August 

Worcester Road KWDW001 Shepway South August 

Worcester Road KWDW002 Shepway South August 

Armstrong Road KABA004 High Street August 

Armstrong Road KABA010 High Street August 

Berwyn Grove KBCB004 South August 

Braddick Close KBEQ002 South August 

Braddick Close KBEQ003 South August 

Eddington Close KEAO001 South August 

Eddington Close KEAO002 South August 

Eddington Close KEAO005 South August 

Forest Hill KFBN011 South August 

Halstow Close KHAH002 South August 

Halstow Close KHAH003 South August 

Halstow Close KHAH004 South August 

Halstow Close KHAH007 South August 

Higham Close KHDR003 South August 

Leigh Avenue KLAW005 South August 

Norrington Road KNAR006 South August 

Sevington Park KSBA001 South August 



Warnford Gardens KWAH001 South August 

Sutton Road KSGH002 Shepway North August 

Mote Road KMDF512 High Street August 

 

 

Appendix D – Transportation and Safety Schemes 
 

Appendix D1 – Casualty Reduction 
 

Identified to address a known history of personal injury crashes 
 

Casualty Reduction Schemes – Contact Officer Michael Heath 

Location Parish Description of Works Lead officer Current Status 

A20 Ashford 
Road j/w 

Roundwell 
Bearsted 

Improved advanced direction 
signage, solar bollards on 
central islands and road-
studs (to follow micro re-

surfacing) 

Michael Heath 

2014/15 scheme. 
Works complete 
(except for road 
studs – pending 

resurfacing) 

A20 Lenham 
j/w 

Faversham 
Road 

Lenham 

Improved ADS signage and 
warning signage and road 

markings approaching 
junction 

Michael Heath 

Design in progress. 
Works 

programmed for 
2015/16 

Sandling 

Lane j/w Old 

Chatham 

Road 

(Running 

Horse PH) 

Boxley Junction warning signage Michael Heath 

Design in progress. 
Works 

programmed for 

2015/16 

Lidsing Road  

j/w Pilgrims 

Way (Boxley 

Hill) 

Boxley 
New chevrons, improved 

warning signs and road studs 
Michael Heath 

Design in progress. 

Works 

programmed for 

2015/16 

 
 
 
 
 
 
 
 
 
 

 
 



Appendix D2 – Integrated Transport Schemes 
 
All other LTP funded non-casualty reduction schemes 

 

Integrated Transport Schemes – Contact Officer Michael Heath 

Location Parish 
Description of 

Works 
Lead 

officer 
Current Status 

None confirmed at 

this time 
N/A N/A TBC N/A 

 
 
Appendix E – Developer Funded Works 
 
 

Developer Funded Works (Section 278 Agreement Works) 

Scheme Name Mastergov File 
Ref No 

Parish Description of 
Works 

Current Status 

Ashford Road 
Harrietsham 

MA003058 Harrietsham 
Upgrade of 

existing 
bellmouth 

Stage 2 submission 
accepted 

Valdene 
Industrial Estate 

MA003054 Sutton Valence 

Upgrade of 
existing 

bellmouth plus 
extension to 

footway 

Stage 2 submission 
accepted 

Church rd Tovil 
Courteney 

school) 
MA003049 Tovil New access Agreement signed 

Oak Lane MA003048 Headcorn 
New footway 
plus junction 

improvements 

Stage 2 technical audit in 
progress 

Bunyards Farm MA003047 Maidstone 
New bellmouth 
to Beaver Rd 

Stage 2 technical audit in 
progress 

Former nurse’s 
home Oakapple 
lane/Hermitage 

Lane 

MA003046 Maidstone 

New access 
into 

development 
plus drainage 

works 

Stage 2 technical audit in 
progress 



531 Tonbridge 
Rd 

MA003045 Maidstone 
Service layby 
for new retail 

unit 
Agreement signed 

Brooklyn Yard MA003041 Maidstone New access 
Works substantially 

complete 

Land to the 
north of Sutton 

Rd (the 
coppice~) 

MA3040 Maidstone 
New right turn 

lane and 
bellmouth 

Works ongoing 

8 Faversham Rd 
Lenham 

MA003032 Lenham New access 
Agreement signed, works 

ongoing 

Bell Lane 
Staplehurst 

MA003030 Staplehurst 

Upgrade of 
existing access 

for new 
development 

Agreement signed 

Langley Park MA003028 Maidstone 
New 

roundabout 
Works substantially 

complete 

Andrew 
Broughton Way 

MA003025 Maidstone 

New 
Access/Egress 

to Car Park 
Andrew 

Broughton Way, 
Maidstone 

Works complete 

Vinters Park 
crematorium 

MA003023 Maidstone 
Bellmouth 

improvements 
Works completed, on 

maintenance 

Oliver Road 
Staplehurst 

MA003019 Staplehurst 

New pedestrian 
crossing to 
Marden Rd, 

junction 
improvements 

and bus 
boarders 

Stage 2 audit complete 

Old Ashford Rd 
Lenham 

MA003018 Lenham 
New footway 
plus access 

Works substantially 
complete 



Imperial Park MA003017 Maidstone 

New right turn 
lane and 

bellmouth, plus 
footway works 

Works substantially 
complete 

McDonalds 
Drivethru, Hart 

street Maidstone 
MA003013 Maidstone 

New access, 
improvements 
to Hart street. 

Works substantially 
complete 

MAP Depot, 
Goudhurst 
Rd,Marden 

MA003012 Marden 
New Bellmouth 

and footway 
Works substantially 

complete 

York Road MA003009 Maidstone New Bellmouth 
Works completed, on 

maintenance 

Farleigh Hill MA003007 Tovil 

New access 
and speed limit 

relocation, 
footway and 

bus stop 
provision 

Stage 2 technical audit in 
progress 

Kings Street car 
park 

MA003006 Maidstone 
New access 
into new car 

park 
Works completed 

West Street 
Harrietsham 

MAOO3004 Harrietsham 

New access 
into new 
housing 

development 
and traffic 

calming to west 
street 

Works complete 

 
 

Appendix F – Bridge Works 
 

Bridge Works – Contact Officer Tony Ambrose 

 

Road Name Parish Description of Works 
Current 

Status 

No works planned 

 
 
 
 



Appendix G – Traffic Systems 
 

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across 
the county based upon age and fault history. The delivery of these schemes is dependent upon school 
terms and holiday periods; local residents, businesses and schools will be informed verbally and by a 
letter drop of the exact dates when known.  

 

Traffic Systems - Contact Officer Toby Butler 
  

Location Description of Works Current Status 

No traffic signal refurbishment work being 
carried out this year 

  

 

Appendix H – Combined Member Fund –  programme update for the Maidstone District 
 
The following schemes are those, which have been approved for funding by both the relevant 
Member and by Roger Wilkin, Interim Director of Highways and are up to date as of 19 June 
2015. 
 
The details provided below are for Highway Schemes only (i.e. schemes that are either in 
design, or awaiting/in the process of being constructed or recently completed on site).   
 

• The list does not refer to contribution only requests, including contributions to other 
teams/groups within KCC and external organisations such as Parish or District Councils. 

 

• Application submitted but not started maybe mentioned.  
 
More information on Combined Member Grant (CMG) highway schemes, including 
highway contributions and studies can be accessed by each Member via the online 
database, or by contacting the CMG Traffic and Safety Engineer for their area.  
 
 

Paul Carter 
 

Details of Scheme Status 

Roseacre Lane and Yeoman Lane – Proposed 20 mph 
Zone 

Traffic Regulation Order process has 
commenced.  The original design is to 
be amended following completion of a 
site visit which indicated the footways 
are not wide enough to accommodate 

white wooden gates 

Old Chatham Road/Sandling Lane – provision of 
dropped kerb crossing for pedestrians crossing from the 
car park to the Running Horse (Harvester) Public House 

and Restaurant 

Design and Road Safety Audit 
complete.  The Harvester Public House 

and Restaurant has given KCC 
permission to remove a short section of 

the car park barrier to accommodate 
pedestrian access.  The pre-

construction site visit is complete and 
the works are subject to programming 



Brian Clark 
 

Details of Scheme Status 

Cumberland Avenue -  Provision of parking, installation 
of fencing and the removal of bollards, upgrade of 
lighting and extension of the existing verge area 

Design is subject to review following the 
identification of drainage problems, 
which require extensive work to be 

undertaken due to the presence of a 
high-pressured gas main, and the lack 

of a suitable drainage connection 
located near the site 

 
 

Brian Clark (continued) 
 

Details of Scheme Status 

Farleigh Hill – Provision of an informal drop kerb 
crossing on the footway outside the Tile Centre to allow 
disabled pedestrians to cross to Lidl if they come down 

from Tesco.  The works will require infringement of 
private land which has been agreed to by the land 

owner 

Design complete and waiting for the 
legal agreement between KCC and the 

land owner to be finalised 

Lancet Lane - implement double yellow line junction 
protection at the Waldron Drive/Lancet Lane junction to 

prevent hazardous parking 

The TRO has been successfully sealed 
and the lining works have been 

ordered. Engineer is chasing for a 
programme date for start of works 

Mayfair Avenue - between footpath and allotment gate 
green area to left of the gate, install 2 bollards to 

prevent trucks parking on the green verge in front of the 
allotments 

Design complete, bollards to be 
ordered and installed 

Broadoak Avenue nr Cripple Street - Plant 2 trees, 
outside 5 and 7 

With the Soft Landscape Team for 
completion following the end of the bird 

nesting season 

Corrance Green – grind tree stump and replace recently 
felled tree 

With the Soft Landscape Team for 
completion following the end of the bird 

nesting season 

Implementation of a yellow box marking at the Plains 
Avenue/Loose Road junction Maidstone 

Scheme design is underway (started 
mid June 2015) 

Church Street, Tovil 

The installation of an ‘unsuitable for 
HGV’ sign at either end of the road.  

Formerly looked at by Chris Cordrey-
Moore 

 
 
 
 
 



 
Dan Daley 

 

Details of Scheme Status 

Bower Lane, Fant – TRO (yellow lines) 
Complete 

Scheme will be removed from the next 
JTB Appendix F list 

Cherry Orchard Way - TRO (yellow lines) 
Complete 

Scheme will be removed from the next 
JTB Appendix F list 

Buckland Road -  TRO, removal of 1 residents parking 
bay outside no. 53 opposite no. 42 to improve access to 
driveways of properties and allow emergency vehicles 

to pass 

Complete 
Scheme will be removed from the next 

JTB Appendix F list 

 
 

Dan Daley (continued) 
 

Details of Scheme Status 

Upper Fant Road – South west end of Upper Fant Road 
just before the bend leading into Hackney Road 

Complete 
Scheme will be removed from the next 

JTB Appendix F list 

Fant Lane outside Bower Grove School - Provide down-
lighting at crossing point and warning sign for traffic 
coming round the bend from Tonbridge Road and on 

the roadway in both directions 

Complete 
Scheme will be removed from the next 

JTB Appendix F list 

Stagshaw Close – TRO (single yellow lines and school 
Keep Clear) 

The design and TRO are being 
progressed 

Bunswick School, Leafy Lane – To provide two School 
Keep Clears with TRO, and the provision of an informal 

tactile crossing.  Parking restrictions are subject to 
discussion and agreement with the school 

The design and TRO are being 
progressed 

 
Discussions between the design 

engineer and the school have started 

Stagshaw Close outside school gates and opposite - 
Arrange a TRO for existing zig zags outside the school 
gates. Restrictions to be applied Monday-Friday from 
0800 to 0900 and 1445 to 1600 times to be confirmed 
with Deputy Head and Maidstone Borough Council. 
Install signs at both gates. Install 2 tactile dropped 

kerbs at 45 degree angle on footway opposite school on 
either side of the entrance 

Design and TRO in progress 

 
 
 
 



 
 
Eric Hotson 

 

Details of Scheme Status 

Brishing Lane, Boughton Monchelsea - Advanced 
warning of Unsuitable HGV sign on Brishing Lane. 
Lorries are either ignoring the existing sign or the 

existing sign is in the wrong place with HGVs not seeing 
the sign until it’s too late 

Complete 

Marsham Crescent and Mercer Way - 2 x No Through 
Road Signs 

Handed over for delivery and 
programmed 

Replace stolen Chart Sutton boundary sign taken from 
Chart Hill Road 

Handed over to the KCC Operations 
Team for delivery 

 
 

Eric Hotson (continued) 
 

Details of Scheme Status 

Automatic traffic count, Chart Hill Road, Chart Sutton (in 
the vicinity of the Village Hall) 

Request submitted to the surveyor 

 
 

Gary Cooke 
 

Details of Scheme Status 

Brishing Lane, Boughton Monchelsea - Advanced 
warning of Unsuitable HGV sign on Brishing Lane. 
Lorries are either ignoring the existing sign or the 

existing sign is in the wrong place with HGVs not seeing 
the sign until it’s too late 

Complete 

Provision of yellow backed chevron signs for 
Ashbank/Penfold Hill in Leeds 

Site visit and sign design complete. 
MHF 3 for construction phase to be 
raised and works ordered following 

approval of funding 

Provision of garden maintenance and litter picking 
equipment to Parish Councils (combined community 

and highway project following completion of the spring 
clean events) 

Order placed with supplier 

 
 
 
 



 
 

Ian Chittenden 
 

Details of Scheme Status 

Heathfield Road, Maidstone - Outside numbers 36, 38 
and 40, Amendment to TRO to remove two short 

lengths of double yellow lines in front of driveways 

Consultation resulted in design change.  
The TRO amended TRO has been 
advertised and is now sealed.  The 

lining works have been ordered; 
however, as an interim measure the 
yellow lines which are to be removed 

have been painted over 

Maidstone - Please provide three new trees (1) In the 
verge opposite 1 Moncktons Avenue where a tree has 

been removed 

(2) Tree pit in the verge outside 15 Curzon Road (3) In 
the grass verge opposite the Hilton Hotel in Bearsted 

Road to replace a large cherry tree that has been 
removed 

Handed over for delivery to the Soft 
Landscape Team (to be delivered at the 

end of the bird-nesting season) 

Windsor Close off Sittingbourne Road - drop kerbs 
pedestrian ramps with tactile paving at the junction of 

Windsor Close with Sittingbourne Road 

Handed over for delivery, waiting for a 
programme date 

 
 

Ian Chittenden (continued) 
 

Details of Scheme Status 

Sittingbourne Road, proposed extension of the existing 
30 mph speed limit to Chiltern Hundred Roundabout 

The design produced at the study and 
ATC stage has been taken to detailed 
design and work has commenced on 

the TRO process.  It is hoped the 
Notice will be ready to be advertised 

during the first half of July.  The formal 
consultation will commence at this 

stage 

Calder Road - Provision of new bus shelter. This is a 
popular bus stop used by residents of Ringlestone. The 

bus is often delayed due to congestion in the town 
centre. The service is used in particular by elderly 

residents and the shelter is needed.  Shelter location is 
near the bottom of Calder road on the triangular green 
area at the junction with Dickens Road, Ringlestone, 

Maidstone 

Design has started (19 June 2015) 

 
 
 
 
 
 



 
 

Jenny Whittle 
 

Details of Scheme Status 

Chegworth Lane/A20 – HGV sign improvements and 
provision of HGV gateways.  Scheme also includes 

upgrading the centre island direction signs (works are 
being undertaken and funded in conjunction with 

Richard Emmett) 

On site – construction in progress 
(Richard Emmett) 

 
Design and costing are complete 

(CMG) 

East Sutton Parish Church – Salt bin 
Handed over to the KCC Operations 

Team for delivery 

Maidstone Road, Headcorn - The entrance to Headcorn 
Bowling Club is not clearly visible from Maidstone Road 
and there are issues with drivers accessing and exiting 
the Club.  The road is subject to a 50 mph speed limit.  
Provision of direction signs and ‘Slow’ road markings to 

enhance the presence of the Club 

Complete, however, an issue has been 
raised regarding the location and 

mounting position of  one of the signs 
and this is currently subject to further 

investigation 

Maidstone Road, Headcorn – TRO to reduce the 
existing 50 mph speed limit to 40 mph 

Traffic count completed by Michael 
Health 

 
 

Jenny Whittle (continued) 
 

Details of Scheme Status 

Faversham Road through Wichling - TRO to reduce the 
existing speed limit to 30 mph.  Proposed extent of the 

speed limit is from the Ashford Road to Doddington. 
Michael Heath and Beck Walsh have been previously 
involved in other scheme options and the request for 
the 30 mph.  Scheme handed over to MHF in June 

2015 

Speed limit design and TRO underway 
(commenced mid June 2015) 

Detling Village  -TRO and consultation for proposed 
prohibition of motorised vehicles to include ‘access only’ 

exception and changes to signing on the A249 

Design and TRO underway 
(commenced mid June 2015) 

 
 
 
 
 
 
 
 
 



Paulina Stockell 
 

Details of Scheme Status 

Dean Street - Junction with Heath Road at one end past 
Forge Lane toward Tovil at the other, extend the 

existing 30mph speed limit 
On site 

A274 North Street, Sutton Valence - Investigation to 
install a secondary access with a new gate to Sutton 
Valence Primary School from the adjoining PROW 

Route Number 0260/KH498/2.  Mrs Stockell has agreed 
to fund the provision of the gate and an initial 

investigation 
 

Second proposal by school to look at reopening 
previously closed steps (closed for health and safety 

reasons) – not being looked at within CMG 

Several site visits have been 
undertaken and the school has been 

provided with several options including 
indicative ‘ball park’ costs.  The 

proposals are currently with the school 
for review.  Works would be required on 
school grounds prior to installing a new 

gate 

Collier Street, outside Primary School – Proposed 
advisory school 20 mph with white wooden gateway to 
include pedestrian warning sign and investigation into 
widening the footway outside the school to alter the 

alignment of the road and improve visibility when exiting 
the school. Now visibility is severely restricted and 
primary school children walk with their parents on a 

very narrow stretch of footway 

Complete - Initial investigation and 
design work complete and indicative 

construction costs provided to the 
Member and St Margaret’s Primary 
School.  Awaiting further instruction 

 
 

Paulina Stockell (continued) 
 

Details of Scheme Status 

Marden, B2079 Goudhurst Road - Proposed advisory 
school 20 mph with build outs at entrance and if viable, 
white wooden gateway to include ped warning sign and 

investigation.  Currently vehicles are driving round 
children when they are crossing the road and 

overtaking waiting vehicles.  It is intended to narrow the 
road to reduce vehicle speeds and the further highlight 

the  school and nursery 

 

Applications submitted, scheduled to commence between now and September 2015 

• Lower Street/Station Hill T-junction by the church and Bull Inn, East Farleigh – Investigation into 
potential improvements at the T-junction. 

• West Street junction with Bishops Lane and Grove Lane - Investigation into the upgrade of the 
speed limit gateway and signing for the primary school/elderly residents and options to highlight 

the junction. 

• Tonbridge Road, Teston near Church St - Proposed traffic island with carriageway widening 

 
 
 
 



Rob Bird 
 

Details of Scheme Status 

Upper Fant Road – South west end of Upper Fant Road 
just before the bend leading into Hackney Road 

Complete 

Scheme will be removed from the next 
JTB Appendix F list 

Fant Lane outside Bower Grove School - Provide down-
lighting at crossing point and warning sign for traffic 
coming round the bend from Tonbridge Road and on 

the roadway in both directions 

Complete 
Scheme will be removed from the next 

JTB Appendix F list 

Stagshaw Close – TRO (single yellow lines and school 
Keep Clear) 

The design and TRO are being 
progressed 

Bunswick School, Leafy Lane – To provide two School 
Keep Clears with TRO, and the provision of an informal 

tactile crossing.  Parking restrictions are subject to 
discussion and agreement with the school 

The design and TRO are being 
progressed 

 
Discussions between the design 

engineer and the school have started 

Stagshaw Close outside school gates and opposite - 
Arrange a TRO for existing zig zags outside the school 
gates. Restrictions to be applied Monday-Friday from 
0800 to 0900 and 1445 to 1600 times to be confirmed 
with Deputy Head and Maidstone Borough Council. 
Install signs at both gates. Install 2 tactile dropped 

kerbs at 45 degree angle on footway opposite school on 
either side of the entrance 

Design and TRO in progress 

 

 

 

 

1.1 Legal Implications 

1.1.1 Not applicable. 

1.2 Financial and Value for Money Considerations 

1.2.1 Not applicable. 

1.3 Risk Assessment 

1.3.1 Not applicable. 

Contacts: Carol Valentine / Richard Emmett  03000 418181 

 


