
To:             Maidstone Joint Transportation Board 

By:             KCC Highways, Transportation & Waste

Date: 8th July 2020

Subject:  Highway Forward Works Programme – 2020/21 onwards

Classification: Information Only 

Summary: This report updates Members on the identified schemes approved for 
construction

1. Introduction 

This report provides an update and summarises schemes that have been programmed for 
delivery in 2020/21.

Kent County Council has agreed a substantial increase in the budget for planned highway 
works over the next three years, and as a result we are still in the process of identifying and 
designing schemes for inclusion in our full Year One to Two (2020/21 and 2021/22) and 
Year Three to Five (2022/23 to 2024/25) programmes. Because of this, we have decided to 
publish an interim programme, and to publish the full programmes later this year.  For some 
assets this interim programme covers approximately the first six months of 2020/21, whilst 
for others it includes most of the works planned for the whole year.

This programme is subject to regular review and may change for several reasons including 
budget allocation, contract rate changes, and to reflect KCC’s changing priorities. The 
programme and extent of individual sites within the programme may also be revised 
following engineering assessment during the design phase. 

Road, Footway & Cycleway Renewal and Preservation Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Transportation and Safety Schemes – see Appendix D
 Casualty Reduction Measures
 Externally funded schemes
 Local Growth Fund 

Developer Funded Works – see Appendix E

Bridge Works – see Appendix F

Traffic Systems – see Appendix G

Combined Member Fund – see Appendix H

Conclusion 



1. This report is for Members’ information.

Contact Officers:

The following contact officers can be contacted on 03000 418181
 
Kirstie Williams  Highway Manager Mid Kent
Susan Laporte Maidstone District Manager
Alan Casson                    Strategic Asset Manager
Earl Bourner     Drainage & Structures Asset Manager
Sue Kinsella Street Light Asset Manager
Toby Butler Traffic & Network Solutions Asset Manager
Jamie Hare Development Agreements Manager
Jamie Watson Schemes Programme Manager



Appendix A – Road, Footway and Cycleway Renewal and Preservation Scheme

The delivery of these schemes is weather dependent; should it prove not possible to carry out 
these works on the planned dates, new dates will be arranged, and the residents will be 
informed by a letter drop to their homes.

Machine Resurfacing – Contact Officer Mr Byron Lovell

Road Name Parish Extent of Works Current Status

A249 Sittingbourne Road Maidstone Andrew Broughton Way to 
Bearsted Road

Completed

A249 Andrew Broughton Way Maidstone Between A249 and Square 
Hill

Programmed 6th 
July 2020

A20 London Road/A26 Rocky 
Hill Maidstone Maidstone Gyratory to 

Terrace Road
Programmed 6th 
October 2020

B2012 Lower Boxley Road Maidstone Between Stacey's Street 
and Wheeler Street

Programmed 4th 
December 2020

Square Hill Road Maidstone A20 Ashford Road to Mote 
Road

To be programmed 
early 2021

Mote Avenue Maidstone A249 Mote Road to Willow 
Way

To be programmed 
early 2021

Fishers Estate Staplehurst
Fishers Road/Hurst 

Close/Newlyn Drive/Fishers 
Close

To be programmed 
early 2021

Union Street Maidstone
Between A249 

Sittingbourne Road and 
Wheeler Street

To be programmed 
early 2021

Footway Improvement - Contact Officer Mr Neil Tree

Road Name Parish Extent and Description of 
Works

Current Status

Roseleigh Avenue Allington

Full length Including 
Kenward Road and 

Glenwood Close (Footway 
resurfacing)

To be designed and 
programmed in 

coordination with the 
Virgin Media 
programme.



St. Michaels Road Maidstone

Various sections 
throughout the entire 

length.
(Footway resurfacing)

To be designed and 
Programmed.

Sheppey Road Loose Full length including 
Lismore Close

(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Staffa Road Loose Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Dane Court Coxheath Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Hildenborough Crescent Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme.

 

Sussex Road Maidstone Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Spencer Way Maidstone Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Garden Close Maidstone Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Freeman Way Maidstone Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020



Wilson Close Maidstone Full length
(Footway Protection)

Designed and 
programmed for 

completion in June 
2020

Ware Street Bearsted

From Sandy Lane to the 
vicinity of The White Horse 

Public House
(Footway Protection)

Designed and to be 
programmed

Mount Avenue Yalding Full length
(Footway Protection)

Designed and 
programmed for 

completion in 
August 2020. 

Downs Road Yalding Full length
(Footway Protection)

Designed and 
programmed for 

completion in 
August 2020. 

Blunden Lane Yalding Full length
(Footway Protection)

Designed and 
programmed for 

completion in 
August 2020. 

Adisham Drive Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Blackmanstone Way Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme.

Cheriton Way Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 



Virgin Media 
programme. 

Chilham Road Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Eastry Close Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme.

 

Fordwich Close Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Frinstead Walk Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Halstead Walk Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Kilndown Close Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 



Lamberhurst Close Allington Full length
(Footway Protection)

Designed and 
programmed for late 

July/August in 
coordination with the 

Virgin Media 
programme. 

Surface Treatments – Contact Officer Mr Jonathan Dean

Road Name Parish Extent and Description of 
Works

Current Status

Goudhurst Road (inc Winchet 
Hill) Marden

Lower Ladysden Farm 
(Pumpkin Farm) to 
Sherenden Lane

Completed

Benover Road and Collier 
Street Yalding

From LupoFresh to Haviker 
Street

Completed

Heath Road Coxheath
Stockett Lane to Vanity 

Lane                                          

Completed

Heath Road Coxheath Wood lands to Ewell Lane

Programmed for 14th 
June 2020 for 3 

days

Maidstone Road Nettlestead
Wheelbarrow Roundabout 

to Bow Road

Programmed for the 
9th June for 6 days

Lenham Road Kingswood
Gravelly Bottom Road to 

Chegworth Lane

Completed

Hackney Road Fant
From Unicumes Lane to 

Gatland Lane

To be Programmed 

Gravelly bottom Road Lenham
Lenham Road to 
Broomfield Road

Programmed for 17th 
June 2020 for 3 

days

Sandling Lane Penenden Heath
From Boxley Road to The 

Gateway

Programmed for 18th 
June 2020 for 2 

days

Southernden Road (including 
Grigg Lane) Egerton

Barhams Mill Road to just 
past Sherway Road 
(Horseshoes Farm)

Programmed for 15th 
June 2020 for 10 

days

Tilden Lane Marden
Stilebridge Lane to 

Khernfields Farmhouse

Programmed for 24th 
June 2020 for 7 

days

Sheridan Close Ringlestone
From junction of Dickens 

Road to outside 26 

Programmed for 18th 
June 2020 for 1 day



Bunce Court Road
Otterden

Otterden Place (Rigshill 
Road) to Warren Street 

(Payden Street)

Programmed for 
22nd June 2020 for 

3 days

Wheelers Lane Linton Linton Hill to Vanity Lane

Programmed for 16th 
June 2020 for 2 

days



Appendix B - Drainage

Drainage Repairs & Improvements - Contact Officer Earl Bourner 

Road Name Parish Description of Works Current Status

Smith’s Hill West Farleigh Investigation works and 
clearance of drainage

Another order was raised 
to side the edge of 

carriageway again and 
clean the drainage system, 

this was completed on 
24/5/20.

The Broadway Maidstone Surface water system 
surcharging o/s Lidl

Works completed by SWS. 
Issue appears resolved 

Fairmeadow Maidstone

Long running flooding 
outside Avis Car Rental. 

Appears pipes were 
damaged by third party 

works

Works progressing on site 
to expose damage and 

repair.

Sheals Crescent Maidstone
CCTV completed. Broken 

gully lead has been repaired 
before resurfacing took place

Works Complete.

Green Lane Chart Sutton Repair the culvert and edge 
of road/ verge/ ditch Works Complete

Dray Corner Road Headcorn

Drainage issues at junction 
with Four Oaks Road. 
Culverts crossing road 

replaced and ditch cleared to 
resolve

Works Complete

Dunn Street Bredhurst

Repair broken pipe and 
replace one of the two 

existing soakaways due to it 
reaching the end of its useful 

life.

Trial holes are being 
carried out to assist with 

info for scheme.

Lower Boxley Road 
Fisher Street Maidstone Reports of broken pipes and 

repairs to be carried out

CCTV indicates no major 
defects. Gullies now 

working following clearing

Lower Road East Farleigh Repair broken pipes Now complete.

West Street Hunton Repair broken pipes

Remedials carried out 
(buried catchpit found). 

Ditch maintenance to be 
taken up by KCC Flood 

Water Management team.  
Now complete.

Liverton Hill Grafty Green

Drainage cleansing carried 
out, but some defects 

identified during course of 
works. Full CCTV confirmed 

multiple defects.

With engineer to raise 
works order



The Street Boxley

CCTV Completed, further 
works required to rectify 
broken pipe outside pub 
(bollard installation has 

broken pipe) and replace 
defective pipework near 

Street Farm Cottage

Repairs and improvements 
to the highway drainage 

system and has now been 
completed.

Eyhorne/Upper 
Street/Hollingbourne 

Hill
Hollingbourne Various repairs to the 

highway drainage system.

Order raised and due to 
start on 1/6/20 for 3 to 4 

weeks under a road 
closure.

A20 Ashford Rd 
under rail bridge by 

Square Hill
Maidstone

The existing drainage has 
been cleaned and surveyed 

and is working but an 
improvement scheme is to 

be developed to reduce risk 
of blockages and flooding

Quotation requested for 
underground utilities 

survey to inform design.

Harp Farm Road Boxley

Existing soakaway 
unmaintainable due to 

location in field. 
Replacement soakaway(s) to 

be considered

Handed over to Schemes

Redwall Lane, 
opposite Davis 

Farm
Linton Broken pipes require repair New CCTV to be carried 

out to mark up for repairs.



Appendix C – Street Lighting

Structural testing of KCC owned streetlights has identified the following as requiring 
replacement. A status of complete identifies that the column replacement has been carried out. 
Programme dates are identified for those still requiring replacement. 

Street Lighting Column Replacement – Contact Officer Sue Kinsella

Road Name Column Parish Description of Works Status

Brishing Lane KBFE010 Maidstone
Replacement of Street Light Completion end 

September 2020 

Station Road KSFA029 Staplehurst
Replacement of Street Light Completion end 

September 2020

Egerton Road KEAQ003 Ringlestone
Replacement of Street Light Completion end 

December 2020

Howard Drive KHFD016 Allington
Replacement of Street Light Completion end 

September 2020

Leonard Close KLBG004 Allington
Replacement of Street Light Completion end 

September 2020

Pembroke 
Road

KPAW014 Coxheath & 
Hunton

Replacement of Street Light Completion end 
September 2020

Deringwood 
Drive

KDAL007 Downswood & 
Otham

Replacement of Street Light Completion end 
September 2020

Deringwood 
Drive

KDAL009 Downswood & 
Otham

Replacement of Street Light Completion end 
September 2020

Deringwood 
Drive

KDAL021 Downswood & 
Otham

Replacement of Street Light Completion end 
September 2020

Deringwood 
Drive

KDAL022 Downswood & 
Otham

Replacement of Street Light Completion end 
September 2020

Tonbridge 
Road

KTBU017 Fant
Replacement of Street Light

Completed

Tonbridge 
Road

KTBU022 Fant
Replacement of Street Light Completion end 

September 2020

Tonbridge 
Road

KTBU031 Fant
Replacement of Street Light

Completed

Tonbridge 
Road

KTBU036 Fant
Replacement of Street Light

Completed



Tonbridge 
Road

KTBU046 Fant Replacement of Street Light Completed

Tonbridge 
Road

KTBU050 Fant
Replacement of Street Light Completion end 

September 2020

Tonbridge 
Road

KTBU051 Fant
Replacement of Street Light Completion end 

September 2020

Tonbridge 
Road

KTBU055 Fant
Replacement of Street Light Completion end 

September 2020

Mansfield 
Walk

KMFW202 Fant
Replacement of Street Light Completion end 

September 2020

Dover Street KDBB004 Fant
Replacement of Street Light Completion end 

September 2020

Glebe Lane KGAS006 Fant Replacement of Street Light Completed

Terminus 
Road

KTAD009 Fant
Replacement of Street Light

Completed

Oakwood 
Court

KOAD003 Heath
Replacement of Street Light

Completed

Heath Road KHCH005 Heath
Replacement of Street Light Completion end 

September 2020

Queens Road KQAG004 Heath
Replacement of Street Light Completion end 

September 2020

Queens Road KQAG019 Heath
Replacement of Street Light Completion end 

September 2020

Mill Walk KMCT002 Heath Replacement of Street Light Completed

St Peters 
Bridge

KSCE001 High Street
Replacement of Street Light Completion end 

December 2020

College Road KCFC005 High Street Replacement of Street Light Completed

Lower Road KLCU003 High Street
Replacement of Street Light Completion end 

September 2020

Upper Road KUBR010 High Street
Replacement of Street Light Completion end 

September 2020

King Street KKAM021 High Street
Replacement of Street Light Completion end 

September 2020

Linton Road KLBS011 Loose
Replacement of Street Light Completion end 

September 2020



Loose Road KLCQ094 Maidstone
Replacement of Street Light Completion end 

September 2020

Bicknor Road KBCG010 North Downs
Replacement of Street Light Completion end 

September 2020

Bicknor Road KBCG012 North Downs
Replacement of Street Light Completion end 

September 2020

Ashford Road KABO063 North Downs Replacement of Street Light Completed

Ashford Road KABO064 North Downs Replacement of Street Light Completed

Wallis Avenue KWAD016 Park Wood
Replacement of Street Light Completion end 

September 2020

Greenfields KGCA002 Shepway North
Replacement of Street Light Completion end 

September 2020

Marion 
Crescent

KMBK002 Shepway North
Replacement of Street Light Completion end 

September 2020

Marion 
Crescent

KMBK004 Shepway North
Replacement of Street Light Completion end 

September 2020

Marion 
Crescent

KMBK009 Shepway North
Replacement of Street Light Completion end 

September 2020

Cranborne 
Avenue

KCGL014 Shepway North
Replacement of Street Light Completion end 

September 2020

Longfield 
Place

KLCN001 Shepway North
Replacement of Street Light Completion end 

September 2020

Holtye 
Crescent

KHER002 Shepway North
Replacement of Street Light Completion end 

September 2020

Holtye 
Crescent

KHER006 Shepway North
Replacement of Street Light Completion end 

September 2020

Holtye 
Crescent

KHER007 Shepway North
Replacement of Street Light Completion end 

September 2020

Rutland Way KRCC002 Shepway North
Replacement of Street Light Completion end 

September 2020

Sutton Road KSGF007 Shepway South
Replacement of Street Light Completion end 

September 2020

Graveney 
Road

KGBL009 Shepway South
Replacement of Street Light Completion end 

September 2020

Cranbrook 
Close

KCGM001 Shepway South
Replacement of Street Light Completion end 

September 2020



Westmarsh 
Close

KWBT003 Shepway South
Replacement of Street Light Completion end 

September 2020

Wingham 
Close

KWDI005 Shepway South
Replacement of Street Light

Completed 

Freeman Way KFCN002 Shepway South Replacement of Street Light Completed 

Norrington 
Road

KNAR007 South
Replacement of Street Light

Completed 

Cranbrook 
Road

KCGN068 Staplehurst
Replacement of Street Light

Completed 

Cranbrook 
Road

KCGN073 Staplehurst
Replacement of Street Light

Completed 

Station Road KSFA018 Staplehurst
Replacement of Street Light Completion end 

September 2020

Station Road KSFA021 Staplehurst
Replacement of Street Light Completion end 

September 2020

Station Road KSFA024 Staplehurst
Replacement of Street Light Completion end 

September 2020

High Street KHDO057 Staplehurst
Replacement of Street Light Completion end 

September 2020

Linden Road KLBM014 Coxheath Replacement of Street Light Completed 

Frinsted Walk KFCS002 Allington
Replacement of Street Light Completion end 

September 2020

Cornwall Close KCFR003 Shepway South Replacement of Street Light Completed 

Impton Lane KIAC007 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020

Impton Lane KIAC008 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020

Impton Lane KIAC010 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020

Impton Lane KIAC011 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020

Impton Lane KIAC012 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020

Impton Lane KIAC013 Bluebell Hill 
Walderslade

Replacement of Street Light Completion end 
September 2020



Appendix D – Transportation and Safety Schemes

Casualty Reduction Measures

The Schemes Planning & Delivery team is implementing schemes within the Maidstone District, 
in order to meet Kent County Council’s (KCC) strategic targets (for example, addressing traffic 
congestion or improving road safety).  Casualty reduction measures have been identified to 
address a known history of personal injury crashes. Current status update as of 15/6/20.

Location Parish Description of Works Lead officer Current Status

A20 Ashford 
Road/M20 Slip

Hollingbourne Signing and road 
marking improvements

Jennie Watson Works handed 
over to 
contractor.  
Awaiting road 
space to carry out 
works on site.

Running Horse 
Roundabout

Maidstone Virtual lane separation 
system using road 
markings & coloured 
surfacing

Paul Leary Origin/destination 
& drone traffic 
surveys currently 
on hold due to 
Coronavirus.

Bishops Way Maidstone Signing and lining 
improvements

Geoff Bineham Detailed design 
stage – Works 
due to be handed 
over to contractor 
31/7/2020

Bishops Way 
junction Palace 
Street

Maidstone Signing and lining 
improvements

Geoff Bineham Detailed design 
stage – Works 
due to be handed 
over to contractor 
31/7/2020

Chalky Road 
junction A249 
Sittingbourne Road

Stockbury Signing and lining 
improvements

Jennie Watson Works handed 
over to contractor 
– Some works 
due to be carried 
out 15 June 2020 
under High 
Speed Road lane 
closure with 
majority of works 
to be carried out 
under a separate 
road closure July 
2020.



A249 Sittingbourne 
Road junction 
Church Hill

Stockbury Signing and lining 
improvements

Jennie Watson Works handed 
over to contractor 
– Some works 
due to be carried 
out 15 June 2020 
under High 
Speed Road lane 
closure with 
majority of works 
to be carried out 
under a separate 
road closure July 
2020

A249 Sittingbourne 
Road junction with 
Hucking U Turn

Stockbury Signing and lining 
improvements

Jennie Watson Works handed 
over to contractor 
– Some works 
due to be carried 
out 15 June 2020 
under High 
Speed Road lane 
closure with 
majority of works 
to be carried out 
under a separate 
road closure July 
2020

Lidsing Road 
junction Dunn Street 
Road

Boxley Signing and lining 
improvements

Jennie Watson Works handed 
over to contractor 
30/5/2020 – 
Works on site due 
to be carried out 
August 2020

Dean Street junction 
Heath Road 
crossroads

Coxheath Signing and lining 
improvements

Jennie Watson Detailed design 
currently being 
carried out – 
Scheme due to 
be handed over 
to contractor 
31/7/2020

Loose Road junction 
Armstrong Road

Maidstone Signing and lining 
improvements

Clare Venner Detailed design 
stage – Due to be 
handed over to 
contractor 
13/7/2020

Lenham Road Headcorn Signing and lining 
improvements

Jennie Watson Scheme handed 
over to contractor 
15/4/2020 – 
Works due to be 
start on site July 
2020



Tonbridge Road 
junction Westree 
Road

Maidstone Signing and lining 
improvements

Clare Venner Detailed design 
stage – Works 
due to be handed 
over to contractor 
31/8/2020

Heath Road – near 
Stockett Lane 
junction

Coxheath Upgrade signing and 
refresh existing lining 
plus upgrade beacons on 
northern zebra crossing

Jennie Watson Detailed design 
stage – Works 
due to be handed 
over to contractor 
31/7/2020

Roundabout at M20 
J7 (A249)

Boxley Signing and lining 
improvements

Christopher 
Koningen

Detailed design 
stage – Works 
due to be handed 
over 13/7/2020

Externally Funded Schemes

The Schemes Planning & Delivery team is implementing schemes within the borough of 
Maidstone funded by external corporations whilst still meeting KCC’s strategic targets with the 
road network. 

Location Parish Description of 
Works

Lead 
officer Current Status

East Farleigh Bridge East 
Farleigh

Upgrade of signing 
and lining for 
bridge width 
restriction

Paul 
Leary

Stage 3 road safety audit 
received for build-out on 
Farleigh Lane. 
Contractor to install 
missing hatching road 
markings on approach.

Mote Park Cycleway 
(Phase 1) Maidstone Upgrade of cycle 

route
Paul 
Leary

Works complete on site. 
Scheme currently being 
monitored as part of the 
contractor’s maintenance 
period.

Mote Park Cycleway
(Phase 2)

Maidstone

Signing and road 
marking 
improvements 
between Chancery 
Lane and 
Maidstone House

Paul 
Leary

Works complete on site 
December 2019. 
Scheme currently being 
monitored as part of the 
contractor’s maintenance 
period.

Walderslade Woods Boxley

Reduction of speed 
limit to 50mph and 
associated traffic 
calming measures

Jennie 
Watson

Traffic Regulation Order 
for speed limit Notice of 
Intent advertised 12 
June until 6 July 2020 
for consultation – 
Scheme due to be 
handed over to 
contractor 30/10/2020

North Street – Outside Sutton Installation of Whitney Scheme handed over to 



Sutton Valence School Valence bollards to deter 
parking and 
damage to verges

Gwillim contractor 21/5/2020.  
Works complete on site.  
Please note that 4 No. 
additional bollards are to 
be installed as vehicles 
are still accessing verges 
following completion of 
works

A229 Cranbrook 
Road/High Street Staplehurst Virtual Traffic 

Calming Scheme
Paul 
Leary

Currently at outline 
design stage – scheme 
due to be handed over to 
contractor 30/9/2020

Pheasant Lane Maidstone New cycle route Paul 
Leary

Currently at outline 
design stage - scheme 
due to be handed over to 
contractor 28/8/2020

Local Growth Fund

Local Growth Fund programme update for the Maidstone District.

The Department for Transport (DfT) added £100m to the Local Growth Fund (LGF) pot in order 
to fund Local Sustainable Transport Fund Style schemes.  KCC were successful in securing LGF 
for the following sustainable transport style bids1) Kent Thameside – Integrated door-to-door 
journeys and 2) West Kent – Tackling Congestion.  The objective of the capital bids is to boost 
economic growth by decreasing carbon emissions and reducing congestion.

The schemes aim to:

 improve access to employment and services
 reduce the need to travel by the private car
 enhance pedestrian, cycle and public transport facilities
 improve sustainable transport connections  

The following schemes have been submitted as part of the successful Kent Thameside/West 
Kent (delete as applicable) LSTF this financial year.

Location Parish Description of 
Works

Lead 
officer Current Status

Week Street junction with 
Station Road Maidstone

A highway 
improvement 
consisting of a 
raised table and 
improvements to 2 
pedestrian 
crossings to better 
link Week Street to 
Maidstone East 

Alan 
Osuoha

Detailed design 
progressing with a view 
to implement October 
2020 pending support 
approvals



Rail Station



Appendix E – Developer Funded Works

Developer Funded Works (Section 278 Agreement Works) Maidstone Borough - Contact Officer 
Claremarie Vine, other officers as listed Jamie Hare, Aaron Divall, Steven Noad, Andy Padgham, Steve A Stickels

Scheme Name File Ref. Officer Parish Description of 
Works Current Status

BP Tudor Service 
Station, London 

Road
MA003072

CV
Allington Alterations to 

existing access

Pedestrian crossing 
point & signage to 

complete

Bell Farm, North 
Street

MA003098 SN Barming New accesses to 
split sites, shared 
surface and new 

crossing point

Highway works 
completed. Stage 3 

Safety Audit Awaited.

Cross Keys MA003100 JH Bearsted
New access, 

crossing point and 
parking area

Works underway

Barty Farm, 
Roundwell, MA003278 AD Bearsted New Bellmouth and 

Lining works Works Progressing

Bicknor Road MA003256
AP

Bicknor
Formation of hard 
surfaced passing 

places

Awaiting technical 
approval

Heath 
Road/Church 

Street
MA003111

AP
Boughton 

Monchelsea 

New access, 
footway works, 
yellow lines and 

crossing upgrade

Completion of footway 
still outstanding along 

with defects picked 
up.

Hubbards Lane MA003084
CV Boughton 

Monchelsea

Two accesses to 
minor 

developments

Works substantially 
completed

Lyewood Farm, 
Green Lane

MA3247

MA3248

AP

Boughton 
Monchelsea

New housing 
development and 

access

S278 agreement 
signed, works delayed 
due to Covid 19, due to 

continue

 7 July 2020

Goya 
Development, St 
Michaels Close, 

MA003123
CV

Boxley
New access and 

f/way works to new 
commercial 

Works complete except 
for new gulley.



Aylesford properties Works due shortly

Maidstone 
Studios, New Cut 

Road
MA003110

AP

Boxley
Zebra crossing and 
pedestrian crossing 

points

High Friction works by 
KCC at developers’ 

cost. Now in 
maintenance.

St Michaels 
Close, Aylesford MA003103 CV Boxley Waitrose car park, 

new access
At end of 

Maintenance.

Forstal Lane Ma003141

AP

Coxheath

Widening of road 
and new footpath 

with access to new 
development

Works completed

Heath Road 
(North side) MA003063 CV Coxheath New access and 

Footway work Works in maintenance 

Heath Road, 
Coxheath

MA003134 CV Coxheath New access and 
new footway adj. 
Medical centre

Works completed

Land north of 
Heath Road 

Phase 2
MA3257

AP
Coxheath Access to new 

development

Works still outstanding 
to include resurface of 

road and build out

Linden Farm, 
Stockett Lane MA003107

 AP

Coxheath

Access to new 
development and 

footway link to 
community hall

2 accesses to restore 
to footway near 
completion of 
development.

Gatland House, 
Gatland Lane MA003081

CV

Fant

Parking 
restrictions, 

signage, road 
markings and 

tactile crossings for 
new school

Works completed, 
Remedials to do

Bell Farm, 
Ashford Road MA003094

CV

Harrietsham

Realignment of 
Church Road to 
form new access 
onto A20. New 

footway along A20

Works in 
maintenance.

Mayfield Nursery, 
Ashford Road MA003135

AP
Harrietsham

New access and 
alterations to 

existing Highway to 

Works now in 
maintenance



adjoin upcoming 
Scheme Works

Forge Meadows MA3253
AP

Headcorn

Access to 2 new 
properties and 

vehicle crossovers 
to existing 
properties

Agreement signed. 
Awaiting start date 

from developer.

Gibbs Farm Grigg 
Lane & Wheeler 

Street
MA3250

SAS

Headcorn

Access Gibbs 
Farm development, 
zebra crossing on 

Wheeler Street

Agreement signed, 
works commenced.

Grigg Lane, 
Lenham Road, MA003050

CV

Headcorn

Access onto Grigg 
Lane and Lenham 
Road. Footway on 

Grigg Lane 

New accesses Grigg 
Lane and Lenham 

Road & new footway 
Grigg Lane in 
maintenance

Kings 
Road/Millbank MA3262

AP
Headcorn

Signalised 
crossroads (linked 
to Ulcombe Road 

MA3150)

Works completed. 
Maintenance period to 
commence when all 
requirements have 

been met.

Lenham Road 
(North side) MA003062

CV

Headcorn

New Footway to 
site and extension 

of speed limit 
boundary

Works in Maintenance 

Lenham Road 
(South side) MA003057 CV Headcorn New footway Revised design 

received

Oak Lane and 
Wheeler Street MA003048

CV
Headcorn

New footway plus 
junction 

improvements

Works completed and 
in maintenance

Ulcombe Road MA003150 AP Headcorn Access to new 
development

Defects to be 
completed. 

Wheeler Street, 
Headcorn MA003137 AP Headcorn

New access off 
Kingsland Grove 

and footway works 
on Wheeler Street

Works in maintenance

Eyhorne Street MA3198
AP Hollingbour

ne
New access to 
development

Works completed. First 
certificate to be issued 

when requirements 



have been met.

Bentletts Yard, 
Claygate Road, 

Laddingford
MA003357

AP
Laddingford

New footway and 
replaced surface to 

existing access

Surface course to be 
completed

8 Faversham 
Road MA003032 CV Lenham New access In maintenance, 

streetlight to replace

Old Ashford Road MA003018

CV

Lenham New footway plus 
access

Approaching end of 
maintenance, bus 

stop location to 
amend.

The Paddocks, 
Ashford Road 
(Grove House, 

Old Ashford 
Road)

MA3114

CV

Lenham

New access, traffic 
island, speed 

reduction to 50mph 
& f/way link to 
Faversham Rd

Works completed, 
finishing/remedials 
required.

Westwood Park, 
Ham Lane MA003305

AP

Lenham

Main and 
emergency 

accesses to new 
housing dev.

Technical approval 
granted. Awaiting 

completion of 
agreement.

Old Ashford 
Road, Adj Groom 

Way
MA003356

AP
Lenham New access and 

footway
Awaiting Technical 

Approval

Heath Road MA3326 JH Linton New Access Awaiting start date

Wares Farm, 
Linton Hill MA003353

AP
Linton New access

Works commenced 
surface course 

outstanding

Royal Engineers 
Rd/Mill Lane MA3312

JH
Maidstone Access to New 

Development

Under Technical 
Review

531 Tonbridge 
Road MA003045

CV
Maidstone Service layby for 

new retail unit In maintenance

Bicknor Green, 
Gore Court Road MA003053 AD Maidstone

Change of road 
priorities and 

widening / 
upgrading

Works complete

Hartnup Street MA003138 SP Maidstone New Access Works complete now in          



maintenance.

Hermitage Lane, 
(opp. Maidstone 

Hospital)
MA003060

AD
Maidstone New Traffic signal 

junction Near to adoption

Hermitage Lane/ 
Howard Drive MA003070

AD

Maidstone

New access for 
development 
(opposite the 

quarry entrance)

Works complete

Howard Drive MA003303 AD Maidstone

Junction works to 
facilitate Bus 

Gateway entrance 
to Croudace site

Works Started

Maidstone School 
of Science, New 

Cut Road
MA003197

AP
Maidstone

New access to 
School and New 
roundabout and 

alterations to 
Highway

Works completed

McDonalds drive-
through, Hart 

Street
MA003013

CV
Maidstone

New access, 
improvements to 

Hart Street.

Approaching the end 
of maintenance - 

remedial works due

Oakapple Lane/ 
Hermitage Lane MA003046

AD

Maidstone

New bellmouth 
junction and 
associated 

ancillary works inc. 
new bus stop, for 
new development 

Works Complete – in 
maintenance

Royal Engineers 
Road MA003127 JH Maidstone New footpaths to 

development
Awaiting works start 

date

The Poplars, 
Ashford Road MA3254

AP
Maidstone Access to new 

development

Works completed. 
Awaiting documents for 
issue of 1st certificate.

Wallis Avenue 
Phase 3, 
Parkwood

MA003085

CV

Maidstone

Stopping up of 
highway, 

redevelopment of 
car park & shops 

opp. Longshaw Rd

Works in maintenance

Week St/Gabriel’s 
Hill MA003120

JH
Maidstone

Town Centre 
Public Realm 
improvements

Due to start 
maintenance



Castle Dene, 
Maidstone MA993352

CV
Maidstone

New Access and 
further footway 

works and repairs

Awaiting Technical 
Approval

Union Street, Car 
Park MA003319

CV
Maidstone

New Access to 
development and 

footway works

Awaiting Technical 
Approval

Medway Street MA3326 JH Maidstone Subway Flood 
Protection Works Under Technical review

Langley Park 
Farm MA003130

AD

Maidstone / 
Langley

New Roundabout 
and associated 

works for entrance 
to Countryside 

Estate

Works imminent

Albion Road, 
Marden MA003132 CV Marden New Access & 

development
Works on going

Goudhurst Road, 
Church Green 
(Plain Road 

development)

MA3118

CV

Marden
Install Zebra 

crossing near rail 
station. 

Works in Maintenance

Goudhurst 
Road/West End 

(Plain Road 
Development)

MA3118

CV

Marden

Refurbish Zebra 
crossing outside 
school and Bus 

Borders to add by 
Library stops.

Works in Maintenance

Howland Road MA003088

SN

Marden New development 
access

Highway works 
completed. Stage 3 

Safety Audit Awaited.

MAP Depot, 
Goudhurst Road MA003012

CV

Marden
New bellmouth 

junction and 
footway

Works in 
maintenance. 

Remedial works near 
completed and 

interactive speed sign 
awaiting installation

Napoleon Drive 
and Plain Road MA003079

CV

Marden

New access on 
each road for new 

housing 
development

Works in maintenance



The Parsonage, 
Goudhurst Road

MA003066

MA003067

CV
Marden

New access and 
associated 

upgrade works

Access substantially 
completed, village 

gateway to be agreed

Fishers Farm 
(East) Headcorn 
Road (Redrow)

MA3106

AP

Staplehurst

Realignment and 
new access at 

Headcorn 
Road/Pile Lane 

junction

Realignment complete 
and Pile Lane open 

30mph limit change to 
implement

Fishers Farm 
(West), Headcorn 

Road (Bovis)
MA3037

AP
Staplehurst New access onto 

Headcorn Road

Works commenced on 
both S278 and S38

Hen and 
Duckhurst Farm, 

Marden Road
MA003109

CV

Staplehurst
New Roundabout 
for development 

access

Works on highway 
almost completed. 
HFS delayed by utility 
works.

Oliver Road 
Staplehurst MA003019

CV

Staplehurst

Ped crossing to 
Marden Road, 

junction markings 
and bus boarders

Works in maintenance

Woodford Park MA003099 CV Staplehurst New access for 9 
dwellings

Works completed and 
on to maintenance.

Appleacres, 
Maidstone Road MA003152

CV Sutton 
Valence

Access to new 
development and 

footway works

Technical Approval 
given awaiting Legal 

Agreement

The Oaks, 
Maidstone Road MA003078

CV

Sutton 
Valence

Upgrade existing 
Vehicle crossing 

access to 
Bellmouth with 
tactile crossing.

Works complete

Valdene Industrial 
Estate MA003054

CV
Sutton 

Valence

Upgrade of existing 
bellmouth and 

extension to f/w
Works completed

Cripple Street 
Maidstone MA003093

CV

Tovil

New access to 
development, 
widening and 
footway works

Due for adoption – 
remedials due

Site opposite 
cottages 129-147 

MA003007 CV Tovil New access speed 
limit relocation, 

Works in maintenance



Dean 
Street/Farleigh 

Hill

new footway and 
bus stop provision

Tovil Green Lane MA003095
CV

Tovil
New Footway and 
crossing point to 

side of site
Works in maintenance

Mount 
Ave/Blunden 

Lane 
MA3180

CV
Yalding New accesses at 

site entrance Works in Maintenance

Hampstead Lane MA3101

CV

Yalding

Relocate access to 
new development 
at old depot adj. 

station. Minor 
footway works

Into maintenance 
period

Vicarage Road MA003121

CV

Yalding

New access to 
development and 

speed restraints on 
existing Highway

New Agreement 
required due to expiry 

date and works not 
carried out.  Contents 
of S278 now reduced.

Section 106 Schemes

File Ref.
Road Name Parish Description of Works Current Status

18/19-
S106-MA-
486

A20 Ashford 
Road

Harrietsham Village improvement 
works: 2 phase approach. 
Phase 1 which consisted 
of narrowing the 
carriageway, widening 
footways to allow shared 
footway/cycleway, altering 
the controlled crossing, 
provision of central islands 
and changes to the speed 
limits and associated 
signing and lining.
Phase 2 will include 
relocating street lighting 
columns to better suit the 
new road layout and to 
extend the lighting to 
include the 30mph limit. 
Resurfacing of the 
carriageway to hide the old 

Phase 1 Works completed in 
June 2019. 

Phase 2 Works, the micro 
surfacing and road markings 
are now complete. The 
streetlighting work has 
started on site.



white lining and then new 
lining to the recently 
installed layout.
.

18/19-
S106-MA-
819

Linton 
Crossroads

Linton/Loose Junction/signal upgrade No change from previous 
report - Finalising designs 
however the estimated cost 
of the alterations is 
significantly above the S106 
contributions available. KCC 
is to investigate how any 
funding gap can be dealt 
with. Environmental Impact 
Assessment and Ecological 
appraisal being undertaken.

TBC Hermitage 
Lane

Maidstone Cycleway improvements 
between rail station and 
hospital on east side

Detailed designs are 
progressing with a view to 
implementation in the last 
quarter of this financial year 
pending availability of road 
space.

Parish Council Funded Schemes

File Ref.
Road 
Name Parish

Description of 
Works Current Status

2021-EXT-MA-
1232

Linton Hill Linton Traffic Calming 
Scheme

Detailed Design stage – 
Scheme is due to be handed 
over to contractor 30/7/2020

2021-CMG-MA-
1252

Village 
Centre

Boughton 
Monchelsea

20mph scheme Detailed Design stage – 
Handover date to contractor 

to be confirmed
2021-EXT-MA-
1000

Grafty 
Green

Boughton 
Malherbe

Traffic Calming 
Scheme

Detailed Design stage – 
Scheme is due to be handed 
over to contractor 28/9/2020



Appendix F – Bridge Works

Bridge Works – Contact Officer: Earl Bourner

Road Name Parish Description of Works Current Status

No works planned



Appendix G – Traffic Systems

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment 
across the county based upon age and fault history. The delivery of these schemes is dependent 
upon school terms and holiday periods; residents, businesses and schools will be informed 
verbally and by a letter drop of the exact dates when known. 

Traffic Systems - Contact Officer: Toby Butler

Location Description of Works Current Status

B2162 Twyford Bridge, Yalding Refurbishment of traffic 
signals

Completed
April 2020

Heath Road / Hermitage Lane, Barming Addition of pedestrian 
crossing facility Summer 2020



Appendix H - Combined Member Grant programme update 
  
Member Highway Fund programme update for the Maidstone District.

The following schemes are those, which have been approved for funding by both the relevant 
Member and by Simon Jones, Director of Highways, Transportation and Waste. The list only 
includes schemes, which are 

 in design 
 at consultation stage
 about to be programmed
 Recently completed on site. 

The list is up to date as of 16/6/20.

The details given below are for highway projects only.  This report does not detail 
 Contributions Members have made to other groups such as parish councils
 highway studies
 traffic/ non-motorised user surveys funded by Members.  

More information on the schemes listed below can be found by contacting the District Manager 
for the Maidstone district, Susan Laporte.

Dan Daley and Rob Bird

Details of Scheme Status
2021-CMG-MA-1003 – Hildenborough Crescent, Maidstone

20mph scheme

Detailed design 
being carried out – 
Scheme due to be 
handed over to 
contractor 28/9/2020 
– Scheme to be 
implemented 
October/November 
2020

2021-CMG-MA-1000 – Blackmanstone Way Maidstone

Construction of footpath between estates

Works handed over 
to contractor 
30/5/2020

2021-CMG-MA-1001 – Buckland Hill, Maidstone

20mph scheme
TRO currently on 
hold due to Covid-19

Eric Hotson

Details of Scheme Status
21/21-CMG-MA-1252 – Heath Road, Boughton Monchelsea

Traffic Regulation Order application for speed limit reduction to 30mph
Notice of Intent sent 
for advertising and 
consultation from 12 
June until 6 July 
2020



Shellina Prendergast

Details of Scheme Status
20/21-CMG-MA-1253 – Lenham Road/Chaingate Road, Liverton Hill, Platts 
Heath, Lenham

Traffic Regulation Order application for speed limit reduction to 30mph
TRO sent for sealing 
– comes into effect 2 
July 2020

20/21-CMG-MA-1254 – Lenham Road, Ulcombe

Traffic Regulation Order application for speed limit reduction to 30mph
Notice of Intent sent 
for advertising and 
consultation from 12 
June until 6 July 
2020



1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contacts: Susan Laporte 03000 418181


