
UKSPF 2023/4 Quarter 4 Update:  

Officers have now completed our projects for year 2, with new project leads identified for year 3 expenditure, which includes the largest 

proportion of our UKSPF allocation. Year 3 will see new projects commencing to improve greening and lighting infrastructure and interactive 

outdoor equipment at Lockmeadow Entertainment Centre, along with continuing to support events in the Town Centre and our partnership with 

Heart of Kent Hospice to deliver the new Elmer Trail from July. 

Year 2 projects and an update:  

Intervention  Project  Detail  2023/24 
budget  

Amount 
spent:  

£ To be 
added to 
Year 3 

Q4 Update:  

E6: Local arts, 
cultural, 

heritage & 
creative 

activities  

Project A - 
Building Pride in 

Place through 
promotion of 

the Town 
Centre and 

Events.   

Creative communities fund 
for local organisations and 
groups to support events   

£34,010 £34,000 £10 In year 2 we supported 22 organisations with 
a creative communities grant.  A new round 
of grants will open in May 2024. 

Literature Festival  £17,280 £17,277 £3 The event was successfully held in October 
and saw large audiences of all ages coming 
along to enjoy the wide variety of authors 
and workshops using town centre venues 
including Maidstone Museum, Archbishops’ 
Palace and All Saints Church. The festival will 
return in 2024. 

Iggy Sculpture Trail  £61,010 £61,010 £0 The trail was officially launched by the 
Mayor in March and is supported by a digital 
trail app. 

Equipment purchases to 
support events  

£3,083 £3083 £0 Purchases of a set of temporary exhibition 
walls and 2 microphones have been 
completed. 

Arts Carnival £20,000 £20,000 £0 The Arts Carnival, which was rearranged due 
to adverse weather, took place on Saturday 
9th September. The next Carnival will take 
place in 2025. 

Partner for Elmer 2 £40,000 £40,000 £0 Contract has been signed with the launch 
expected July 2024. 



Project C- A 
Community Arts 

Hub & Maker 
Space 

Feasibility Study  £5,260 £5,266 -£6 The final amended feasibility report was 
received in August with an MBC working 
group set up to action the results of the 
report. 

E8: Campaigns 
to encourage 

visits and 
exploring of 
local area  

Project A - 
Building Pride in 

Place through 
promotion of 

the Town 
Centre and 

Events.  

Advertising budget to 
promote events across all 
channels  

£12,480 £12,366 £114 Advertising budget has been used to 
promote events throughout the year. 

Borough Insight Events and 
Town centre focussed  

£30,000 £30,000 £0 This was spent on the Autumn edition of the 
magazine which was delivered to residents 
from October 2023. 

Promotional video for 
business and events in TC  

£5,000 £5,000 £0 This video promoted the use of UKSPF funds 
to support the Town Centre over the first 
two years of funding and is now available 
online. 

E9: Impactful 
Volunteering 
and/or Social 

action Projects 

Project B- A Safe 
and Attractive 
Town Centre 

achieved 
through 

Greening and 
Lighting 

An externally commissioned 
green Volunteering Project to 
Improve Town Centre Green 
Spaces, Increase Volunteering 
and Improve Wellbeing. 

£60,000 £60,000 £0 Five sites have been worked with 28 
volunteers involved with 87 volunteering 
events. The sites are Maidstone Community 
Support Centre, Trinity House, Brenchley 
Gardens, Fairmeadow and planters in the 
Town Centre. This project will continue into 
2024/25. 

Management Overheads £9,897 £9,897 £0  

Total: £299,820  

£299,699 £121  . 

£299,820   

 

In addition to the UK Shared Prosperity Fund, we have received an allocation from the government’s Rural England Prosperity Fund.  Following 

the distribution of £184,370 towards four successful bids for rural funding in 2023/24 a further 21 submissions have been received for funding in 

2024/25. The panel conducted a review of submissions in February and awarded the remaining £359,920 to 11 bids from across the borough. 

These projects commence in April 2024 with progress to be closely monitored by officers to ensure all are completed by March 2025. 

 


