Appendix 1: Making Maidstone More Active Review Delivery Timeline

		2019 2020							2021											
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Engagement with National and regional partners																				
Residents Survey																				
Analysis of Residents Survey																				
Balancing of survey responses (as at 2.15)																				
Workshop forums																				
Analysis of Forum themes																				
Survey response report to ERL																				
Interim forum update to ERL																				
Recommendations report for ERL																				