

To: Maidstone Joint Transportation Board

By: KCC Highways and Transportation

Date: 23rd January 2012

Subject: Highway Works Programme 2012/13

Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction in 2012/13

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2012/13

Footway and Carriageway Improvement Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Conclusion

1. This report is for Members information.

Contact Officers:

The following contact officers can be contacted on **0845 8247 800**

| | |
|-----------------|-------------------------------|
| Carol Valentine | Highway Manager (West) |
| Richard Emmett | Maidstone District Manager |
| Mary Gillett | Resurfacing Manager |
| Katie Lewis | Drainage and Flooding Manager |
| Sue Kinsella | Street Lighting Manager |

Appendix A – Footway and Carriageway Improvement Schemes

These schemes are weather dependent operations; in the event that it is not possible for them to be carried out on the planned date a new date will be arranged and the residents informed by a letter drop to their homes.

| Surface Treatments - Contact Officer Neil Tree | | | |
|---|---------------------|---|--|
| Micro Asphalt Schemes | | | |
| Road Name | Parish | Extent of Works | Current Status |
| Upper Road | Maidstone | From the junction with Lower Road to the junction with Willow Way | Completed |
| Headcorn Road | Lenham | From Lenham Square via Sandway via Platt's Heath crossroads to the junction with Woodcock Lane, Grafty Green. | Completed |
| Ulcombe Hill | Ulcombe | From the junction with Lenham Road to the Junction with Lodge Gardens | Programmed to start on 2 nd April 2013 |
| Warren street | Lenham | From the Harrow Inn public house to the junction with Payden Street | Programmed to start on 5 th April 2013 |
| Streetfield | Ulcombe | From the junction with The Street for its entire length. | Programmed to start on 2 nd April 2013 |
| Tollgate Place | Headcorn | From the junction with The Street for its entire length | Programmed to start on 28 th March 2013 |
| Hospital Road | Hollingbourne | From the Junction with A20 Ashford Road to the junction with Greenway Court Road | Programmed to start on 6 th April 2013 |
| East Street / Sandway Road | Harrietsham | From the junction with A20 to Surface Change approx 200m East of Runham Lane | Completed |
| Greystones Road | Bearsted | From the junction with Spot lane for the entire length. | Completed |
| Chuch Hill | Boughton Monchelsea | From the junction with Stilebridge Lane/Butt Green Lane to a point just North of Boughton Place | Completed |
| Couchmans Green Lane | Staplehurst | From the junction with A229 to the junction with Pile Farm Road | Completed |
| Marion Crescent | Maidstone | From the junction with Plains Avenue to the junction with Somerset Road | Completed |
| Grove Road | Maidstone | From the junction with Sutton Rd to the junction with Camp Way | Completed |

| | | | |
|---------------------------------|---------------------|--|---|
| Betsham Road | Maidstone | From the junction with Woolley Road to outside property No. 110 | Completed |
| Shropshire Terrace | Maidstone | From the Junction with Huntingdon Walk to the junction with Wiltshire Way | Programmed to start on 7 th April 2013 |
| Surface Dressing Schemes | | | |
| Road Name | Parish | Extent of Works | Current Status |
| Castle Hill | Thurnham | From the junction with Thurnham Lane to End | Completed |
| Church Road | Boughton Malherbe | From Sandway crossroads to the property Sandway cottages | Completed |
| Bedmorton Lane | Wormshill | From approximately 100m above Danes Bottom Place to Yew Tree Farm, Wormshill | Completed |
| Greenway Forstal | Harrietsham | From the junction with Greenway Court Road to the junction with the A20 | Completed |
| Hubbard's Hill | Lenham | From the junction with A20 to 'The Harrow' Public House. | Completed |
| Woodcock Lane | Boughton Malherbe | Near the junction with Church Road to the junction with Coldbridge Lane | Completed |
| Stede Hill | Harrietsham | From property "Northgate Lodge" to the junction with Hogbarn Lane | Completed |
| Sandway | Boughton Malherbe | Bowley Lane through Boughton Malherbe including Church Road to the junction with Woodcock Lane, Platt's Heath. | Completed |
| Old Mill Road | Leeds | From the junction with the A20 to the Brogden Farmhouse junction. | Completed |
| Gossy Hill Road | Frinstead | From the junction at Frinstead Church to the junction with Bottom Pond Road. | Completed |
| New House Lane | Headcorn | From the junction with Water Lane to the junction with the A274 Biddenden Road. | Completed |
| South Street Road | Stockbury | From the junction with Yelsted Lane to the speed limit change west of Harrow Court. | Completed |
| Clapper Lane | Staplehurst | From the junction with Lindridge Road to the junction with Marden Road | Completed |
| Chuch Hill | Boughton Monchelsea | From the junction with B2163 Heath Road to just North of Boughton Place | Completed |
| Redwall Lane | linton | From the junction with the A229 Linton Hill to the junction with Bonflower Lane | Completed |
| Teston Lane | West Farleigh | From the River Medway Bridge to the junction with Lower Road | Completed |

| | | | |
|-------------------|----------------|--|-----------|
| Battle Lane | Staplehurst | From end of railway bridge approach to the junction with the B2079 Maidstone Road. | Completed |
| Lancet Lane | Maidstone | From the A229 Loose Road to the junction with Old Drive | Completed |
| School Lane | Maidstone | From the junction with Oxford Road to the junction with Willington Street | Completed |
| Bottom Pond Road | Wormshill | From the Corner by "Copes Farm" (Near church) to the junction at "Well Cottage" | Completed |
| Husheath Hill | Colliers Green | From the junction with Curtis Green Lane to the junction with Hart Heath Farm Road | Completed |
| Old Whetsted Road | Paddock Wood | Whole length | Completed |

Machine Resurfacing – Contact Officer Russell Boorman

| Road Name | Parish | Extent of Works | Current Status |
|-------------------|-----------|--|--|
| Loose Road | Maidstone | From the junction with Hearther Drive to The Wheatsheaf Public House | Programmed to start 25/02/13 - 08/03/13 |
| Poplar Grove | Allington | From its junction with the A20 London Rd for the entire length | Programmed to start 10/04/13 - 11/04/13 |
| A20 London Road | Allington | From its junction with Palmer Rd –its junction with Buckland Lane | Programmed to start 12/04/13 - 15/04/13 |
| Mote Road | Maidstone | At the junction with Mote Road and Romney Place | Completed |
| Hope Street | Maidstone | From its junction with Sandlings Lane to its junction with Staceys Street (inc. Alexander Street southern section) | To be programmed April 2013 |
| Thornhill Place | Maidstone | From its junction with John Street to its junction with Fisher St. | To be programmed April 2013 |
| Staceys Street | Maidstone | On the approach to the Pedestrian crossing at its junction with Staceys Street | Completed |
| Egremont Road | Bearsted | The Cul-de-sac section outside school entrance | To be programmed April 2013 |
| Royston Road | Bearsted | From its junction with Spot Lane to its junction with Madginford Road | Programmed to start and complete on 25/03/13 |
| Heath Road Linton | Maidstone | At the junction with Hubbards Lane | Completed |

| | | | |
|--------------------------------|---------------------|---|--|
| Chart Corner | Boughton Monchelsea | From its junction with Plough Went Rd to its junction with Amber Lane | Programmed to start and complete on the 04/04/13 |
| Plough Wents Road | Boughton Monchelsea | From its junction with York house to its junction with Lested Lane | Programmed to start and complete on the 05/04/13 |
| Station Road Staplehurst | Maidstone | At its junction with Station Approach | Completed |
| Staplehurst High Street | Maidstone | On the approaches to the Pelican crossing | Completed |
| Heath Road Boughton Monchelsea | Maidstone | Outside property called Dean Orchard | Completed |
| Heath Road | Langley | From its junction with Horseshoes to its junction with Heath Lane | To be programmed for April 2013 |
| Smiths Hill | East Farleigh | Whole Length | Completed |
| Aspian Drive | Coxheath | From the junction with Park Way for the entire length | To be programmed for April 2013 |
| Hampstead Lane Yalding | Maidstone | On the approach to the Railway crossing East of Allington Lock | Completed |
| Loose Road | Maidstone | At its junction with Lancet Lane | Completed |
| Lower Street Leeds | Maidstone | At its junction with Wykeham Grove | Completed |
| Penfold Hill Leeds | Maidstone | On the approach to Bridge over the River Len | Completed |

Footway Improvement - Contact Officer Wendy Boustead

| Road Name | Parish | Extent and Description of Works | Current Status |
|---------------|-----------|---|--|
| High Street | Headcorn | From outside of the war memorial to outside No 2 and North Street the section outside of the churchyard – relaying existing blockwork and replacing where necessary | Completed |
| Gabriels Hill | Maidstone | Both sides from the junction with High Street to the junction with Palace Avenue – relaying blockwork on a concrete base and replacing where necessary | Programmed to start on 25 th February 2013 |
| The Street | Bredhurst | Three sections of footway on the eastern side. Area 1 – outside of the school. Area 2 – from opposite the junction of Forge Lane to opposite Pickwick Motors. Area 3 – footpath to rear of grass verge opposite Stockings Meadow. Replacing tarmac surface on all sections. | Currently on site due to complete on 1 st February 2013 |

| | | | |
|--------------------|---------------|---|---|
| Poyntell Road | Staplehurst | Whole length – replacing tarmac surface | Completed |
| Slaney Road | Staplehurst | Whole length – replacing tarmac surface | Completed |
| Charlton Lane | West Farleigh | Eastern side of the footway from near to the property Sunhyl to the end of the footway south of the property Elmscroft – replacing tarmac and kerbs where necessary | Completed |
| Aspian Drive | Coxheath | Eastern footway from opposite 28 to opposite 19 – replacing concrete with tarmac surface | Programmed to start on 25 th February 2013 |
| Lower Road | West Farleigh | Western footway for the whole length – replacing tarmac surface | Programmed to start on 11 th February 2013 |
| Fordcombe Close | Maidstone | Whole length – replacing tarmac surface | Completed |
| Hartley Close | Maidstone | Whole length – replacing tarmac surface | Completed |
| Burgess Hall Drive | Maidstone | Whole length – replacing tarmac surface | Completed |

Appendix B – Drainage Repairs & Improvements

| Drainage Repairs & Improvements - Contact Officer Emma Philpott | | | |
|--|----------------|---|--|
| Road Name | Parish | Description of Works | Current Status |
| Babylon Lane. | Sutton Valence | Road Closure for 8 days to install drainage o/s property "Kenmal" to alleviate localised flooding | Programmed to start on 4 th February 2013 |
| Kenward Road | Yalding | Road Closure for 3 days for ditching works and carriageway patching | Programmed to start on 18 th January 2013 |

Appendix C – Street Lighting

Lamp Replacement Scheme - The columns below currently have orange lights, these will be replaced with much more efficient white lights

| Street Lighting Lamp Replacement – Contact Officer Al Tanriverdi | | | |
|---|-------------------|--------------------|---------------|
| Road Name | Column Ref | Location | Status |
| Anglesey Avenue | KAAY001 | J/W LOOSE ROAD | March 2013 |
| Anglesey Avenue | KAAY002 | O/S 1C | March 2013 |
| Anglesey Avenue | KAAY003 | O/S 6 | March 2013 |
| Anglesey Avenue | KAAY004 | O/S 12/14 | March 2013 |
| Anglesey Avenue | KAAY005 | O/S 20 | March 2013 |
| Anglesey Avenue | KAAY006 | OPP 7 | March 2013 |
| Anglesey Avenue | KAAY007 | O/S 13 LHS | March 2013 |
| Anglesey Avenue | KAAY008 | O/S 30 | March 2013 |
| Anglesey Avenue | KAAY009 | O/S 23 | March 2013 |
| Anglesey Avenue | KAAY010 | O/S 50 | March 2013 |
| Anglesey Avenue | KAAY011 | S/O 72 IONA ROAD | March 2013 |
| Anglesey Avenue | KAAY012 | O/S 58 | March 2013 |
| Anglesey Avenue | KAAY013 | O/S 64 | March 2013 |
| Anglesey Avenue | KAAY014 | O/S 43/45 | March 2013 |
| Anglesey Avenue | KAAY015 | O/S 51 | March 2013 |
| Anglesey Avenue | KAAY016 | O/S 66/68 | March 2013 |
| Anglesey Avenue | KAAY017 | O/S 72 | March 2013 |
| Anglesey Avenue | KAAY018 | OPP 76/78 | March 2013 |
| Anglesey Avenue | KAAY019 | O/S 82 | March 2013 |
| Anglesey Avenue | KAAY020 | S/O 26 LANCET LANE | March 2013 |
| Cranborne Avenue | KCGL001 | OPP 64 | March 2013 |
| Cranborne Avenue | KCGL002 | O/S 50A/52 | March 2013 |
| Cranborne Avenue | KCGL003 | O/S 46/48 | March 2013 |
| Cranborne Avenue | KCGL004 | O/S 45/47 | March 2013 |
| Cranborne Avenue | KCGL005 | O/S 32A | March 2013 |

| | | | |
|------------------|---------|----------------------|------------|
| Cranborne Avenue | KCGL006 | O/S 33 | March 2013 |
| Cranborne Avenue | KCGL007 | O/S 28 | March 2013 |
| Cranborne Avenue | KCGL008 | O/S 22 | March 2013 |
| Cranborne Avenue | KCGL009 | O/S 15 | March 2013 |
| Cranborne Avenue | KCGL010 | O/S 10 | March 2013 |
| Cranborne Avenue | KCGL011 | O/S 5 | March 2013 |
| Cranborne Avenue | KCGL012 | O/S 8 LHS | March 2013 |
| Cranborne Avenue | KCGL013 | OPP 4 | March 2013 |
| Cranborne Avenue | KCGL014 | O/S 2A/2B | March 2013 |
| Cranborne Avenue | KCGL015 | S/O 247 LOOOSE ROAD | March 2013 |
| Lismore Close | KLBT001 | O/S 3 | March 2013 |
| Ringwood Road | KRAZ001 | O/S 8 LYNDHURST ROAD | March 2013 |
| Ringwood Road | KRAZ002 | O/S 35/37 | March 2013 |
| Ringwood Road | KRAZ003 | O/S 29 | March 2013 |
| Ringwood Road | KRAZ004 | O/S 21/23 | March 2013 |
| Ringwood Road | KRAZ005 | O/S 11 | March 2013 |
| Ringwood Road | KRAZ006 | O/S 2/4 | March 2013 |
| Sheppey Road | KSBG001 | O/S 7 | March 2013 |
| Sheppey Road | KSBG002 | O/S 14 | March 2013 |
| Sheppey Road | KSBG003 | O/S 21 | March 2013 |
| Sheppey Road | KSBG004 | O/S 25 | March 2013 |
| Sheppey Road | KSBG005 | O/S 33 | March 2013 |
| Sheppey Road | KSBG006 | O/S 34/36 | March 2013 |
| Sheppey Road | KSBG007 | O/S 49 | March 2013 |
| Sheppey Road | KSBG008 | O/S 63 | March 2013 |
| Sheppey Road | KSBG009 | O/S 52 | March 2013 |
| Sheppey Road | KSBG010 | O/S 83 | March 2013 |
| Sheppey Road | KSBG011 | O/S 91 | March 2013 |
| Arran Road | KABE001 | O/S 4 | March 2013 |
| Arran Road | KABE002 | O/S 10 | March 2013 |
| Arran Road | KABE003 | O/S 18 | March 2013 |
| Farne Close | KFAM001 | O/S 2 | March 2013 |
| Farne Close | KFAM002 | O/S 3/4 | March 2013 |
| Marion Crescent | KMBK001 | O/S 1a | March 2013 |
| Marion Crescent | KMBK002 | O/S 10/12 | March 2013 |
| Marion Crescent | KMBK003 | O/S 7/5 | March 2013 |
| Marion Crescent | KMBK004 | O/S 30/32 | March 2013 |
| Marion Crescent | KMBK005 | O/S 25/27 | March 2013 |
| Marion Crescent | KMBK006 | O/S 35 | March 2013 |
| Marion Crescent | KMBK007 | O/S 54 | March 2013 |
| Marion Crescent | KMBK008 | OPP 56/58 | March 2013 |
| Marion Crescent | KMBK009 | O/S 64 | March 2013 |
| Marion Crescent | KMBK010 | O/S 72 | March 2013 |
| Marion Crescent | KMBK011 | O/S 80 | March 2013 |
| Marion Crescent | KMBK012 | O/S 86 | March 2013 |
| Marion Crescent | KMBK013 | O/S 96 | March 2013 |
| Marion Crescent | KMBK014 | O/S 81 | March 2013 |
| Marion Crescent | KMBK015 | O/S 110/110a | March 2013 |

| | | | |
|---------------------|---------|------------------------|------------|
| Marion Crescent | KMBK016 | O/S 93 | March 2013 |
| Marion Crescent | KMBK201 | 1st IN FP TO SUTTON RD | March 2013 |
| Marion Crescent | KMBK202 | 2nd IN FP TO SUTTON RD | March 2013 |
| Rushmead Drive | KRCB001 | J/W LOOSE ROAD | March 2013 |
| Rushmead Drive | KRCB002 | O/S 2 | March 2013 |
| Rushmead Drive | KRCB003 | O/S 5 | March 2013 |
| Rushmead Drive | KRCB004 | OPP ADJ 6 | March 2013 |
| Rushmead Drive | KRCB005 | O/S 8/9 | March 2013 |
| Rushmead Drive | KRCB006 | O/S 13 | March 2013 |
| Skye Close | KSCD001 | O/S 5 | March 2013 |
| Brockenhurst Avenue | KBFO001 | O/S 8 | March 2013 |
| Brockenhurst Avenue | KBFO002 | O/S 1/3 | March 2013 |
| Brockenhurst Avenue | KBFO003 | O/S 28/30 | March 2013 |
| Iona Road | KIAD001 | S/O 58 ANGLESEY AVENUE | March 2013 |
| Iona Road | KIAD002 | O/S 6 | March 2013 |
| Iona Road | KIAD003 | O/S 13 | March 2013 |
| Old Drive | KOAJ001 | O/S LOOSE COURT FARM | March 2013 |
| Old Drive | KOAJ002 | OPP 2 | March 2013 |
| Old Drive | KOAJ003 | O/S 6 | March 2013 |
| Rushmead Drive | KRCB001 | J/W LOOSE ROAD | March 2013 |
| Rushmead Drive | KRCB002 | O/S 2 | March 2013 |
| Rushmead Drive | KRCB003 | O/S 5 | March 2013 |
| Rushmead Drive | KRCB004 | OPP ADJ 6 | March 2013 |
| Rushmead Drive | KRCB005 | O/S 8/9 | March 2013 |
| Rushmead Drive | KRCB006 | O/S 13 | March 2013 |
| Staffa Road | KSEH001 | ADJ 2 | March 2013 |
| Staffa Road | KSEH002 | O/S 7 | March 2013 |
| Staffa Road | KSEH003 | O/S 14/16 | March 2013 |
| Lancet Lane | KLAI001 | J/W LOOSE ROAD | March 2013 |
| Lancet Lane | KLAI002 | O/S 6 | March 2013 |
| Lancet Lane | KLAI003 | O/S 5 | March 2013 |
| Lancet Lane | KLAI004 | O/S 7 | March 2013 |
| Lancet Lane | KLAI005 | O/S 18A/20 | March 2013 |
| Lancet Lane | KLAI006 | O/S 15 | March 2013 |
| Lancet Lane | KLAI007 | O/S 28 | March 2013 |
| Lancet Lane | KLAI008 | O/S 32 | March 2013 |
| Lancet Lane | KLAI009 | O/S 27/29 | March 2013 |
| Lancet Lane | KLAI010 | O/S 38 | March 2013 |
| Lancet Lane | KLAI011 | O/S 37 | March 2013 |
| Lancet Lane | KLAI012 | O/S 39 | March 2013 |
| Porchester Close | KPDM001 | O/S 2 | March 2013 |
| Porchester Close | KPDM002 | OPP 6 | March 2013 |
| Porchester Close | KPDM003 | OPP 7 | March 2013 |
| Porchester Close | KPDM004 | O/S 16 | March 2013 |
| Porchester Close | KPDM005 | ADJ 10 | March 2013 |
| Sevington Park | KSBA001 | J/W LANCET LANE | March 2013 |
| Sevington Park | KSBA002 | ADJ 37 | March 2013 |
| Sevington Park | KSBA003 | S/O 36 | March 2013 |

| | | | |
|----------------|---------|-----------|------------|
| Sevington Park | KSBA004 | O/S 7/8 | March 2013 |
| Sevington Park | KSBA005 | O/S 30 | March 2013 |
| Sevington Park | KSBA006 | S/O 8 | March 2013 |
| Sevington Park | KSBA007 | S/O 28 | March 2013 |
| Sevington Park | KSBA008 | O/S 15 | March 2013 |
| Sevington Park | KSBA009 | O/S 17 | March 2013 |
| Sevington Park | KSBA010 | O/S 20/21 | March 2013 |

1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contact: Carol Valentine / Richard Emmett 08458 247 800