

	Key Date	ICT	HR	Finance	Service/Support Manager	Planning Officers	Comms
Jun-13	CABINET DECISION	PROCUREMENT		AGREE COST SPLIT METHOD	DETERMINE LOCATION	USER SPECIFICATION	DECISION TO ALL
Jul-13		PROCUREMENT	MANAGER CONSULTATION			USER ASSESSMENT	
Aug-13	PROC DECISION	INSTALL AND TRAINING	APPOINT MANAGER	APPOINT ACCOUNTING GROUP		USER ASSESSMENT	DECISION TO ALL
Sep-13		INSTALL AND TRAINING		ACCOUNTING GROUP WORK	AGREE LOCAL FUNCTIONS/ APPOINT ICT GROUP	ICT GROUP APPOINTMENT	
Oct-13		INSTALL AND TRAINING		ACCOUNTING GROUP WORK	SLAS AND CA START	SLA CONSULTATION	HEADS OF SERVICE CONSULTATION
Nov-13		INSTALL AND TRAINING	STAFF STRUCTURE	ACCOUNTING GROUP WORK	AMEND PROPOSED STRUCTURE	TRAINING AND INVOLVEMENT	
Dec-13		INSTALL AND TRAINING	STAFF CONSULTATION	ACCOUNTING GROUP WORK	ALIGN PROCESSES, POLICY AND TARGETS	TRAINING AND INVOLVEMENT	
Jan-14		INSTALL AND TRAINING	STAFF CONSULTATION	ACCOUNTING GROUP WORK	ALIGN PROCESSES, POLICY AND TARGETS	TRAINING AND INVOLVEMENT	
Feb-14		INSTALL AND TRAINING	AMEND STRUCTURE	ACCOUNTING GROUP WORK	CONFIRM NEW STRUCTURE	TRAINING AND INVOLVEMENT	DECISION TO ALL
Mar-14		INSTALL AND TRAINING	STAFF APPOINT	ACCOUNTING GROUP WORK	SLAS AND CA SIGN OFF	TRAINING AND INVOLVEMENT	
Apr-14	MODEL COMMENCE	INSTALL AND TRAINING	STAFF APPOINT	ACCOUNTING GROUP WORK	ALIGN PROCESSES, POLICY AND TARGETS	TRAINING AND INVOLVEMENT	COMMENCEMENT TO ALL
May-14		SHARED SERVICE DELIVERY SUPPORT	TEAM BUILDING AND SUPPORT	ACCOUNTING GROUP WORK	DELIVERY	SUPPORT	
Jun-14		SHARED SERVICE DELIVERY SUPPORT	TEAM BUILDING AND SUPPORT	ACCOUNT AGREEMENT SIGN OFF	DELIVERY	SUPPORT	
Jul-14		SHARED SERVICE DELIVERY SUPPORT	TEAM BUILDING AND SUPPORT		DELIVERY	SUPPORT	
Aug-14	PROJECT REVIEW	ONGOING SUPPORT	TEAM BUILDING AND SUPPORT		DELIVERY	SUPPORT	POST PROJECT BOARD REPORT